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Georgia Department of Education 

Phase III – Year II SSIP Report  

 

 

 

This FFY 2016 SSIP Report documents implementation progress and outcomes for all SSIP 

activities completed since the submission of the FFY 2015 SSIP Report in April 2017. 

Therefore, this report addresses activities conducted between April 3, 2017 and March 30, 

2018.  This time period will be referred to as Phase III – Year II or FFY 2016. 

 

 

During Phase III - Year II, Georgia continued to implement its State Systemic Improvement Plan 

(SSIP), also known as Student Success: Imagine the Possibilities. Developed during Phases I and 

II with stakeholder input, the plan includes improvement strategies that are designed to enhance 

state and regional infrastructures to support districts and schools in building their capacity to 

implement evidence-based practices to improve outcomes and, ultimately, graduation rates for 

students with disabilities.  

 

Throughout Phases I, II, and III - Year I, the central component of Georgia’s SSIP was the 

Student Success Process, a broad framework that guides local districts through a six-step 

problem solving process that leads to the selection of evidence-based practices based on district 

data and the development of a comprehensive improvement plan that supports implementation of 

the selected practices. The steps are: 

 

• Engage stakeholders; 

• Examine local capacity and infrastructure; 

• Review strengths and weaknesses of the General Supervision System; 

• Analyze salient data trends; 

• Use the data to identify local barriers; and  

• Develop short-term and long-term actionable steps that will support local implementation of 

evidence-based practices.  

In August 2017, district Student Success Process Plans were integrated into the Consolidated 

LEA Improvement Plans (CLIPs). Developed by thirteen Federal programs including Special 

Education, Title I, Title II, and others, the CLIPs prevent districts from submitting siloed plans 

which result in siloed district and school improvement efforts. Action steps in district Student 

Success Process Plans are now incorporated into the CLIPs resulting in one comprehensive 

improvement plan. The development of this integrated plan will lead to integrated district and 

school improvement efforts and ultimately to improved academic and graduation rates for all 

students. 

 

 

*Student Success and SSIP are used interchangeably in this document.  
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Section A: Summary of Phase III 
 

(1) Theory of Action or logic model for the SSIP, including the SiMR: 

 

No revisions were made to the Theory of Action, Logic Model, or SiMR during Phase III - Year 

II. Georgia used its Theory of Action and accompanying Logic Model developed in Phase I and 

refined in Phase II to guide the work of Student Success at the state, regional, district, and school 

levels to achieve the State-identified Measurable Result (SiMR) of increasing the percentage of 

students with disabilities exiting high-school with a general education diploma. Georgia’s 

Theory of Action is based on the belief that effective leaders and teachers are critical to 

improving outcomes for students. Therefore, the focus of Georgia’s SSIP has been to leverage 

the state and regional teams established during Phase I and expanded during Phases II and III - 

Year I to build the capacity of district leadership to support school leadership in improving 

instruction and learning so that students will have better outcomes and graduate from high school 

with a general education diploma.   

 

Georgia’s Logic Model is based on the Theory of Action developed during Phase I, and it clearly 

articulates and connects the inputs, outputs (strategies and activities), and short-term, mid-term, 

and long-term outcomes for the SSIP. It creates a methodical flow of activities to transition the 

work across all levels of the state system to achieve the SiMR. The Logic Model also provides 

the foundation for Student Success’ Implementation and Evaluation Plans. A copy of Georgia’s 

Logic Model is included in the Student Success Evaluation Plan included in Appendix B. 

  

(2) The coherent improvement strategies and principle activities employed during the year    

including the infrastructure activities 

 

During Phase III - Year II, the GaDOE continued to implement the two broad improvement 

strategies included in the Logic Model to support the implementation of Student Success. 

Coherent Improvement Strategy One focused on improving state and regional infrastructures to 

better support districts in implementing and scaling up evidence-based practices that will 

improve graduation rates for all students-including SWD. As noted in the Logic Model, three 

principle activities were implemented for Coherent Improvement Strategy One.  

 

During Phase III - Year II, Coherent Improvement Strategy One, Principle Activity One focused 

on aligning initiatives and plans at all levels of the state system to reduce duplication, leverage 

resources, and maximize outcomes for students. Leadership in the Division for Special Education 

Services and Supports and members of Student Success State Implementation Team led efforts 

to align SSIP improvement strategies and activities with several GaDOE key plans and initiatives 

as highlighted below: 

• Staff from the Division for Special Education Services and Supports participated in the 

development of Georgia’s State Plan for the Every Student Succeeds Act which was 

submitted in September 2017 and approved by the U.S. Department of Education in 

January 2018.  This plan, which is based on the Georgia Systems for Continuous 

Improvement, includes strategies for aligning all programs and initiatives across the 

GaDOE to support districts and schools in focused, cohesive ways that utilize innovative 
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approaches to teaching, leading, and learning. GaDOE staff are currently working 

together to develop systems and processes to implement these strategies. A focus of 

discussion has been on the alignment of supports from School and District Effectiveness 

and the Division for Special Education Services and Supports for schools identified for 

Comprehensive and Targeted Support and Improvement.  

 

• Staff from thirteen Federal programs at the GaDOE developed a Comprehensive Needs 

Assessment (CNA) that removes the requirement for districts to complete multiple 

assessments to meet the statuary requirements for each individual program. Completing 

multiple assessments leading to the development of siloed plans has led to frustration for 

districts, duplicative initiatives, and disconnected results. Districts submitted their FY 

2018 Comprehensive Needs Assessment beginning in July 2017. Special education 

personnel from the districts participated on the teams to analyze data; identify root causes 

of low performance; identify program strengths and weaknesses; and identify program 

needs. Staff responsible for implementing Student Success in districts and schools 

participated on the CNA teams. The new CNA incorporates the first five steps of the 

Student Success Process and reduces duplication for districts while further aligning 

district and school improvement initiatives.     

 

• The GaDOE also developed a Consolidated LEA Improvement Plan (CLIP) that is being 

used by thirteen Federal programs including Special Education, Title I, Title II, and 

others. The development of the CLIP prevents districts from submitting siloed plans 

which result in siloed district and school improvement efforts. Staff from the Division for 

Special Education Services and Supports including those working on Student Success 

had an integral role in developing the templates used for district and school plans; 

developing processes and procedures for reviewing the plans; and leading cross 

functional teams that reviewed and approved the plans. Action steps that were in district 

Student Success Process Plans are now incorporated into the CLIPs resulting in one 

comprehensive improvement plan.  

 

• Staff from several Federal programs developed the Cross Functional Monitoring Process 

to ensure that districts are achieving compliant and high-quality implementation of 

educational programs using Federal allocations. Districts are monitored on a four-year 

cycle with additional districts identified based on a risk assessment. Staff from the 

Division for Special Education Services and Supports serve on the Cross Functional 

Monitoring Process teams along with colleagues from other Federal programs at the 

GaDOE. During the current reporting period, the GaDOE teams have completed 23 Cross 

Functional Monitoring visits. The integration of monitoring activities across Federal 

programs has reduced duplication in monitoring processes and supported the integration 

of technical assistance to address non-compliance and improved performance. 

 

• The State applied for and was awarded funding for a new State Personnel Development 

Grant (SPDG) with funding available October 1, 2017. The SPDG focuses improving the 

capacity of districts and schools to implement Multi-tiered Systems of Support (MTSS).  

Lack of MTSS is directly linked to all three of the barriers to graduation rate (i.e. access 

to the curriculum, positive school climate, and specially designed instruction) identified 
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in Phase I of the SSIP. Members of the SSIP State Implementation Team will serve on 

the new SPDG Implementation Team to ensure alignment between these major 

improvement initiatives. 

 

• Staff from the Divisions for Special Education Services and Supports and the Georgia 

Vocational Rehabilitation Agency (GVRA) have partnered to provide technical 

assistance, consultation, and direct services regarding the five pre-employment transition 

services as defined by the Workforce Innovation and Opportunity Act (WIOA). To 

support this effort, GVRA and the GADOE implemented a pilot program to add Career 

Specialists in five districts to support the integration of Assistive Technology and 

Assistive Work Technology. Four of the five districts were identified to receive intensive 

technical supports through the SSIP. 

 

During Phase II – Year II, Coherent Improvement Strategy One, Principle Activity Two focused 

on the development and implementation of cascading team management and implementation 

structures with associated communication protocols and feedback loops. These teams, which had 

clearly defined roles and responsibilities, had a critical role in supporting the work of Student 

Success at all levels of the State’s system. Teams at the state, regional, district and school levels, 

met to plan, implement, and deliver supports for the implementation of Student Success. The 

communication protocols and well-defined feedback loops developed in Phase II were used to 

push information about implementation barriers and successes “up” the system and to deliver 

guidance and resources back “down” the system. Information about the cascading teams with 

associated communication protocols are discussed in Section B of this report. 

 

During Phase III - Year II, Coherent Improvement Strategy One, Principle Activity Three 

included professional learning and technical assistance to state and regional technical assistance 

providers to increase their capacity to support districts and schools in implementing evidence-

based practices. Throughout the year, technical assistance providers received professional 

learning and follow-up coaching on the Student Success Process and on strategies for selecting 

and defining evidence-based practices. Examples of professional learning and technical 

assistance provided to state and regional technical assistance providers include: 

• In July 2017, all regional and state coaches participated in a two-day institute on systems 

coaching by Ainsley Rose of the Corwin Institute.   

• In September 2017 and January 2018, Area Student Success Coaches met regionally with 

the Regional Student Success Coaches to address implementation barriers and successes. 

• Area Student Success Coaches conducted monthly-check in calls or visits with Regional 

Student Success Coaches to address coaching challenges and successes. 

• Area and Regional Student Success Coaches participated in statewide meetings focusing 

on the identification, selection, and use of evidence-based practices designed to improve 

educational outcomes for students with disabilities.  

o In October 2017, consultants from Attendance Works provided professional 

learning for Regional Student Success Coaches on practices to improve student 

attendance.  

o In February 2018, professional learning was provided to Regional Student 

Success Coaches on practices to reduce dropout in secondary schools using 
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resources developed by the National Center for Education Evaluation and 

Regional Assistance at the Institute of Education Sciences.  

Both of these professional learning opportunities included members of district and school 

Student Success Teams. 

 

Additional information about these professional learning and technical assistance opportunities is 

included in Section B. 

 

During Phase III - Year II, Coherent Improvement Strategy Two focused on improving district 

infrastructure and implementation of evidence-based practices in fifty districts identified to 

receive intensive technical assistance to improve effective instruction, engaging school climate, 

and transition. This strategy applied only to the 50 districts selected to receive intensive technical 

assistance. Principle activities included providing professional learning and follow-up technical 

assistance to district teams to support the implementation of the Student Success Process, 

including the selection and implementation of evidence-based practices based on the Student 

Success Process. Examples of activities implemented to improve infrastructure and 

implementation of evidence-based practices include: 

• In July 2017, coaches and other district team members participated in a two-day institute 

on systems coaching by Ainsley Rose of the Corwin Institute.   

• District coaches and other district team members participated in statewide meetings 

focusing on the identification, selection, and use of evidence-based practices designed to 

improve educational outcomes for students with disabilities.  

o In October 2017, consultants from Attendance Works provided professional 

learning for district coaches and other district team members on practices to 

improve student attendance.  

o In February 2018, professional learning for district coaches and other district team 

members was provided on practices to reduce dropout in secondary schools using 

resources developed by the National Center for Education Evaluation and 

Regional Assistance at the Institute of Education Sciences.  

• District coaches and other district team members participated in 988 coaching sessions 

with Regional Student Success Coaches to assist them in addressing action steps in their 

Student Success Plan.   

• Eighteen GLRS Regional Implementation Teams coordinated technical assistance for 

these districts. 

• The GLRS Regional Implementation Teams supported districts in integrating their 

Student Success Process Plans into the new CLIPs. 

 

Additional information about these professional learning opportunities is included in Section B 

of this report. 

 

(3) The specific evidence-based practices that have been implemented to date 

As stated in previous APRs, Georgia did not endorse or require districts and schools to 

implement specific-evidence-based practices to address the three barriers to graduation (i.e. 

access to the general curriculum; access to a positive school climate; and access to specially 

designed instruction) identified during the completion of the in-depth data analysis conducted in 
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Phase I. Districts reported different root causes and causal factors that contributed to the state-

identified barriers and the capacity of district and school personnel to implement practices varied 

greatly from one district to the next. As a result, it was decided that a core set of evidence-based 

practices would not be “fit and feasible” for all districts. In addition, stakeholders believed that 

district and school personnel were most qualified to select appropriate evidence-based practices 

when empowered with the processes and tools that they needed to do so.  

Thus, Georgia’s Student Success Process was designed as a broad framework that would support 

local districts in the selection of evidence-based practices and the alignment of the selected 

practices in a comprehensive improvement plan that would support outcomes for all students. 

This framework, which was also known as the Student Success Process, included six steps: 

• Engage stakeholders; 

• Examine local capacity and infrastructure; 

• Review strengths and weaknesses of the General Supervision System; 

• Analyze salient data trends; 

• Use the data to identify local barriers; and  

• Develop short-term and long-term actionable steps that will support local implementation of 

evidence-based practices.  

As noted above, the final step of the Student Success Process is the development of a district 

plan. This plan includes the evidence-based practices that are being implemented in the district, 

and it outlines the steps needed to support and monitor implementation. In October 2017, 

consultants from Attendance Works provided professional learning on practices to improve 

student attendance. In February 2018, professional learning was provided on practices to reduce 

dropout in secondary schools using resources developed by the National Center for Education 

Evaluation and Regional Assistance at the Institute of Education Sciences. In addition, Regional 

Student Success Coaches made 988 coaching visits to support district and school teams in 

implementing selected evidence-based practices with fidelity. 

Although Georgia chose to implement a broad framework, the Student Success Process, to guide 

districts in selecting and implementing evidence-based practices and not to prescribe specific 

practices, the GaDOE collected information on the practices that have been selected for 

implementation in the 50 districts identified to receive intensive supports. The five most 

commonly implemented practices during Phase III - Year II were Check and Connect, Read 180, 

System 44, Wilson Reading, and PBIS. Information was collected on the stage of 

implementation (e.g. Exploration, Installation, Initial Implementation, and Full Implementation) 

of the practices based on the National Research Implementation Network’s Stages of 

Implementation. Regional Student Success Coaches support district and school staff in 

implementing the selected practices with fidelity. A listing of frequently implemented practices 

and the scale and stage for each are included on page 55. 

 
(4) Brief overview of evaluation activities, measures, and outcomes 
 

During Phase III - Year II, Georgia utilized the comprehensive Student Success Evaluation Plan 

developed during Phase II with input from stakeholders to inform all evaluation activities. The 
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plan, which is included in Appendix B of this report, is based on the Student Success Logic 

Model. It includes performance indicators/measures, methods, timelines, and targets for each of 

the coherent improvement strategies and principle activities. Evaluation activities provided data 

necessary for the State to evaluate implementation and outcomes as well as progress toward the 

SiMR. 

 

Procedures for collecting, reporting, and analyzing data were established and followed. During 

Phase III - Year II, the State continued to leverage data currently being collected, analyzed, and 

reported through GaDOE’s comprehensive data collection, analysis, and reporting systems. For 

example, information about student achievement is obtained from the Georgia Milestones 

Assessment System. Information about teacher effectiveness related to the implementation of 

evidence-based practices is available through the Teacher Keys Effectiveness System, Georgia’s 

teacher evaluation system.  

 

The State also leveraged assessment methods produced by Office of Special Education-funded 

(OSEP) technical assistance centers and other programs receiving federal funds to support the 

development of special education resources and tools. One example was the State Capacity 

Assessment developed by the State Implementation and Scaling-up of Evidence Practices Center. 

When data collection methods were not available through the GaDOE or a national technical 

assistance center or program, the State continued to use collection methods established during 

Phase II and Phase III, Year I. These Student Success data collections included qualitative and 

quantitative methods (e.g. surveys, questionnaires, rubrics, etc.) to measure implementation 

process/fidelity, outputs, and outcomes. One data collection tool developed by the GaDOE and 

administered for the first time in February 2018 was the School Implementation Fidelity Rubric. 

This rubric was designed to assess implementation of the school’s Student Success Process 

Plans. 

 

Data were reviewed on a regular basis (e.g. at least monthly) by the State Implementation Team 

and adjustments to implementation were made as needed. Analysis of evaluation data showed 

that Georgia made progress in implementing its plan with fidelity and within the prescribed 

timelines. Moreover, the desired outcomes were achieved because of this implementation. For 

additional information about Phase III - Year II evaluation activities and outcomes, please refer 

to Sections C, D, and E. 

 

(5) Highlights to changes in implementation and improvement strategies 

 

During Phase III - Year II, the State Implementation Team met on a regular basis to review 

implementation and outcome data. These data were obtained through the state’s cascading team 

structures and associated feedback loops as well as various data collection methods established 

in the Student Success Evaluation Plan. When data indicated that strategies and activities were 

not being implemented as intended, that desired outputs were not being accomplished, or that 

identified outcomes were not being achieved, members of the State Implementation Team 

worked with regional and district teams to address these issues.  
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During Phase III – Year II, no changes were made to the overall coherent improvement 

strategies. However, minor adjustments were made to some of the principle activities associated 

with the strategies. These changes include: 

• The Student Success Process was integrated into the new Comprehensive Needs 

Assessment (CNA) and Consolidated LEA Improvement Plan (CLIP). Subsequently, 

separate Student Success Plans were not submitted. Special education staff participated 

in the reviews of CNAs and CLIPs to ensure that all required components of the Student 

Success Process were included. 

• The number of Area Student Success Coaches was reduced to two based on the 

increased capacity of the Regional Success Coaches. 

• The number of Transition Coaches was reduced to three as the SPDG approaches the end 

of its funding cycle and district capacity to implement high quality transition plans has 

increased. 

• The State made the decision to support implementation of up to three evidence-based 

practices for districts identified to receive intensive supports through the SSIP. Based on 

feedback from stakeholders, the first practice, Check and Connect, has been identified. 
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Section B: Progress in Implementing the SSIP 

 

(1) Description of the State’s SSIP implementation progress  

a. Description of the extent to which the State has carried out its planned activities with fidelity- 

what has been accomplished, what milestones have been met, and whether the intended 

timeline has been followed 

 

During Phase III - Year II, the State continued to use its comprehensive Student Success 

Implementation Plan, which was developed in Phase II, to guide the implementation of all 

established improvement activities. A copy of the plan is included in Appendix A of this 

report. The State Implementation Team monitored implementation of the plan on a 

continuous basis to ensure that activities were being implemented as intended; that specific 

milestones/steps were being accomplished; that implementation timelines were being met; 

and that outcomes were being achieved.  

 

This section includes a description of the planned activities that were carried out in Phase III 

- Year II for each of the two improvement strategies. Information is provided on whether the 

milestones for each of the activities were accomplished and whether timelines were met. 

Outputs for each of the activities are addressed in B.1.b. Short-, mid-, and long-term are 

discussed in Section E.  

 

Coherent Improvement Strategy One: Improve State and Regional infrastructure to better 

support districts to implement and scale-up evidence-based practices that will improve 

graduation rates for all students including students with disabilities. 

 

During Phase III - Year II, the GaDOE continued to address infrastructure barriers that had 

been identified in Phases I and II. These barriers included lack of alignment of key plans and 

initiatives; an underdeveloped system of cascading supports with efficient feedback loops 

across all levels of the State system (e.g. SEA, regional agencies, districts, and schools); and 

a need to enhance and expand the availability of supports for districts. The following 

principle activities were implemented to address these barriers. 

 

Principle Activity One:  Align and integrate plans/initiatives at the state, regional, district, 

and school levels to reduce duplication and leverage resources. 

 

The State accomplished all the targeted milestones/steps for Strategy One, Activity One 

within the established timelines. It is important to note that many of these milestones 

continue through multiple years of SSIP implementation; therefore, it is possible to 

accomplish a milestone for a reporting year but continue it in future years to ensure 

implementation of the SSIP. 
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Integrate Student Success plans and initiatives with state 

improvement plans and initiatives (C)  

Y Y Y 

During FFY 2016, the State Leadership Collaborative has continued to work to seamlessly align the 

implementation plans and initiatives of individual GaDOE divisions. The State Leadership Collaborative 

includes the Chief of Staff and Division heads from Assessment and Accountability, Federal Programs, 

Special Education, Teaching and Learning, Policy, Finance, Career Technical, and Agricultural Education, 

and School and District Effectiveness. The Leadership Collaborative met bi-monthly to discuss integration 

and alignment of key initiatives including Student Success. Through the efforts of the State Leadership 

Collaborative, the alignment of Student Success with other GaDOE plans and initiatives has increased.  

 

This milestone focused on the alignment of Student Success with three key, state improvement plans and 

initiatives: 

 

• Staff from the Division for Special Education Services and Supports participated in the development of 

Georgia’s State Plan for the Every Student Succeeds Act which was submitted in September 2017 and 

approved by the U.S. Department of Education in January 2018. This plan, which is based on the 

Georgia Systems for Continuous Improvement, includes strategies for aligning all programs and 

initiatives across the GaDOE to support districts and schools in focused, cohesive ways that utilize 

innovative approaches to teaching, leading, and learning. Student Success is fully integrated in the plan. 

GaDOE staff are currently working together to develop systems and processes to implement these 

strategies. A focus of discussion has been on the alignment of supports from School and District 

Effectiveness and the Division for Special Education Services and Supports for schools identified for 

Comprehensive and Targeted Support and Improvement.  

 

The GaDOE Plan Alignment Rubric was completed in February 2018 to assess the degree of alignment 

between the SSIP and Georgia’s ESSA Plan. The ten-item rubric measured alignment in four key areas: 

Plan Development, Plan Content, Plan Implementation, and Plan Monitoring. The SSIP and ESSA Plan 

were determined to be aligned with 100% of the indicators positively demonstrating alignment. Both 

plans include strategies to improve graduation rates by building the capacity of districts and schools to 

implement evidence-based practices. 

 

• The GaDOE also developed and implemented a Consolidated LEA Improvement Plan (CLIP) that is 

being used by thirteen Federal programs including Special Education, Title I, Title II, and others. The 

development of the CLIP prevents districts from submitting siloed plans which result in siloed district 

and school improvement efforts. Staff from the Division for Special Education Services and Supports 

including those working on Student Success had an integral role in developing the templates used for 

district and school plans; developing processes and procedures for reviewing the plans; and leading cross 

functional teams that reviewed and approved the plans. Action steps in district Student Success Process 

Plans are now incorporated into the CLIPs resulting in one comprehensive improvement plan. The 

development of this integrated plan will lead to integrated district and school improvement efforts and 

ultimately to improved academic and graduation rates for all students. 

 

• Georgia has had a SPDG focusing on improved graduation rates for more than ten years. Currently, the 

State has received a No Cost Extension to complete activities focused on improving student attendance 

and behavior leading to improved graduation rates for students with disabilities. Many of the structures 

included in the SPDG such as coaching; provision of high quality professional learning; and 

implementation of fidelity measures were leveraged for the SSIP. GraduateFIRST, one of the primary 

initiatives in the SPDG, gained national attention for its work in improving graduation rates. 

 

Georgia was awarded a new State Personnel Development Grant (SPDG) with funds becoming available 

on October 1, 2017. The grant, which focuses on Multi-tiered Systems of Supports (MTSS), is managed 

collaboratively by staff from the Division for Special Education Services and Supports and the Office of 
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Curriculum and Instruction. Lack of an effective MTSS has consistently been identified as a barrier to 

academic achievement for most districts identified to receive intensive supports through the SSIP. 

Student Success schools will receive priority placement in grant activities. 

 

The GaDOE Initiative Alignment Rubric, which is described in Section C, was used to assess the degree 

of alignment between the SSIP and the SPDG. The ten-item checklist measured alignment in four key 

areas: Initiative Development, Initiative Content/Activities, Initiative Implementation, and Initiative 

Monitoring. Initiatives are determined to be aligned when 80% of the indicators positively demonstrated 

alignment. Based on the completion of the rubric in February, SSIP improvement activities were aligned 

with 100% of the key indicators for the SSIP and SPDG. 

 

• Other initiatives include: 

o Staff from the Division for Special Education Services and Supports and Career, Technical, and 

Agricultural Education (CTAE) continued to work together to implement strategies for 

engaging students early in relevant course work with practical application including work-based 

learning opportunities leading to competitive, integrated employment.  

 

o Staff from the Divisions for Special Education Services and Supports and the Georgia 

Vocational Rehabilitation Agency (GVRA) have partnered to provide technical assistance, 

consultation, and direct services regarding the five pre-employment transition services as 

defined by the Workforce Innovation and Opportunity Act (WIOA). To support this effort, 

GVRA and the GADOE implemented a pilot program to add Career Specialists in five districts 

to support the integration of Assistive Technology and Assistive Work Technology. Four of the 

five districts were identified to receive intensive technical supports through the SSIP. 

 

o In an effort to improve transition services and outcomes, the GaDOE Division for Special 

Education Services and Supports and the Division for Career and Technical Education 

partnered with the Georgia Vocational Rehabilitation Agency (GVRA) in June 2017 to conduct 

a Leadership Academy for GVRA personnel. The purpose of the Academy was to prepare 

GVRA personnel to provide Pre-Employment and Transition supports and services for students 

with disabilities in districts receiving intensive supports through the SSIP as well as other 

districts in the state. Thirty-seven GVRA Career Specialists and Program Managers participated 

in the meeting. 

 

 

This milestone has been accomplished and is considered completed. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Develop a Comprehensive self-assessment for use across 

all federal programs (C) 

Y Y Y 

Staff from thirteen Federal programs at the GaDOE developed a Comprehensive Needs Assessment (CNA) 

that removes the requirement for districts to complete multiple assessments to meet the statuary requirements 

for each individual program. Completing multiple assessments leading to the development of siloed plans has 

led to frustration for districts, duplicative initiatives, and disconnected results. Districts submitted their FY 

2018 Comprehensive Needs Assessment beginning in July 2017. Special education personnel from the 

districts participated on the teams to analyze data; identify root causes of low performance; identify program 

strengths and weaknesses; and identify program needs. Staff responsible for implementing Student Success 

in districts and schools participated on CNA teams. The new CNA incorporates the first five steps of the 

Student Success Process and reduces duplication for districts while further aligning district and school 

improvement initiatives. Data reviewed during the data analysis component of the Student Success Process 

were considered during the completion of the CNA.  

 

 

This milestone has been accomplished and is considered completed. 
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Align and integrate special education monitoring 

procedures and processes (C) 

Y Y Y 

During FFY 2016, the State successfully completed its alignment of special education monitoring procedures 

and processes with other Federal programs’ monitoring initiatives. Staff from thirteen Federal programs 

developed the Cross Functional Monitoring process to ensure that districts are achieving compliant and high-

quality implementation of educational programs using Federal allocations. Districts are identified based on a 

four-year cycle and a risk assessment. Staff from the Division for Special Education Services and Supports 

serve on the Cross Functional Monitoring teams along with colleagues from other Federal programs at the 

GaDOE. The Records Review for Compliance and Educational Benefit, a new records review process 

focused on developing high quality, compliant IEPs that yield improved results for students with disabilities, 

is incorporated into Cross Functional Monitoring. During the current reporting period, the GaDOE teams 

have completed 23 Cross Functional Monitoring visits. The integration of monitoring activities across 

Federal programs has reduced duplication in monitoring processes and supported the integration of technical 

assistance to address non-compliance and improved performance. This milestone has been completed. 

 

This milestone has been accomplished and is considered completed. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Align and integrate plans for Coordinated Early 

Intervening Services (CEIS) with the Student Success 

Process (E) 

Y Y Y 

During Phase III – Year II, Student Success Process Plans were fully integrated into the district’s 

Comprehensive LEA Improvement Plan (CLIP). The 61 districts identified with significant disproportionality 

and required to spend IDEA funds for CEIS submitted CEIS plans as attachments to the CLIPs. Districts were 

provided technical assistance from their GaDOE District Liaisons and the GLRS Directors to assist them in 

developing their CEIS Plans. The integration of the CEIS Plan, Student Success, and the District Improvement 

Plan will lead to integrated improvement initiatives in districts and schools thereby reducing duplication, 

leveraging resources, and maximizing results for students. 

 

This milestone has been accomplished and is considered completed. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Align five special projects funded with IDEA 

Discretionary dollars with the Student Success Process 

(C) 

Y Y Y 

During Phase III – Year II, the State continued to align projects funded with IDEA Discretionary dollars with 

Student Success. Alignment was addressed for the Parent Mentor Partnership, Positive Behavior 

Interventions and Supports (PBIS), Georgia Project for Assistive Technology (GPAT), Georgia Instructional 

Materials Center (GIMC), and ASPIRE- Active Student Participation Inspires Real Engagement), the state’s 

project to improve self-determination. All special projects are focused on improving graduation rates of 

students with disabilities. The following information is provided on the number of districts identified to 

receive intensive supports through Student Success that received services from the special projects: 

• 36 districts were identified as a PBIS district and receive supports through the PBIS initiative 

• 31 districts had parent mentors who work to implement Student Successes improvement strategies 

• 46 districts participated in ASPIRE 

• 45 districts accessed materials through the GIMC for students with print disabilities 

• All districts had access to GPAT professional learning and technical assistance 

 

This milestone has been accomplished for this year, and it is considered completed.  Efforts will extend 

through the remainder of the SSIP to create further alignment with specific initiatives including PBIS. 
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Create and revise, as needed, District Expectations 

Document (C) 

Y Y N 

During Phase III – Year II, the State, with input from stakeholders, revised expectations for all districts 

including those identified to receive intensive technical assistance through Student Success. The expectations 

were discussed during special education director webinars, during Leadership Launches, and during 

statewide meetings. The revised expectations were also included in the Student Success Implementation 

Guide disseminated to districts in the fall of 2017. 

 

This milestone has been accomplished for this year but will continue through future years to ensure that 

expectations reflect current implementation requirements in upcoming years.  

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Revise Student Success Process documents to align with 

CNA and CLIP (C) 

Y Y Y 

During the fall of 2017, the State Implementation Team developed a Student Success Implementation Guide 

to assist districts in implementing the Student Success Process with fidelity. This guide included resources 

needed to support the Student Success implementation in regions, districts, and schools. All documents in the 

guide including templates and rubrics were revised to align terminology, procedures, and processes with the 

CNA and CLIP.  

 

This milestone has been accomplished for this year and is considered completed. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Review and provide feedback on Student Success goals 

and action steps in the CLIP (C) 

Y Y N 

In the fall, cross-functional teams from thirteen Federal programs at the GaDOE reviewed CLIPs and 

provided feedbacks to districts. Student Success goals and actions steps were reviewed as a part of this 

process.  A total of 213 CLIPs were reviewed and 210 were approved. All districts received feedback from 

the review team.  

 

This milestone has been accomplished for this year, but review of the CLIPs is an annual process and this 

milestone will be continued in FFY 2018. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Maintain Funding for Area and Regional Student Success 

Coaches(C) 

Y Y Y 

During Phase III – Year II, the State provided funding for two Area Student Success Coaches and 19 

Regional Student Success Coaches to support the implementation of the Student Success Process with 

fidelity in districts selected to receive intensive supports. Regional Student Success Coaches worked directly 

with districts to support them in implementing the SSIP process with fidelity. Area Student Success Coaches 

provided supports to the Regional Coaches to enhance effective coaching practices. During the current 

reporting period, Regional Student Success Coaches documented 998 coaching contacts between March 1, 

2017 and February 28, 2018. During the same period, Area Student Success Coaches documented 171 

coaching contacts with Regional Student Success Coaches. 

 

This milestone has been accomplished for this year and is considered completed. Changes to coaching 

supports for Student Success are addressed in Section F of this report. 
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1.b. Establish, maintain, evaluate, and update cascading team management and 

implementation structures and communication protocols at state, regional, and district levels 

 

During Phases I and II, it was determined that the state-identified barriers to improving the 

graduation rate of students with disabilities were complex, and that a team approach at each 

level of the State system was required to address the barriers. During Phase III – Years I and 

II, the State implemented the team processes with fidelity and utilized the established 

feedback loops to convey information “up” and “down” the State system. Information about 

implementation barriers and successes and needs for technical assistance traveled “up” the 

system to the State Implementation Team, and information about Student Success 

procedures, processes, and resources traveled “down” the system.  

 
 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Maintain State Implementation Team at GaDOE to 

provide guidance for Student Success (C) 

Y Y N 

During Phase III – Year II, the State Implementation Team continued to guide the work of Student Success.  

The team met monthly to plan Student Success activities and to adjust these activities as needed. At each 

meeting, the team reviewed and discussed implementation barriers and successes that were identified by the 

GaDOE’s regional technical assistance providers (i.e. GLRS Directors, Area Student Success Coaches, and 

Regional Student Success Coaches) and participating districts and schools. Subsequently, the team identified 

resources that were required to support the implementation of Student Success and coordinated the 

acquisition and dissemination of these resources. Team members included Program Managers and other key 

personnel from the Division for Special Education Services and Supports who were engaged in the work of 

Student Success, the SPDG Project Director, and the SSIP External Evaluator. The State Director of Special 

Education participated in the meetings when available. Attendance at the State Implementation Team 

Meetings was tracked throughout Phase III – Year II. At each meeting, over 90% of the members were in 

attendance. Information from the State Implementation Team meetings was shared “up the system” to the 

State Leadership Collaborative and “down the system” via the Area Student Success Coaches who shared 

information and resources with Regional Student Success Coaches and GLRS Directors who were tasked 

with communicating the information and resources to districts. 

 

The State Implementation Team Fidelity Rubric was used to assess the degree to which team meetings were 

being implemented with fidelity. The rubric uses a four-point rating scale to assess four essential components 

(e.g. Members; Meeting Schedule and Ongoing Communication; Meeting Agenda and Content; and 

Coordination of Supports for Districts and Schools). Fidelity is achieved when 3/4 (75%) or more of the 

items are scored “Operational” or “Exemplary”. 

 

The rubric was completed by the State Implementation Team members in February 2018. Based on the 

results, the State Implementation Team obtained “Operational” or “Exemplary” ratings on 4/4 (100%) of the 

essential components. As a result, the team was determined to be implementing meetings with fidelity.   

 

This milestone has been accomplished for this year but is not considered completed as the State 

Implementation Team will work through all years of the SSIP implementation. 
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Coordinate monthly, regional Collaborative Community 

Meetings in each GLRS Region to assist districts in 

addressing implementation barriers and celebrating 

implementation successes (C) 

Y Y N 

During Phase III – Year II, 128 Collaborative Community Meetings were held between March 1, 2017 and 

February 28, 2018 in 18 Georgia Learning Resources System Centers to support all districts in implementing 

the Student Success Process with fidelity. During Phase III – Year II, a new GLRS Center was added making 

a total of 18 regions. The Metro East and West GLRS held joint Collaborative Community Meetings, and 

they also coordinated the Metro Charter Collaborative Community resulting in a total of 18 Collaborative 

Communities. 

 

The Collaborative Communities, which serve as Georgia’s universal technical assistance, provided district 

special education directors with opportunities to discuss and problem solve barriers that their districts were 

experiencing in implementing the Student Success Process. They shared implementation successes and 

resources, and they discussed topics related to general supervision. A digital learning platform, Haiku, was 

used to house materials and resources for the GLRS Directors and GaDOE District Liaisons to use in 

Collaborative Community Meetings.  

 

Staff from the Georgia Vocational Rehabilitation Agency (GVRA) including Service Area Managers and 

Career Placement Specialists continued to participate in Collaborative Community Meetings during Phase III 

– Year II. Participation of the GVRA staff in Collaborative Community Meetings has resulted in the 

development of collaborative partnerships between GVRA personnel and directors of special education. It 

has also resulted in better coordination of services between the agency and districts which has led to an 

increase in supports for students with disabilities.  

 

The Collaborative Community Meeting Implementation Fidelity Rubric was used to ensure that the meetings 

were being implemented across the state with fidelity (i.e. the essential meeting components were being 

implemented as intended). The rubric uses a four-point rating scale (e.g. Not Evident; Emerging; 

Operational; and Exemplary) to rate the seven essential meeting components (e.g. Meeting Planning; 

Meeting Schedule; Ongoing Communication; Meeting Content/Agenda; Meeting Facilitation; Meeting 

Format; and Use of Feedback). The rubric was completed by GLRS Directors and GaDOE District Liaisons 

in February 2018. Based on an analysis of the rubrics, 18/18 (100%) of the centers conducted Collaborative 

Community Meetings with fidelity. To be identified as implementing with fidelity, the ratings for 6/7 or 86% 

of the items had to be scored “Operational” or “Exemplary”. The external evaluator used data from the 

Collaborative Community Survey to verify all ratings. 

 

This milestone has been accomplished for this year but is not considered completed as the Collaborative 

Community Meetings will be held all years of the SSIP implementation. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Collaborate with GLRS and RESA to establish and 

maintain GLRS Regional Teams to support districts (C)  

 

Y Y N 

During Phase III - Year II, Georgia Learning Resources System (GLRS) Regional Implementation Teams 

met on a regular basis to coordinate technical assistance to the 50 districts selected to receive intensive 

supports in each of the 18 GLRS regions. The two GLRS Centers in the Metro Atlanta held joint meetings in 

alignment with School and District Effectiveness resulting in a total of 17 teams. Core team members 

included the GaDOE District Liaison assigned to the region, the GLRS Director, and the Regional Student 

Success Coach. Supplemental team members included District Effectiveness Specialists, School 

Improvement Specialists, School Climate Specialists, Georgia Vocational Rehabilitation Agency Program 

Managers and Career Specialists, and other technical assistance providers identified by the teams.  
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From March 1, 2017 – February 28, 2018, 69 GLRS Regional Implementation Team Meetings were held 

across the state.  The GLRS Regional Implementation Team Meeting Implementation Fidelity was used to 

assess fidelity of implementation of these meetings. The rubric uses a four-point rating scale (e.g. Not 

Evident; Emerging; Operational; and Exemplary) to rate the four essential meeting components (e.g. 

Members; Meeting Schedule and Ongoing Communication; Meeting Content/Agenda; and Coordination of 

District Technical Assistance). In order to be identified as implementing with fidelity, the ratings for 3/4 

(75%) of the items had to be scored “Operational” or “Exemplary”.  

 

GLRS Directors, GaDOE District Liaisons, and Regional Student Success Coaches jointly completed the 

rubric ratings in February 2018, and the Area Student Success Coaches verified the ratings for each GLRS 

Regional Implementation Team. Based on an analysis of the rubrics, 17/17 (100%) of the regions conducted 

GLRS Regional Team Meetings with fidelity. (Note: The Metro East and Metro West GLRS Centers have a 

joint Regional Implementation Team.) 

 

This milestone was accomplished for this year. The status of the GLRS Regional Implementation Teams for 

Phase III – Year II is currently being evaluated based on the addition of the GaDOE SSIP Program 

Specialists. A decision regarding the continuation of these teams will be made during the late spring or early 

summer.   

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Maintain communication protocols and defined feedback 

loops among all levels of the state system (state, regional, 

district, school) (C)  

 

Coordinate administration of online surveys and other 

reporting structures for sharing information via the 

feedback loops (C) 

 

Collect, analyze, and use information from feedback loops 

to adjust team structures as needed to support effective 

implementation (C) 

Y Y N 

During Phase III – Year II, the State used the communication protocols and defined feedback loops that had 

been established in previous phases to push information about implementation barriers and successes “up” 

the system and to deliver guidance and resources back “down” the system. Information traveled “up” the 

system from school teams to districts teams to Regional Student Success Coaches/ GLRS Regional 

Implementation Teams to Area Student Success Coaches to the State Implementation Team to the Leadership 

Collaborative and back “down” the system to school teams using the same cascading team structures.  

 

The GaDOE provided sample agenda templates for school, district, regional and state meetings to promote 

structured times for team members to address implementation barriers and successes and to identify 

resources and supports needed. Online surveys created in Google Forms for each level (e.g. state teams, 

regional teams, district teams, and school teams) were used to transmit implementation information via the 

feedback loops. This information was shared with the State Implementation Team in monthly reports created 

by the Student Success External Evaluator.  Reports were generated for all Area and Regional Student 

Success Coach contacts, for GLRS Regional Team Meetings, and for Collaborative Community Meetings. 

Extensive information about district and school implementation barriers and successes were included in these 

reports which were discussed at monthly meetings of the State Implementation Team. When data indicated 

that strategies and activities were not being implemented as intended, that desired outputs were not being 

accomplished, or that identified outcomes were not being achieved, the State Implementation Team made 

adjustments as needed to support effective implementation. When issues arose that needed immediate 

attention, the issues were communicated directly via email or telephone. 

 

This milestone has been accomplished for this year but is not considered completed. Communication 

protocols and feedback loops are essential for future years of the SSIP implementation. 
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1.c. Provide professional learning and coaching to state and regional technical assistance 

providers to increase their capacity to support districts in implementing evidence-based 

practices 

 
 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Conduct on-going professional learning for Regional 

Student Success coaches, GaDOE District Liaisons and 

GLRS Directors on the Student Success Process (C) 

Y Y N 

• In July 2017, leadership from the Division for Special Education Services and Supports and members of 

the State Implementation Team met with technical assistance providers including GaDOE District 

Liaisons, GLRS Directors, Area Student Success Coaches, and Regional Student Success Coaches to 

discuss the alignment of Student Success with the Georgia Continuous Improvement Process and the 

integration of the Student Success Process Plans in the Consolidated LEA Improvement Plan (CLIP). A 

significant amount of time was spent discussing implementation barriers and successes in the districts 

identified to receive intensive supports as well as barriers that could be encountered with the integration 

of the Student Success Plans in the CLIP. 

• In October 2017, GaDOE District Liaisons, GLRS Directors, Area Student Success Coaches, and 

Regional Student Success Coaches participated in a meeting to discuss universal technical assistance 

through Collaborative Communities; integration of CEIS and Student Success processes; engagement of 

stakeholders in Student Success; practices for improving student attendance; and data collection 

requirements. 

 

This milestone has been accomplished for this year but is not considered completed since professional 

learning for regional technical assistance providers will occur during the remaining years of SSIP 

implementation.  

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Provide on-going professional learning and follow-up 

coaching to Regional Student Success Coaches based on 

identified needs (multiple topic areas from previous plan 

collapsed into one) (C) 

Y Y Y 

During Phase III – Year II, the State conducted four statewide meetings to Regional Student Success 

Coaches and other regional technical assistance providers based on identified needs. District and school team 

members were also invited to participate in the professional learning opportunities. 

• In July 2017, professional learning was provided on systems coaching by Ainsley Rose of the Corwin 

Institute. 59 Regional Success Coaches and other technical assistance providers participated in the two-

day institute.  

• In October 2017, consultants from Attendance Works provided professional learning on practices 

designed to improve student attendance. Absenteeism is one of the risk factors associated with failure to 

graduate from high school, and many districts selected to receive intensive supports through Student 

Success have identified poor attendance as a contributing factor to poor academic growth and low 

graduation rates. 58 Regional Success Coaches and other technical assistance providers participated in 

the professional learning opportunity. 

• In February 2018, professional learning was provided on practices to reduce dropout in secondary 

schools using resources developed by the National Center for Education Evaluation and Regional 

Assistance at the Institute of Education Sciences. 59 individuals participated in the professional learning 

opportunity. 

 

This milestone was accomplished this year, and it is considered completed. The State has decided to employ 

GaDOE SSIP Program Specialists to replace the Regional Success Coaches.  
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Collect and analyze data on professional learning and 

coaching (C)  

 

Use data to make adjustments in professional learning and 

coaching (C) 

Y Y N 

During Phase III – Year II, data were collected and analyzed on all professional learning activities and 

coaching contacts.  

• Surveys were used to collect information about professional learning at the end of each activity.  Items 

on the surveys addressed quality, usefulness, and relevance of information presented; level of 

understanding and ability to use the information; use of adult learning principles; and other customized 

items based on the topic and presenter.  

• For four professional learning activities, pre- and post-tests were administered to assess challenges in 

knowledge.  

• Three-month follow-up surveys were used to collect information about how the participants had used the 

presented information in their work settings. 

• The Observation Checklist for High Quality Professional Development was completed for four 

professional learning opportunities. The checklist represents a compilation of research identified 

indicators that should be present in high quality professional development. Professional development 

training with a maximum of one item missed per domain on the checklist can be considered high quality. 

Based on the administration of the checklist, 4/4 (100%) of the professional learning opportunities were 

determined to be of high quality. 

 

Data from all of these assessments were analyzed by the Student Success External Evaluator and presented to 

the State Implementation Team for their review. The data were discussed at team meetings and shared with 

presenters. The data were also used to make adjustments in future professional learning activities. 

 

Data were also collected and analyzed on all coaching activities. 

• Online surveys created in Google Forms were used to document all coaching contacts by Regional and 

Area Student Success Coaches. Information was collected on the district and school demographics; the 

purpose of the contacts; staff present; Student Success components addressed; implementation barriers 

and successes; and feedback for the State Implementation Team.  Monthly reports were then created for 

the State Implementation Team summarizing all the information listed above. The reports were reviewed 

prior to and discussed during the meetings. Information from these surveys was used to identify 

additional professional learning needs and adjust coaching supports, as needed. 

• Online surveys completed by district team members and other district and school staff supporting the 

implementation of Student Success provided information about the effectiveness of coaching supports 

provided by the Regional Student Success Coaches. Feedback from these surveys was shared with the 

coaches and the State Implementation Team. The information was used to adjust coaching supports 

individually and collectively. 

 

This milestone has been accomplished for this year but is not considered completed since professional 

learning and coaching will occur during the remaining years of SSIP implementation. 

 

 

Coherent Improvement Strategy Two: Improve district infrastructure and implementation of 

evidence-based practices in fifty districts identified to receive intensive technical assistance 

to improve effective instruction, engaging school climate, and transition.  

 

During Phase III – Year II, the State continued to provide professional learning and follow-

up technical assistance including coaching to district teams in the 50 districts selected to 
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receive intensive technical assistance to support implementation of the Student Success 

Process leading to the effective implementation of evidence-based practices to improve 

instruction, engaging school climate, and transition. The State accomplished all the targeted 

milestones/steps for Strategy Two for this reporting period. It is important to note that many 

of these milestones continue through multiple years of SSIP implementation; therefore, it is 

possible to accomplish a milestone for a reporting year but continue it in future years to 

ensure implementation of the SSIP. 

 
 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Conduct webinars (Leadership Launches) for district 

teams to provide information on topics related to the 

implementation of the Student Success Process. (C)  

Y Y N 

During Phase Three – Year II, the GaDOE conducted two Leadership Launches via webinar for 

administrators from districts identified to receive technical supports through the SSIP.  These webinars were 

conducted in August 2017 and December 2017. The third webinar in the series is scheduled for March 2018.  

In total, 422 district administrators and technical assistance providers participated in the webinars.  

 

A fourth Leadership Launch was conducted in August 2017 for administrators from targeted schools within 

the identified districts. During this webinar, the following topics were addressed:  overview of the Student 

Success Process, selection of targeted students, and data collection requirements. 211 school administrators 

participated in this webinar. 

 

This milestone has been accomplished for this year but is not considered completed since Leadership 

Launches will occur during the remaining years of SSIP implementation. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Provide professional learning for district and school teams 

on the implementation of the Student Success Process 

including the selection, implementation, and evaluation of 

evidence-based practices. (C) 

Y Y N 

District and school team members participated in professional learning on a variety of topics during Phase II 

– Year II.  These include the following: 

• In July 2017, members of district teams participated in a two-day institute on systems coaching by 

Ainsley Rose of the Corwin Institute. The institute provided 110 district coaches and district team 

members with information on effective coaching strategies.  

• Between September - November 2017, 88 district coaches participated in regional professional learning 

meetings provided by their Regional Student Success Coaches. The content of these meetings was 

developed by the Area Student Success Coaches to ensure consistency in content across the state.   

• In October 2017, consultants from Attendance Works provided professional learning for 200 members 

of district and school teams on practices designed to improve student attendance. Absenteeism is one of 

the risk factors associated with failure to graduate from high school, and many districts selected to 

receive intensive supports through Student Success have identified poor attendance as a contributing 

factor to academic growth and low graduation rates.  

• In November 2017, 130 district staff participated in four professional learning opportunities focusing on 

the Self-Determined Model of Instruction (SDLMI). Participants were provided with an introduction to 

the three-phase process that teaches students to make choices and decisions; develop action plans for 

academic goals; and self-monitor and self-evaluate progress toward academic goals. The State is making 

plans to expand implementation of SDLMI in Phase III- Year III.   

• In November 2017 and January 2018, 27 district staff participated in professional learning and technical 

assistance related to compliant transition practices.  Districts demonstrating noncompliance on SPP/APR 

Indicator 13 were targeted for this professional learning and technical assistance. 
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• In January 2018, 43 district coaches participated in regional professional learning meetings provided by 

their Regional Student Success Coaches. The content of these meetings was developed by the Area 

Student Success Coaches to ensure consistency in content across the state.   

• In February 2018, professional learning was provided for members of district and school teams on 

practices to reduce dropout in secondary schools using resources developed by the National Center for 

Education Evaluation and Regional Assistance at the Institute of Education Sciences. Both of these 

professional learning opportunities included members of district and school Student Success Teams. 148 

district and school team members participated in the professional learning opportunity. 

• Throughout the year, staff from 41 districts selected to receive intensive supports through the Student 

Success participated in technical assistance activities related to ASPIRE (Active Student Participation 

Inspires Real Engagement). In addition, 15 targeted schools are implementing ASPIRE. District and 

school personnel receive technical assistance and coaching from in-house experts located in each of the 

18 GLRS Centers. Student engagement is critical to improving post-school outcomes for students with 

disabilities. 

 

This milestone has been accomplished for this year but is not considered completed since professional 

learning for district and school teams will occur during the remaining years of SSIP implementation.  

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Provide technical assistance including coaching to support 

district and school teams in the implementation of the 

Student Success Process including the selection, 

implementation, and evaluation of evidence-based 

practices with fidelity. (C)  

Y Y N 

During Phase III – Year II, 19 Regional Student Success Coaches provided technical assistance including 

coaching to support district and school teams in implementing the Student Success Process in their districts 

and schools. A focus was on the selection of evidence-based practices; the implementation of the selected 

practices with fidelity; and the evaluation of implementation fidelity and outcomes. From March 1, 2017 – 

February 28, 2018, 998 coaching contacts were documented for the 50 districts identified to receive intensive 

technical assistance through the SSIP. Typically. Regional Student Success Coaches provided coaching 

supports to district teams and coaches.  In some instances, they supported district coaches in working directly 

with target schools. District personnel were asked to rate the effectiveness of supports received from the 

Regional Student Successes Coaches in an online survey completed in February 2017.  The results of the 

survey are included in Section B. 

 

This milestone has been accomplished for this year but is not considered completed since technical assistance 

including coaching will occur during the remaining years of SSIP implementation. 

 

Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Assist in the selection of target school(s) to scale up 

district implementation of Student Success. (C)  

Y Y N 

During Year III – Year II, each district identified to receive intensive technical assistance through Student 

Success was required to identify a second targeted school in which the school would implement the Student 

Success Process. Districts that identified more than one school last year were exempt from the requirement to 

identify a new school. Regional Student Success Coaches and GLRS Directors worked with district teams 

including the district coach to select the new school based on a variety of factors.  

 

During Phase III – Year II, districts identified 45 new schools. With the 54 schools identified last year, there 

are currently 99 targeted Student Success schools. One district has three targeted schools, and two of the 

districts identified middle/high school combinations which submit data under one school code. 

 

This milestone has been accomplished for this year but is not considered completed since districts will 

continue to identify target school during each of the remaining years of SSIP implementation.  
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Milestone/Step 

 

Milestone 

Accomplished 

Timeline 

Met 

Completed 

Collect data to monitor progress and outcomes 

in districts and schools. (C) 

Y Y N 

Districts and schools participating in Student Success were required to collect data to monitor progress and 

outcomes based on implementation of the Student Success Process. Expectations for data collection are 

outlined in the Student Success Implementation Guide. 

 

During Phase III - Year II, each district identified to receive intensive supports through the SSIP was 

required to: 

• Complete the District Implementation Fidelity Rubric which included ratings for use of data to monitor 

for fidelity of implementation of evidence-based practices and district supports and to monitor for 

outcomes. Verification of data use for the above purposes was verified by Regional Student Success 

Coaches in February 2018. 

• Provide GTID numbers of 50 at-risk students including students with disabilities in each target school.  

 

During Phase III - Year II, each participating school was required to: 

• Implement evidence-based practices for the 50 identified at-risk students and use data to monitor 

implementation progress and outcomes based on the implementation of evidence-based practices. 

• Complete the School Implementation Fidelity Rubric which included ratings for use of data to monitor 

for fidelity of implementation of evidence-based practices and school supports and to monitor for 

outcomes.  

 

Data from Georgia’s comprehensive data collection and reporting system were also used to monitor progress 

and outcomes for all participating districts and schools.  The following data were collected: 

• Graduation rate data for districts and target schools 

• STAR School Climate ratings for target schools 

• Attendance data for targeted students in target schools 

• Discipline data for targeted students in target schools 

• Course completion data for targeted students in target schools 

• Academic achievement data in Reading English Language Arts and Mathematics at the district levels, in 

target schools, and for targeted students 

• Transition data for districts including Indicator 13 Compliance data and results of the Quality Indicators 

for Exemplary Transition Programs Needs Assessment  

 

These data were used to document progress and make adjustments in implementation. 

 

This milestone has been accomplished for this year but is not considered completed since data collection will 

occur during the remaining years of SSIP implementation. 

 

 

 

(2)  Stakeholder Involvement in SSIP implementation 

a. How stakeholders have been informed of the ongoing implementation of the SSIP 

 

During Phase III – Year II, Georgia continued to engage multiple groups of stakeholders in the 

development and implementation of the SSIP.  

• The Student Success Stakeholder Group, which was created in Phase III – Year I by 

expanding the Transition Planning and Best Practices Workgroup, has remained as the 

primary stakeholder group for the SSIP. The group includes representatives from the school 

districts, regional technical assistance agencies such as RESA and GLRS, GaDOE staff, the 
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Parent Training and Information Center, Technical College System of Georgia, the Georgia 

Department of Behavioral Health and Developmental Disabilities, and the Divisions for 

Career, Technical, and Agricultural Education Georgia Department of Education. 

 

This group met face-to-face in January 2018 to discuss implementation progress and 

outcomes and to make recommendations for adjustments in implementation. For this 

meeting, the group was expanded to include district superintendents and special education 

directors from the districts selected to receive intensive supports through the SSIP, regional 

technical assistance partners, and family representatives. The group reviewed data and 

discussed changes that need to be made in implementation for the upcoming school year. 

Although the group only met one time face-to-face, it is important to note that ongoing 

communication occurred between meetings via email, conference calls, and other joint 

meetings. 

 

• The State Advisory Panel for Special Education (SAP) has continued to provide feedback on 

the ongoing implementation of the SSIP.  Between March 1, 2017 and February 28, 2018, 

SSIP implementation was discussed at each of the SAP meetings. At its November 2017 

meeting, SAP members reviewed implementation and outcome data and made suggestions 

about adjustments in implementation that would need to be made for the 2018 – 2019 school 

year. A focus of this discussion was the potential reduction in the number of districts 

identified to receive intensive supports through the SSIP.  

 

• In addition, team members from districts identified as needing intensive supports participated 

in listening sessions at statewide meetings in October 2017 and February 2018 to provide 

information on implementation barriers and success that they were experiencing.  This 

information was presented for review to the State Implementation Team. 

 

• Regional technical assistance providers including GLRS Directors, Area Student Success 

Coaches, and Regional Student Success Coaches provided feedback on SSIP implementation 

at joint meetings held in July and October 2017. 

 

• The State Implementation Team and the State Leadership Collaborative served as internal 

stakeholder groups. The State Implementation Team met monthly to review ongoing 

implementation data and to make adjustments to implementation and evaluation activities. 

Implementation data for Student Success was also shared with the State Leadership 

Collaborative on a regular basis. The Collaborative includes deputy superintendents from key 

offices and division directors within each of the offices. This group is charged by 

Superintendent with the responsibility for coordinating district supports and services across 

offices and divisions. 

 

(b) How stakeholders have had a voice and been involved in decision-making regarding the 

ongoing implementation of the SSIP 

 

During Phase III – Year II, the stakeholder groups referenced above had decision-making 

responsibilities related to the ongoing implementation of the SSIP. Feedback and 

recommendations from each of the stakeholder groups were used to make adjustments in 
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implementation throughout the year as well as recommendations for the 2018 – 2019 school 

year. The following examples of involvement in decision-making are provided: 

• The Student Success Stakeholder Group assisted in making recommendations for technical 

assistance for the 2018 – 2019 school year. The group recommended continuation of capacity 

building grants even though there had been some discussion that these grants would not be 

available. Based on the recommendations of this group, the GaDOE leadership will provide 

capacity building grants next year.  

• District team members participating in the October 2017 statewide meeting asked to have 

time dedicated in future meetings to showcase districts that were successfully implementing 

Student Success to improve results for students. In February 2018, the State sponsored a 

Parade of Stars at the Partnering for Success statewide meeting. A large percentage of 

districts identified as needing technical assistance through the SSIP shared strategies that 

they attributed to their success.   

• The State Implementation Team based on feedback from multiple groups made the decision 

to reduce the number of districts receiving intensive supports based on graduation data. 

Those 37 districts that exceeded the target set for the SiMR will “graduate” from Student 

Success this spring leaving 13 districts for the 2017 – 2018 school year. This will enable the 

State and its regional technical assistance providers to give more supports to these districts. 

 

The State values the input of stakeholders and their involvement in decision-making. Under the 

leadership of the State Director of Special Education, the State Implementation Team will 

continue to identify ways in which to increase meaningful stakeholder engagement. 
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Section C: Data on Implementation and Outcomes 

 

(1) How the State monitored and measured outputs to assess the effectiveness of the 

implementation plan 

a. How evaluation measures align with the Theory of Action 

 

During Phase III – Year II, Georgia continued to use evaluation measures that are closely 

aligned with the Theory of Action identified in Phase I and used in Phases II through III – 

Year I as the basis for all implementation and evaluation activities. Georgia’s Theory of 

Action is that building the capacity of district leadership to support school leadership will 

result in improvements in teaching and learning and will ultimately lead to students 

achieving better outcomes and graduating from high school with a general education 

diploma.  

 

Based on the above Theory of Action, it became apparent that in order to improve teaching 

and learning, it would be necessary to improve the state and regional infrastructure to 

increase support for districts in the selection, implementation and scaling-up of evidence-

based practices (basis for Coherent Improvement Strategy One). In addition, in order to 

improve graduation rates and meet the SIMR, some targeted districts would need more 

intensive supports to assist them in implementing evidence-based practices to improve 

effective instruction, engaging social climate, and transition (basis for Coherent Improvement 

Strategy Two). 

 

Within the Theory of Action, several strands or themes emerged related to improving 

infrastructure and building capacity. These strands, which became the basis of the two 

Coherent Improvement Strategies, were: 

• Alignment and integration of plans, initiatives, and resources at all levels of the state 

system;  

• Communication in and between all levels of the system; and   

• Professional learning and technical assistance to build capacity of technical assistance 

providers and district/school personnel in the selection and implementation of evidence-

based practices. 

 

Development of the Theory of Action led to broad evaluation questions that tested the 

Theory of Action and resulted in the development of a Logic Model that included a visual 

description of the inputs, activities with associated outputs, short-term, mid-term, and long-

term outcomes.  

 

The evaluation measures/indicators included in the Student Success Evaluation Plan and used 

in Phase II- Years I and II are clearly linked to the common themes addressed above and 

assessed both process and outcomes. Process measures focused on implementation progress 

including fidelity of implementation of the planned activities related to the themes (e.g. 

alignment of plans and initiatives, communication/collaboration, and professional 

learning/technical assistance) and associated outputs (e.g. meeting established timelines). 

Lastly, measures were identified for short-term, mid-term, and long-term outcomes. Short-

term outcome measures defined desired improvements in state and regional capacity; 
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improvements in practitioner knowledge related to selection and use of evidence-based 

practices; and increased engagement of stakeholders in planning, implementing, and 

monitoring improvement initiatives. Mid-term measures focused on implementation of the 

selected evidence-based practices and the results of implementation (e.g. improvements in 

school climate, student achievement, and transition). Lastly, the long-term measure was 

related to Georgia’s SiMR- increasing the percentage of students with disabilities exiting 

high school with a general education diploma. No changes were made to the SiMR in Phase 

III – Year II. 

 

Key measures for outputs (process) are identified in Figure 1on page 26. Key measures for 

outcomes are identified in Figure 2 on page 28. Data for outputs and outcomes are included 

in Section E. One key measure (Percentage of scheduled courses passed by targeted students 

in targeted schools) was adjusted during the current period to more accurately reflect the data 

being utilized and to make it more useful to stakeholders including district and school 

personnel. 

 

b. Data sources for each key measure 

 

Data sources for each of the key measures were not changed during Phase III – Year II. As in 

Phase III – Year I, a variety of data collection methods/sources were used to determine if the 

State made progress in implementing its SSIP and achieving the SiMR. When possible, the 

State used quantitative data already collected and maintained by the GaDOE through its 

numerous data collection systems including education records for districts, schools, staff and 

students based on State and Federal laws and State Board of Education Rules. Data from the 

GaDOE data collections (e.g. Student Attendance and Enrollment Data, Student 

Demographic Data, Student Discipline Data, Student Record) were used to assess several of 

the mid-term outcomes and the long-term outcome.   

 

Georgia also leveraged methods and tools that have been produced by the Office of Special 

Education Programs (OSEP) funded-technical assistance centers including the State 

Implementation and Scaling-up of Evidence-based Practices Center (SISEP). For example, 

Georgia used the State Capacity Assessment to measure changes in State infrastructure and 

capacity to support implementation in districts and schools. The State also adapted tools 

created by Individuals with Disabilities Education Act (IDEA) Partnership in its Leading by 

Convening: A Blueprint for Authentic Engagement to assess changes in stakeholder 

engagement at all levels of the State system. 

 

Although Georgia used readily available data and methods/tools when possible, it was 

necessary to design quantitative and qualitative methods specifically for the SSIP to measure 

implementation progress including fidelity of implementation and outputs as well as some of 

the short-term and mid-term outcomes. Methods included checklists, observations, pre- and 

post-tests, and surveys. These customized data collection methods/sources were designed by 

the State Implementation Team with input from the external evaluator and stakeholders. 

 

All methods/data sources for key measures are described in Figure 1 on page 26 (process/ 

outputs) and Figure 2 on page 28 (outcomes). 
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Figure 1: Data Source and Baseline for Key Measures: Coherent Improvement Strategies One and Two (Process Measures) 
 

Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

(C.1.c) 

Percentage of GaDOE 

plans to which Student 

Success is aligned 

(FFY 2015 Only) 

GaDOE Plan Alignment Rubric- This rubric is used to assess the degree of alignment 

between the SSIP and key GaDOE plans. The ten-item rubric measures alignment in four key 

areas: Development, Content, Implementation, and Monitoring. Plans are determined to be 

aligned when 80% of the indicators demonstrate alignment as measured by the rubric. 

Proposed: 

FFY 2015(I)  
 

Actual: 

Jan. 2017 

2/2 

(100%) 

Percentage of key 

GaDOE improvement 

initiatives to which 

Student Success is 

aligned 

(FFY 2015 Only) 

GaDOE Initiative Alignment Rubric- This rubric is used to assess the degree of alignment 

between the SSIP and key GaDOE district and school initiatives. The ten-item checklist 

measured alignment in four key areas: Initiative Development, Initiative Content/Activities, 

Initiative Implementation, and Initiative Monitoring. Initiatives are determined to be aligned 

when 80% of the indicators demonstrate alignment as measured by the rubric.  

Proposed: 
FFY 2015(I)  

 

Actual: 

Jan. 2017 

3/3 

(100%) 

Percentage of IDEA 

funded discretionary 

projects supporting 

Student Success. 

(FFY 2015 Only) 

IDEA Discretionary Project Alignment Rubric- This rubric is used to assess the degree of 

alignment between the discretionary projects and the SSIP. Indicators in in four key areas: 

Knowledge of Project Regarding SSIP, Alignment of Goals and Activities with SSIP, 

Coordination of Activities, and Data Collection and Use. Initiatives are determined to be 

aligned when 80% of the indicators demonstrate alignment as measured by the rubric. 

Proposed: 
FFY 2015(I)  

 

Actual: 
Jan. 2017 

5/5 

(100%) 

Percentage of items on 

State Implementation 

Team Meeting Fidelity 

Rubric implemented 

with fidelity. 

State Implementation Team Fidelity Rubric- This rubric is used to assess the fidelity of 

implementation of State Implementation Team Meetings based on seven essential elements:   

Meeting Planning and Preparation, Meeting Schedule, Ongoing Communication, Meeting 

Content/Agenda, Meeting Facilitation, Meeting Feedback, and Use of Feedback. The rubric 

uses a four-point rating scale: 0-Not Evident, 1-Emerging, 2-Operational, and 3-Exemplary. 

The State Implementation Team was determined to be implemented with fidelity when 3/4 

75% or more of the elements are rated Operational or Exemplary. 

Proposed: 

FFY 2015(I)  
 

Actual: 

October 2016-
Jan. 2017 

4/4 

(100%) 

Percentage of GLRS 

regions implementing 

Collaborative 

Community Meetings 

with fidelity. 

Collaborative Community Meeting Implementation Fidelity Rubric- This rubric is used to 

assess the fidelity of implementation of Collaborative Community Meetings based on seven 

essential elements:  Meeting Planning and Preparation, Meeting Schedule, Ongoing 

Communication, Meeting Content/Agenda, Meeting Facilitation, Meeting Feedback, and Use 

of Feedback. The rubric uses a four-point rating scale: 0-Not Evident, 1-Emerging, 2-

Operational, and 3-Exemplary. Meetings are determined to be implemented with fidelity 

when 80% or more of the elements are rated Operational or Exemplary. 

Proposed: 

FFY 2015(I)  
 

Actual: 

October 2016-
Jan. 2017 

17/17 

(100%) 

Percentage of GLRS 

Regions implementing 

team meetings with 

fidelity 

GLRS Regional Team Implementation Fidelity Rubric- The GLRS Regional Team 

Implementation Fidelity Rubric was developed in Fall 2016 to provide a more in-depth 

analysis of the fidelity of the regional meetings. The rubric uses a four- point rating scale 

(e.g. Not Evident; Emerging; Operational; and Exemplary) to rate the four essential meeting 

components (e.g. Members; Meeting Schedule and Ongoing Communication. Meetings are 

determined to be implemented with fidelity with75% or more of the elements rated 

Operational or Exemplary. 

Proposed: 

FFY 2015(I)  
 

Actual: 

Jan. 2017 

16/16 

(100%) 
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Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

(C.1.c) 

Percentage of Regional 

Student Success 

Coaches providing 

coaching supports with 

fidelity.  

Student Success Coaches Observation Rubric. This rubric is designed to assess the fidelity of 

coaching provided by Regional Student Success Coaches. It includes four essential elements 

of effective coaching: Communication, Building Relationships, Questioning, and Guiding the 

Process.  

Proposed: 
FFY 2015(I)  

 

Actual: 
Jan. 2017 

22/22 

(100%) 

Percentage of district 

personnel reporting 

coaching provided by 

Regional Success 

Coaches was effective 

in supporting 

implementation of the 

Student Success 

Process. 

Student Success Coaching Effectiveness Survey- This survey is designed to measure the 

effectiveness of technical assistance including coaching provided by Regional Student 

Success Coaches. Recipients are asked to rate the effectiveness of technical 

assistance/coaching that they received using a five-point scale. Technical assistance/coaching 

is determined to be effective when 80% or more of the respondents indicate that the coaching 

is Effective or Highly Effective. 

 

Note: The Student Success Coaching Effectiveness Survey was incorporated in the Annual 

Surveys completed by District Coaches and District Team Members including the Director of 

Special Education. 

Proposed: 

FFY 2016(I)  
 

Actual: 

Jan. 2017 

76/83 

(91.5%) 

Percentage of districts 

with Student Success 

improvement strategies 

and activities integrated 

in district improvement 

plans. 

 

 

District Implementation Fidelity Rubric-  This rubric is designed to assess fidelity of 

implementation of the Student Success Process based on sixteen elements in four areas. 

District Team; Implementing the Plan; District Implementation Supports; and Monitoring 

Implementation. Alignment of district improvement strategies and initiatives is assessed in 

the Implementing the Plan section (Question 9). The rubric uses a four-point rating scale: 0-

Not Evident, 1-Emerging, 2-Operational, and 3-Exemplary. Improvement strategies and 

activities are determined to be aligned when the alignment of improvement strategies and 

activities is rated as Operational or Exemplary. Question 9 from the rubric is used for this 

measure. 

Proposed: 

FFY 2015(I)  

 
Actual: 

Jan. 2017 

33/50 

(66.0%) 
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Figure 2: Data Source and Baseline for Key Measures: Short-, Mid-, and Long-term Outcomes 
 

Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

 

Total percentage score 

of items on Assessment 

of State Capacity for 

Scaling-up Evidence-

based Practices 

State Capacity Assessment (SCA)- The primary purpose of the State Capacity Assessment 

(SCA) is to assist state agency, regional education agencies, and school districts implement 

effective innovations that benefit students. The capacity of a state to facilitate 

implementation refers to the systems, activities, and resources that are necessary to 

successfully adopt and sustain Effective Innovations. This 25-item assessment is used by 

Georgia to measure changes in capacity over time. 

Proposed: 

FFY 2015(I)  

 
Actual: 

March 2017 

Dec. 2015 

48.0% 

 

March 2017 

76.0% 

Percentage of GaDOE 

staff and regional 

technical assistance 

providers reporting 

high levels of 

collaboration 

Student Success State and Regional Collaboration Survey- This online survey is designed to 

measure levels of collaboration between state and regional technical assistance providers in 

supporting the implementation of Student Success. A five-point rating scale is used with 

Very Low being the lowest rating and Very High being the highest rating. District 

respondents reporting High and Very High levels of collaboration were considered to 

demonstrate high levels of collaboration. 

Proposed: 

FFY 2016(I)  

 
Actual: 

Jan. 2017 

57/88 

(64.8%) 

Percentage of the 

participants 

demonstrating an 

increase in knowledge 

on pre- and post-tests 

The Student Success Pre-test -Post-test- For each major professional development meeting, a 

ten-item test is developed unique to the content of the training. Participants complete the test 

prior to the start of the training and immediately following the training. Increases in 

knowledge are measured from pre- to post-test. 

Proposed: 
FFY 2016(I)  

 

Actual: 
February 2017 

381/415 

(91.8%) 

Percentage of districts 

reporting high levels of 

collaboration among 

General Education, 

Special Education and 

Management  

District Annual Survey-This online survey is used to obtain information from district 

personnel about a variety of Student Success processes, and the quality, relevance, and 

usefulness of Student Success resources (e.g. toolkits, guidance documents, etc.). It also 

includes a section on collaboration and stakeholder engagement. For this measure, 

respondents were asked to rate the level of collaboration among district team members from 

General Education, Special Education, and Management (e.g. Data, Finance, etc.) in 

implementing Student Success improvement activities. A five-point rating scale is used with 

Very Low being the lowest rating and Very High being the highest rating. District 

respondents reporting High and Very High levels of collaboration were considered to 

demonstrate high levels of collaboration.  

Proposed: 

FFY 2016(I)  

 

Actual: 
Feb 2017 

109/165 

(66.0%) 

Percentage 

stakeholders reporting 

engagement at 

Collaborating or 

Transforming levels in 

planning, implementing 

and monitoring 

improvement activities. 

District Annual Survey-This online survey is used to obtain information from district 

personnel about a variety of Student Success processes. It also includes a section on 

collaboration and stakeholder engagement. For this measure, respondents were asked to rate 

their level of engagement in the Student Success Process. The item is based on Leading by 

Convening: A Blueprint for Authentic Engagement. For this measure, stakeholders were 

asked to select the level of interaction (e.g. Informing, Networking, Collaborating, and 

Transforming) that most closely relates to their role in Student Success. This measure reports 

the number of respondents reporting engagement at the Collaborating or Transforming 

levels. 

Proposed: 

FFY 2016(I)  

 

Actual: 

Jan. 2017 

186/240 

(77.5%) 
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Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

 

Percentage of districts 

scoring “Operational” 

or higher (i.e. 

“Exemplary”) on the 

Student Success 

District Implementation 

Fidelity Rubric 

Changed FFY 2016 

District Implementation Fidelity Rubric-  This rubric is used to assess fidelity of 

implementation of the Student Success Process Plan based on sixteen elements in four areas. 

District Team; Implementing the Plan; District Implementation Supports; and Monitoring 

Implementation. The rubric uses a four-point rating scale: 0-Not Evident, 1-Emerging, 2-

Operational, and 3-Exemplary. Fidelity of implementation is achieved when rated as 80% or 

more of the items are rated as “Operational” or higher (i.e. “Exemplary”). 

Proposed: 
FFY 2016(I)  

 

Actual: 
Jan 2017 

48/50 

96% 

Percentage of schools 

scoring “Operational” 

or higher (i.e. 

“Exemplary”) on the 

Student Success 

District Implementation 

Fidelity Rubric 

School Implementation Fidelity Rubric-  This rubric is used to assess fidelity of 

implementation of the Student Success Process Plan based on sixteen elements in four areas. 

School Team; Implementing the Plan; School Implementation Supports; and Monitoring 

Implementation. The rubric uses a four-point rating scale: 0-Not Evident, 1-Emerging, 2-

Operational, and 3-Exemplary. Fidelity of implementation is achieved when rated as 80% or 

more of the items are rated as “Operational” or higher (i.e. “Exemplary”). 

New Measure for Phase III – Year II 

Proposed: 

FFY 2017(I)  

 
Actual: 

Feb 2018 

66/99 

66.6% 

Percentage of teachers 

in targeted schools 

scoring Level III or IV 

on Instructional 

Strategies and 

Differentiated 

Instruction 

Components of TKES 

Teacher Keys Effectiveness Evaluation System- The Georgia Teacher Keys Effectiveness 

System (TKES) is comprised of three components which contribute to an overall Teacher 

Effectiveness Measure (TEM): Teacher Assessment on Performance Standards (TAPS), 

Professional Growth, and Student Growth. For the SSIP evaluation, scores from the TAPS 

assessment rubrics are used in the following standard areas: Instructional Strategies and 

Differentiated Instruction. Staff from the Division for Special Education Services and 

Supports will work with colleagues from the Division for Teacher and Leader Effectiveness 

to gather this data from GaDOE Data Collections. 

Proposed: 

FFY 2016(I)  

 
Actual: 

June 2016 

Instructional 

Strategies  

3511/3621 

96.9% 

 
Differentiated 

Instruction 

3421/3621 

94.5% 

Percentage of targeted 

schools scoring a 4 or 5 

on the STAR School 

Climate Rating 

STAR Climate Rating- The Star Ratings for School Climate are calculated using four 

domains: Survey (Georgia Student Health Survey II, Georgia School Personnel Survey 

(GSPS), Georgia Parent Survey (GPS), FTE-1 Student Count, and Employee Count 

Certified/Classified Personnel Information); School Discipline; Safe and Substance-Free 

Learning Environment; and School-wide Attendance. These ratings are calculated by the 

GaDOE using data obtained through Department’s comprehensive data systems and 

published as a component of the College and Career Ready Performance Index(CCRPI). 

Proposed: 

FFY 2015(I)  

 
Actual: 

June 2016 

19/54 

(35.2%) 

Percentage of targeted 

students in targeted 

schools with less than 

six days absent 

Targeted Student Data Report- The Student Success Implementation Team has partnered 

with the staff from the Division for Data Collections at the GaDOE to create customized 

reports on specific measures such as attendance. Administrators from target schools will 

submit Georgia Test Identifier (GTID) numbers of students receiving interventions through 

Student Success to the GaDOE through the Department’s secure data transmission portal. 

The GTIDs will then be used to create a customized report for this measure using data from 

the Student Attendance and Enrollment Data Class Collection transmitted to the GaDOE. 

 

Proposed: 

FFY 2016(I)  

 
Actual: 

March 2017 

1150/2748 

41.8% 
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Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

 

Percentage of targeted 

students in targeted 

schools with less than 

ten days in ISS/OSS 

Targeted Student Data Report- The Student Success Implementation Team has partnered 

with the staff from the Division for Data Collections at the GaDOE to create customized 

reports on specific measures such in-school and out-of-school suspensions. Administrators 

from target schools will submit Georgia Test Identifier (GTID) numbers of students 

receiving interventions through Student Success to the GaDOE through the Department’s 

secure data transmission portal. The GTIDs will then be used to create a customized report 

using data from the Student Discipline Data Collection transmitted to the GaDOE. 

Proposed: 
FFY 2016(I)  

 

Actual: 
March 2017 

2595/2748 

94.4% 

REVISED 

Percentage of 

scheduled courses 

passed by targeted 

students in targeted 

schools (students in 9th 

grade or higher) 

Targeted Student Data Report- The Student Success Implementation Team has partnered 

with the staff from the Division for Data Collections at the GaDOE to create customized 

reports on specific measures such as course completion. Administrators from target schools 

will submit Georgia Test Identifier (GTID) numbers of students receiving interventions 

through Student Success to the GaDOE through the Department’s secure data transmission 

portal. The GTIDs will then be used to create a customized report for this measure using data 

from the Student Class Data Collection transmitted to the GaDOE.  

Proposed: 
FFY 2016(I)  

 

Actual: 
March 2017 

1753/2221 

78.9% 

Percentage of students 

with disabilities in 

districts identified to 

receive intensive 

supports scoring 

developing or above on 

the Georgia Milestones 

Assessment System   

The Georgia Milestones Assessment System (Georgia Milestones) is a comprehensive 

summative that measures how well students have learned the knowledge and skills outlined 

in the state-adopted content standards in English Language Arts, Mathematics, science, and 

social studies. Students in grades 3 through 8 take an end-of-grade assessment in English 

Language Arts and Mathematics while students in grades 5 and 8 are also assessed in science 

and social studies. High school students take an end-of-course assessment for each of the ten 

courses designated by the State Board of Education. This measure uses assessment data from 

Georgia Milestones for students in targeted schools and districts. 

Proposed: 
FFY 2016(I)  

 

Actual: 
March 2017 

 
 

ELA: 1685/5041 
(33.4%) 

 

Mathematics: 
3278/9900 

33.1% 
REVISED 

Percentage of students 

with disabilities in 

targeted schools 

scoring developing or 

above on the Georgia 

Milestones Assessment 

System   

The Georgia Milestones Assessment System (Georgia Milestones) is a comprehensive 

summative that measures how well students have learned the knowledge and skills outlined 

in the state-adopted content standards in English Language Arts, Mathematics, science, and 

social studies. Students in grades 3 through 8 take an end-of-grade assessment in English 

Language Arts and Mathematics while students in grades 5 and 8 are also assessed in science 

and social studies. High school students take an end-of-course assessment for each of the ten 

courses designated by the State Board of Education. This measure uses assessment data from 

Georgia Milestones for students in targeted schools and districts. 

Proposed: 

FFY 2016(I)  

 
Actual: 

March 2017 

ELA: 376/1330 

28.3% 

 
Mathematics: 

833/2573 

32.4% 
REVISED 

Percentage of targeted 

students in targeted 

schools scoring 

developing or above on 

the Georgia Milestones 

Assessment System   

 

The Georgia Milestones Assessment System (Georgia Milestones) is a comprehensive 

summative assessment that measures how well students have learned the knowledge and 

skills outlined in the state-adopted content standards in English Language Arts, Mathematics, 

science, and social studies. Students in grades 3 through 8 take an end-of-grade assessment in 

English Language Arts and Mathematics while students in grades 5 and 8 are also assessed in 

science and social studies. High school students take an end-of-course assessment for each of 

the ten courses designated by the State Board of Education. This measure uses assessment 

data from Georgia Milestones for students in targeted schools and districts. 

Proposed: 

FFY 2016(I)  

 

Actual: 

March 2017 
 

 

ELA: 

598/2155  

27.7% 

 
Mathematics: 

620/2005 

30.9% 
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Key Measure Method/Data Source 

(C.1.b) 

Timelines 

(C.1.d) 

Baseline 

 

Percentage of targeted 

students in targeted 

schools scoring Typical 

to High Growth 

Georgia Student Growth Model- This growth model describes change in student achievement 

over time as measured by the statewide assessments referenced above. Student growth is 

expressed in three levels- Low, Typical and High. This measure uses growth data based on 

Georgia Milestones performance for students in targeted schools and districts. 

 

 

 

Proposed: 
FFY 2016(I)  

 

Actual: 
March 2017 

ELA: 
1087/2139 

50.8% 

 
Mathematics: 

1078/1923 

56.0% 

Percentage of districts 

identified to receive 

intensive supports 

obtaining an overall 

domain score of 3.0 or 

higher on the Quality 

Indicators of 

Exemplary Transition 

Programs Needs 

Assessment (QI-2) 

Quality Indicators of Exemplary Transition Programs Needs Assessment-2 (QI-2)- This self-

assessment, developed by the Transition Coalition at the University of Kansas, is comprised 

of seven domains designed to identify and prioritize the most critical needs within a 

transition program. The score for each domain is an average of the total responses to each 

quality indicator statement in that domain. The highest average for each domain is 4, and 

lowest is 1. The higher the overall domain score, the more quality indicators have been 

achieved. The low domain scores are the domains to consider for targeted improvement. The 

domain average can help identify which area might be the most critical for improvement. 

Each of the 50 districts selected to receive intensive interventions through the SSIP 

completed the QI-2. For FFY 2015, only scores from the Transition Planning Domain were 

used. In FFY 2016, scores from all domains will be used. 

Proposed: 
FFY 2015(I)  

 

Actual: 
March 2016 

43/45 

95.5% 

Percentage of districts 

identified to receive 

intensive supports with 

100% compliance on 

the Secondary 

Transition Data Survey 

Secondary Transition Data Survey- The survey is used by the GaDOE to gather data 

regarding compliant transition plans for Indicator 13 for the Annual Performance Report. 

Based on the National Secondary Transition Technical Assistance Center’s Indicator 13 

Checklist, the Georgia Transition Survey is completed on-line by district personnel though 

the My GaDOE Web Portal. The Transition Service Plan and related components are 

considered compliant if all components of the survey are reported as Y (Yes) or NA (Not 

Applicable, if allowable). Any component coded as N (No) represents non-compliance. To 

verify the accuracy of the district reported data, trained division personnel and state 

designees trained to identify non-compliance in transition plans review the plans for 

compliance. Data from the Indicator 13 data collection based on the Secondary Transition 

Data Survey are used for this measure. 

Proposed: 
FFY 2015(I)  

 

Actual: 
Jan 2016 

 

41/50 

82% 

 

 

Percentage of students 

with disabilities in 

districts identified to 

receive intensive 

supports graduating 

with a general 

education diploma 

Annual Event Graduation Rate- Georgia chose to use the Annual Graduation Event Rate as 

its SiMR. This rate is determined based on the following calculation: 

((# of SWD (Age 14 and above) enrolled during a specified school year who exited school by 

receiving a high school diploma) Divided by (# of SWD (Age 14 and above) enrolled during 

a specified school year who exited school by receiving a high school diploma, a 

certificate/special education diploma, and dropping out)). Data for this measure are obtained 

through the Student Record Data collection based on exit status. 

Proposed: 

FFY 2015(I)  
 

Actual: 

June 2016 

3867/6117 

63.2% 
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c. Description of baseline data for key measures 

 

Baseline data for each of the key measures were reported in the Phase III – Year II APR 

submitted in April 2017. The baseline data are included in Figure 1 on page 26 for the 

process measures including outputs and in Figure 2 on page 28 for the outcome measures.  

 

The following adjustments to baseline data were made for FFY 2016: 

• Baseline data were obtained for one measure (Percentage of schools scoring 

“Operational” or higher (i.e. “Exemplary”) on the Student Success District 

Implementation Fidelity Rubric) for the first time in Phase III – Year II.   

• Please note that baseline Mathematics data for several measures were adjusted this 

year due to incomplete Mathematics data for School Year 2015 – 2016 being used in 

the original baseline calculations. Please refer to Section D for additional 

information regarding this issue.  

• Baseline data were also adjusted for discipline data reported for targeted students in 

targeted schools. 

 

Because the baseline data for all measures are clearly specified in Figures 1 and 2, no 

additional information about baseline data is included in this narrative. 

 

d. Data collection procedures and associated timelines 

 

Data collection procedures and associated timelines were not revised during Phase III – 

Year II. The State Implementation Team and external evaluator utilized the Student Success 

Implementation and Evaluation Plans to identify all methods/data sources needed for each 

of the measures/indicators in the SSIP. Subsequently, they identified the procedures for each 

of the data collections and the associated timelines. As expected, procedures and timelines 

varied from measure to measure. Timelines for each of the measures/indicators are included 

in Figure 1 on page 26 and Figure 2on page 28 

 

In Phase III - Year II, the procedures and timelines were communicated in a variety of 

formats including written guidance documents, email communication, webinars, and face-

to-face meetings. The State Implementation Team published a Student Success 

Implementation Guide which included all data collection requirements and timelines for 

meeting these requirements. The guide is available on the GaDOE website.  Area Student 

Success Coaches worked with Regional Student Success Coaches and GLRS staff to ensure 

that procedures were followed, and timelines were met. In turn, the Regional Student 

Success Coaches supported district teams in meeting the data collection and reporting 

requirements. 

 

In Phase III – Year II, the State met timelines included in the Student Success 

Implementation and Evaluation Plans. Minor changes in procedures and timelines were 

made based on feedback from those responsible for submitting the data. 

 

e. Sampling procedures 

 



Page | 41  
 

Sampling was not used during Phase III – Year II or in any other phases of implementation 

for any of the student Success data collections. The 50 districts identified as needing 

intensive supports based on district data selected targeted schools based on the district data 

and capacity to implement specific evidence-based practices. Students within the targeted 

schools were selected to receive interventions based on school data. 

 

f. Planned data comparisons 

 

Georgia’s SSIP Evaluation Plan utilizes data comparisons for measures/indicators related to 

process and outcomes. Two types of data comparisons were utilized: year to year and 

targeted student group to entire student population as determined by the specific measures. 

Year to year comparisons are made whenever data are available. During Phase III – Year II, 

the State made year to year comparisons for most performance measures as evidenced by 

data presented in this section and in Section D. For example, the State compared 2015-2016 

academic proficiency data for students with disabilities in target schools to 2016 – 2017 

school year data for the same schools.   

 

Comparisons between various groups of students were made for measures/indicators 

included in the SSIP Evaluation Plan. For example, academic proficiency of targeted 

students was compared to the performance of students with disabilities in the school and in 

the district during Phase III – Year II. Fidelity of implementation of the Student Success 

Process was compared across districts and schools. 

 

g. How data management and data analysis procedures allow for assessment of progress 

toward achieving intended improvements 

 

During Phase III – Year II, the State continued to use data management and analysis 

procedures discussed in the Phase III – Year I APR submitted in April 2017. Data analysis 

procedures developed by the State Implementation Team were based on the Student Success 

Evaluation Plan which was designed to assess progress in implementation and progress in 

achieving the identified outcomes including the SiMR. Many of the measures/indicators in 

the plan addressed desired improvements in state and regional infrastructure (e.g. 

governance, professional learning, technical assistance, etc.). These improvements then have 

an impact on the outcomes. For example, several of the measures relate to increasing 

alignment of state plans, while others focus on building cascading management and 

implementation structures across all levels of the state system. These cascading management 

structures (i.e. teams) provide the conduit for funneling resources, information, and 

technical assistance “down” the system to build district and school infrastructure and 

capacity to select and implement evidence-based practices. Supports provided through the 

cascading structure impact short-term outcomes (e.g. practitioner knowledge) leading to 

improvements in short-term outcomes (e.g. improved academic achievement) leading to the 

SiMR (e.g. improved graduation rates). 

 

The Student Success Logic Model, which was not revised during Phase III – Year II, 

provided the roadmap for the connections between the measures for each of the principle 

activities associated with the two Coherent Improvement Strategies and the desired 
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outcomes. Analysis of both quantitative and qualitative data informed both progress in 

implementation and desired outcomes. The State Implementation Team ensured that data 

management and analysis procedures provided the necessary data to inform progress toward 

achieving intended outputs. 

 

 

2. How the State has demonstrated progress and made modifications to the SSIP as 

necessary 

a. How the State has reviewed key data that provide evidence regarding progress toward 

achieving intended improvements to infrastructure and the SiMR 

 

During Phase III – Year II, all implementation data collected for Student Success activities 

and outcomes were shared with the State Implementation Team as soon as possible after the 

collection window was closed and data cleansing was complete. For example, qualitative and 

quantitative data (feedback) from professional learning meetings for Regional Student 

Success Coaches and district team members were analyzed and summarized following the 

meeting and provided to the State Implementation Team at its next meeting. 

 

In addition to periodic data submissions that were determined by the evaluation plan 

measures, methods, and timelines, the Student Success Implementation Team reviewed 

implementation data obtained through the established feedback loops each month for 

ongoing activities. During Phase III – Year II, the external evaluator compiled monthly 

reports on each of the key ongoing activities, (e.g. Collaborative Communities, GLRS 

Regional Teams, Regional Success Coach Coaching Activities, etc.) and provided them to 

team prior to the monthly meeting. Concerns that emerged were then discussed at the 

upcoming meeting. In addition, implementation barriers and success identified through the 

feedback loops were discussed at weekly coaching calls with the State Implementation Team 

and Area Regional Success Coaches. This constant reviewing of data allowed the State to 

address issues as soon as they were identified to minimize impact on implementation 

progress and outcomes. 

 

Outcome data including progress toward the SiMR were also reviewed by the team. Some 

data were immediately available such as the pre- and post-tests administered for professional 

development trainings while other data such as student achievement and transitions data are 

only available annually. 

 

The review of implementation and outcome data has been and will remain a key 

responsibility of the State Implementation Team. Data were also shared with the State 

Leadership Collaborative and key stakeholder groups. The implementation and outcome data 

collected during Phase III – Year II will be used to make modifications in Georgia’s SSIP for 

Phase III – Year III. 

 

b. Evidence of change to baseline data for key measures 

 

During Phase III – Year II, evidence of change to baseline data for all key measures was 

determined.  As mentioned previously in this report, baseline data were obtained for one 
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measure, and adjustments were also made to measures related to math and discipline. 

Changes from baseline data are included in Figure 3 on page 43.:  

 

Figure 3: Evidence of Change from Baseline for Key Measures 
 

Key Measure Baseline 

 

Phase III – Year II 

Data 

Total percentage score of items on Assessment of State Capacity 

for Scaling-up Evidence-based Practices 

December 2015 

48.0% 

 

March 2017 

76.0% 

February 2018 

88.0% 

Percentage of GaDOE staff and regional technical assistance 

providers reporting high levels of collaboration 

January 2017 

57/88 (64.8%) 

February 2018 

83/90 (92.2%) 

Percentage of the participants demonstrating an increase in 

knowledge on pre- and post-tests 

February 2017 

381/415 (91.8%) 

February 2018 

239/285 (83.8%) 

Percentage of districts reporting high levels of collaboration 

among General Education, Special Education and Management  

February 2017 

109/165 (66.0%) 

February 2018 

81/101 (80.1%) 

Percentage stakeholders reporting engagement at Collaborating 

or Transforming levels in planning, implementing and 

monitoring improvement activities. 

January 2017 

186/240 (77.5%) 

February 2018 

88/101 (87.1%) 

Percentage of districts scoring “Emerging” or higher 

(“Operational” or “Exemplary”) on the Student Success District 

Implementation Fidelity Rubric (Changed to “Operational” or 

“Higher” in FFY 2016 

January 2017 

48/50 

(96%) 

February 2018 

43/50 

(86.0%) 

Percentage of targeted schools scoring “Operational” or higher 

(“i.e. Exemplary”) on the Student Success District 

Implementation Fidelity Rubric 

NA February 2018 

66/99 

(66.6%) 

Baseline 

Percentage of teachers in targeted schools scoring Level III or IV 

on Instructional Strategies and Differentiated Instruction 

Components of TKES 

June 2016 
Instructional Strategies  

3511/3621 

(96.9%) 

 
Differentiated 

Instruction 

3421/3621 

(94.5%) 

June 2017 
Instructional Strategies  

5689/5846 

(97.3%) 

 
Differentiated 

Instruction 

5597/5846 

(95.7%) 

Percentage of targeted schools scoring a 4 or 5 on the STAR 

School Climate Rating 

June 2016 

19/54 (35.2%) 

June 2017 

47/99 (47.4%) 

Percentage of targeted students in targeted schools with less than 

six days absent 

March 2017 

1150/2748 (41.8%) 

March 2018 

2052/5125 (40%) 

Percentage of targeted students in targeted schools with less than 

ten days in ISS/OSS 

March 2017 

2595/2748 (94.4%) 

REVISED 

March 2018 

4918/5125 (95.9%) 

Percentage of scheduled courses passed by targeted students in 

targeted schools (Applies only to students in 9th grade or higher) 

(Measure Revised) 

March 2017 

1753/2221 

(78.9%) 

March 2018 

1213/1484 

(81.7%) 

Percentage of students with disabilities in districts identified to 

receive intensive supports scoring developing or above on the 

Georgia Milestones Assessment System   

March 2017 

ELA: 1685/5041 

(33.4%) 

 

Mathematics 

3278/9900 

(33.1%) 

March 2018 

ELA: 22580/57016 

(31.9%) 

 

Mathematics 

28150/63159 

(43.0%) 
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Revised 

Percentage of students with disabilities in targeted schools 

scoring developing or above on the Georgia Milestones 

Assessment System   

March 2017 

ELA: 376/1330 

(28.3%) 

 

Mathematics: 

833/2573 (32.4%) 

Revised 

March 2018 

ELA: 1657/4779 

(34.7%) 

 

Mathematics: 

2242/6227 (36.0%) 

Percentage of targeted students in targeted schools scoring 

developing or above on the Georgia Milestones Assessment 

System   

March 2017 

ELA: 598/2155  

(27.7%) 

 

Mathematics: 

620/2005 

(30.9%) 

March 2018 

ELA: 114`4/3898 

(29.3%) 

 

Mathematics: 

1304/4083 

(31.9% 

Percentage of targeted students in targeted schools scoring 

Typical to High Growth 

March 2017 

ELA: 1087/2139 

(50.8%) 

 

Mathematics: 

1078/1923 

(56.0%) 

Revised 

March 2018 

ELA: 2334/3893 

(59.9%) 

 

Mathematics: 

1980/4017 

(49.2%) 

Percentage of districts identified to receive intensive supports 

obtaining an overall domain score of 3.0 or higher on the Quality 

Indicators of Exemplary Transition Programs Needs Assessment 

(QI-2) 

March 2016 

43/45 (95.5%) 

March 2018 

31/32 (96.9%) 

Percentage of districts identified to receive intensive supports 

with 100% compliance on the Secondary Transition Data Survey 

January 2016 

41/50 (82%) 

 

 

January 2017 

45/50 (90%) 

 

Percentage of students with disabilities in districts identified to 

receive intensive supports graduating with a general education 

diploma 

June 2016 

3867/6117 (63.2%) 

June 2017 

4134/6343 (65.2%) 

 

 

Based on the above data, the State made improvements from baseline on most key 

measures. 

 

c. How data support changes that have been made to implementation and improvement 

strategies  

 

The State Implementation Team reviewed data on a regular basis and made changes to 

implementation based on the data. At this time, no changes have been made in the overall 

improvement strategies; however, changes have been made within some of the principle 

activities.  For example, in June 2017, the State Implementation Team reviewed 2016 – 2017 

school year coaching contacts for all Regional Student Success Coaches and determined that 

some districts identified to receive intensive supports through the SSIP were not actually 

receiving intensive coaching supports.  In addition, some coaches were providing more 

virtual coaching sessions than face-to-face sessions. In July 2017, the State Implementation 

Team met with all Regional Student Success Coaches and notified them that all coaches 

would provide at least two face-to-face contacts per district per month. Additional coaching 

sessions could be provided on an as needed basis. 
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Another example of using data to make changes in implementation was related to the Joint 

Regional Implementation Teams established in November 2016 in collaboration with School 

and District Effectiveness to maximize supports to districts identified to receive intensive 

supports through the SSIP that were also receiving supports from SDE. Qualitative data 

provided to the State Implementation Team regarding these teams revealed that discussions 

at these meetings addressed the same implementation barriers addressed at GLRS Regional 

Implementation Teams in which SDE specialists participated. Discussions in these meetings 

were redundant. Joint Regional Implementation Team members reported that they could 

more effectively address the barriers in the GLRS Regional Team Meetings where a smaller 

number of districts were being addressed. Due to this feedback and significant changes in the 

Division for School and District Effectiveness, the Joint Regional Implementation Teams 

were disbanded in Summer 2017. 

 

The above examples provide insight into how the State Implementation Team has made 

changes in implementation based on data. However, the list of examples is not exhaustive. 

The team considers data-based decision making to be a priority and will continue to review 

data to make adjustments as needed. 

 

d. How data are informing next steps in implementation 

 

During Phase III – Year II., the State Implementation Team continuously monitored 

implementation and outcome data to make adjustments in implementation, as needed, and to 

inform next steps in implementation. When the graduation data for districts identified to 

receive intensive supports became available in Fall 2017, 37 of the 50 districts had met or 

exceeded the SiMR target. The State Leadership Team discussed implications of these data 

for SSIP implementation for the 2018 – 2019 school year and made the recommendation that 

the districts that had met or exceeded the SiMR target be “graduated” from Student Success 

pending discussions with district team members. The graduation data were shared with 

district team members in a Leadership Launch in December 2017. Team members from the 

districts were pleased that they had met the SiMR and felt that they had the capacity to 

sustain the improvement efforts needed to continue to achieve improved graduation rates.  

Team members from the 13 districts that did not meet the SiMR target felt that having fewer 

districts would enable them to have additional supports next year. The decision to reduce the 

number of districts to 13 and subsequently schools participating in Student Success will have 

an impact on the coaching supports (i.e. the number and location of the coaches) and 

components of the cascading team structures (i.e. GLRS Regional Teams). These changes are 

addressed in Section E of this report. 

 

Another example of using data to inform next steps in implementation is related to the 

implementation of evidence-based practices. As stated previously. Georgia did not endorse or 

require the implementation of specific evidence-based practices due to the different root 

causes of low performance and the variations in local capacity to support specific practices. 

Throughout Phase III - Year II, the State Implementation Team reviewed data from a variety 

of sources indicating that it would be beneficial for the state to support a small number of 

evidence-based practices. First, numerous districts have identified evidence-based practices, 
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but they have expressed the need for more professional learning and technical assistance 

support from the State to aid in the implementation of the practices with fidelity. One 

example of a practice in which districts have requested more support is Check and Connect. 

Other districts have struggled to identify “fit” and “feasible” practices to meet their needs. 

The State has decided to offer professional learning and technical assistance on Check and 

Connect for districts identified to receive intensive supports beginning Summer 2018.  This 

professional learning will be offered in collaboration with the SPDG.  The State 

Implementation Team is working with stakeholders including district administrators to 

identify one to two additional practices for implementation next school year. 

 

The above and additional proposed changes to implementation are addressed in Section E. 

The State Implementation Team will schedule a two-day meeting in June to review all data 

including those data sets that will not be available until the end of the school year. Based on 

the review of the new data, additional adjustments in implementation may be made. 

 

e. How data support modifications to intended outcomes (including the SiMR)-rationale or 

justification for the changes or how data support that the SSIP is on the right path 

 

Georgia is clearly making progress toward achieving outcomes including the SiMR of 

increasing the percentage of students in the 50 districts identified to receive technical support 

exiting school with a general education diploma. Annual event graduation rates for students 

with disabilities in the 50 districts have increased from 39.5% in FFY 2013 to 65.2% in FFY 

2016. Based on the FFY 2016 graduation data, Georgia has exceeded the FFY 2018 target of 

65%. Improving graduation rates for students with disabilities is a priority, and the State will 

continue to implement high impact strategies in an effort to see continued improvement. 

Based on the improvement in graduation rates of students with disabilities it appears that 

Georgia is on the right path. No changes will be made in the SiMR or the targets for the 

SiMR.  

 

Based on a review of all available qualitative and quantitative data, no changes are being 

made in the mid-term or short-term outcomes. The State believes that the outcomes remain 

appropriate and will support Georgia in making continued improvements in graduation rates. 

Targets for the established outcomes were established or re-set for the FFY 2015 APR 

submission. And no revisions are proposed at this time.  They will be reviewed again by the 

State Implementation Team at its June meeting.   

 

3. Stakeholder involvement in the SSIP Evaluation 

a. How stakeholders have been informed of the ongoing evaluation of the SSIP 

 

During Phase III – Year II, Georgia continued to engage multiple groups of stakeholders in the 

ongoing evaluation of the SSIP. (Descriptions of various stakeholder groups and their input 

regarding SSIP implementation are provided in Section B.) The following examples are provided 

as to how these stakeholders informed the ongoing evaluation of the SSIP: 

• The Student Success Stakeholder Group met face-to-face in January 2018 to discuss 

implementation progress and outcomes and to make recommendations for adjustments in 

implementation. They also reviewed current data collections for all districts identified as 
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needing intensive supports through the SSIP. For this meeting, the group was expanded to 

include district superintendents and special education directors from the districts selected to 

receive intensive supports through the SSIP, regional technical assistance partners, and 

family representatives. The group reviewed evaluation data and discussed changes that need 

to be made in implementation and evaluation for the upcoming school year. Although the 

group only met one time face-to-face, it is important to note that ongoing communication 

occurred between meetings via email, conference calls, and other joint meetings. 

 

• The State Advisory Panel for Special Education (SAP) has continued to provide feedback on 

the ongoing implementation of the SSIP.  Between March 1, 2017 and February 28, 2018, 

SSIP implementation was discussed at each of the SAP meetings. At its November 2017 

meeting, SAP members reviewed implementation and outcome data and made suggestions 

about adjustments in implementation and evaluation that would need to be made for the 2018 

– 2019 school year. A focus of this discussion was the potential reduction in the number of 

districts identified to receive intensive supports through the SSIP.    

 

• In addition, team members from districts identified as needing intensive supports participated 

in listening sessions at statewide meetings in October 2017 and February 2018 to provide 

information on implementation barriers and success that they were experiencing.  They also 

reviewed implementation progress and outcome data for key evaluation components of the 

SSIP. 

 

• Regional technical assistance providers including GLRS Directors, Area Student Success 

Coaches, and Regional Student Success Coaches reviewed current SSIP evaluation data at 

joint meetings held in July and October 2017.  

 

• The State Implementation Team and the State Leadership Collaborative served as internal 

stakeholder groups. The State Implementation Team met monthly to review ongoing 

implementation data and to make adjustments to implementation and evaluation activities. 

Student Success evaluation data were also shared with the State Leadership Collaborative on 

a regular basis. The Collaborative includes deputy superintendents from key offices and 

division directors within each of the offices.  

 

(b) How have stakeholders had a voice and been involved in decision-making regarding the 

ongoing evaluation of the SSIP 

 

During Phase III – Year II, the stakeholder groups referenced above had a voice and were 

involved in decision-making responsibilities related to the ongoing implementation of the SSIP. 

Each of the stakeholder groups had opportunities to provide suggestions regarding changes in 

evaluation measures, methods, and timelines during scheduled stakeholder meetings as listed 

above. In addition, stakeholders were invited to address concerns they had about the evaluation 

activities or to make recommendations for improvement between meetings through phone and 

email communication between the meetings.  
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Section D: Data Quality Issues 

 

 

(1) Data limitations that affected reports of progress in implementing the SSIP and 

achieving the SiMR due to quality of evaluation data 

a.    Concern or limitations related to the quality or quantity of the data used to report progress or 

results 

 

During Phase III – Year II, no limitations were identified regarding data quantity. The 

GaDOE worked diligently in Phases I and II to ensure that data needed to report progress or 

results were available and accurate. During the development of the Student Success 

Implementation and Evaluation Plans that were submitted to OSEP in April 2016, the State 

Implementation Team conducted an inventory of all methods/data sources available for the 

key measures that had been identified in the evaluation plan. Data for most of the mid-term 

and long-term outcomes were already available through existing GaDOE data collections. 

For example, student achievement data were readily available through the Georgia 

Milestones Assessment Program. Data regarding in-school and out-of-school suspensions 

were available through the Student Discipline. The State Implementation Team, with support 

from the IDEA Data Manger, reached out to staff from the Office of Data Collections and the 

Divisions for Accountability and Assessment to ensure that these data would be available in a 

timely manner. 

 

When data were not available through the GaDOE data collections, the team looked to see if 

appropriate methods/data sources might be available from OSEP-funded technical assistance 

centers and programs. Several of the methods were available nationally. For example, the 

Observation Checklist for High Quality Professional Development, a checklist developed at 

the Center for Research on Learning at the University of Kansas, is used in the SSIP to 

measure the quality of professional development offered to GaDOE staff, regional technical 

assistance providers, and district personnel. Another, nationally available assessment, the 

State Capacity Assessment, which was developed by the State Implementation and Scaling -

up of Evidence-based Practices Center (SISEP), is used to assess the capacity of the State to 

support regions and districts in implementing evidence-based practices. The GaDOE reached 

out to the American Institutes of Research (AIR) for assistance in assessing regional capacity 

to support districts in implementing improvement activities designed to improve graduation 

rates for students with disabilities. This needs assessment was completed by April 2017.  

 

 When it was determined that data were not available through the GaDOE or from technical 

assistance centers and programs, the State Implementation Team with support from the 

external evaluator designed customized methods/data sources (e.g. rubrics, surveys, 

observation checklists, etc.). For example, the Student Success Process Planning Rubric was 

designed to assess the quality of Student Success Process Plans in key areas such as team 

development, data analysis, and alignment of initiatives and resources. Surveys were also 

designed to measure collaboration among GaDOE staff and regional technical assistance 

partners in supporting districts and schools in implementing Student Success.  
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 With data available from GaDOE data collections, assessment methods such as checklists 

obtained from national technical assistance centers and programs, and customized methods 

created by the State Implementation Team, it is evident that there are no limitations or 

concerns related to the quantity of data that Georgia needs to report progress and results. 

Although Georgia did not administer the RCA or DCA (beyond the pilot districts), 

comparable information was obtained via the Student Success Planning Process and the 

District Implementation Fidelity Rubric. Therefore, there was no impact on the State’s ability 

to report progress or results.  

  

In regard to data quality, the State Implementation Team and the external evaluator worked 

to ensure that all data collected and reported for the SSIP are of the highest quality. For data 

obtained through various GaDOE collections, well-defined business rules and edit checks are 

in place for each data collection. Extensive data cleansing occurs across all data collections. 

Despite these safety checks, the State has discovered a data quality issue related to 

Mathematics achievement data submitted through EdFacts for the School Year 2015 – 2016 

school year. After the recent submission of School Year 2016 - 2017 Mathematics 

achievement data, US ED informed Georgia’s EdFacts’ coordinator that a large difference in 

year to year data was noted. While preparing a response to OSEP, it was discovered that the 

School Year 2015 - 2016 Mathematics achievement data (EdFacts file C175) was 

incomplete. Therefore, the Mathematics achievement data reported in Indicator 3 in the FFY 

2015 APR (submitted February 2017) and in the FFY 2015 Indicator 17 APR (submitted 

April 2017) were incomplete. The State has already submitted updated data to EDFacts and 

the Mathematics achievement data are now considered complete for School Year2015 – 

2016. Since these data were used as baseline in several measures in the SSIP, it was 

necessary to revise the baseline levels. The baseline levels for School Year 2015 - 2016 

Mathematics achievement data in this APR have been revised, and a valid comparison can be 

made between School Year 2015 – 2016 data and School Year 2016 – 2017 data.  

 

The State also identified a data quality issue for one of the measures (Percentage of targeted 

students in targeted schools with 10 days or less in ISS or OSS). Due to a coding error in the 

discipline data file provided for this measure, the State updated baseline data reported in the 

FFY 2015 APR. This issue has been addressed and does not impact FFY 2016 data. 

 

Data collected via methods/data sources from national technical assistance agencies and 

programs as well as customized methods created by the State Implementation Team, were 

also scrutinized to ensure that data are of high quality. For nationally used methods/data 

sources such as the State Capacity Assessment, administration procedures are carefully 

followed, and multiple team members verify responses. When possible, a verification process 

was implemented to ensure that responses are accurate. For example, a team of GaDOE staff 

and trained technical assistance providers reviewed district reported data for the Secondary 

Transition Survey, which was adapted from the National Secondary Transition Technical 

Assistance Center Indicator 13 Checklist, to ensure that data entered in the survey were 

accurate. 

 

To ensure that data collected and reported though customized methods/data sources are of 

high quality, the State Implementation Team has instituted the following: 
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• Written directions were provided for all surveys, checklists, and rubrics. 

• Information on upcoming data collections was provided at face-to-face meetings and via 

conference calls with GaDOE staff and regional technical assistance partners including 

GLRS Directors and Regional Student Success Coaches. 

• Monthly reminders were sent to Student Success technical assistance providers via email 

to remind them of data submission timelines. 

• Area Student Success Coaches met monthly (virtually or face-to-face) to review 

important topics such as data collection. 

• When appropriate, evidence was collected to justify all ratings. For example, GLRS 

Directors and GaDOE District Liaisons completed the GLRS Regional Implementation 

Team Fidelity Rubric to assess the fidelity of implementation of the GLRS Regional 

Implementation Team Meetings. The external evaluator then reviewed evidence (e.g. 

paper agendas and sign-in sheets as well as essential component evidence entered in the 

online GLRS Regional Implementation Team Survey) to verify the responses on the 

survey. 

• Any issues related to data quality were addressed at State Implementation Team 

Meetings.   

 

The State will continue to implement stringent procedures to ensure high quality data. 

 

b. Implications for assessing progress or results 

   

The State has updated the incomplete Mathematics Achievement data from School Year 

2016 – 2017 and has reset the district and targeted school baseline data in this APR 

submission. Target student data were based on complete Mathematics achievement; 

therefore, there was no need for adjustment. Baseline data for the measure related to ISS/OSS 

has been adjusted as well. Based on the updating of Mathematics achievement and discipline 

data and the resetting of baseline for districts selected to receive intensive supports and the 

target schools within these districts there are no implications for assessing progress or results. 

 

c. Plans for improving data quality 

 

The State Implementation Team will continue to monitor the availability (quantity) as well as 

the quality (e.g. timeliness and accuracy) of all SSIP data collections. On-going technical 

assistance will be provided to GaDOE staff, GLRS Directors, Regional Success Coaches, and 

district personnel to ensure that data collections and reports are timely and accurate. If any 

concerns emerge regarding data quality or quantity, the State Implementation Team will 

address them immediately. 

 

The EdFacts Coordinator, Assessment Division, and Special Education Division will 

continue to work collaboratively to ensure data quality related to the Mathematics 

Achievement data. 
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Section E: Progress Toward Achieving Intended Improvements 

 

 

(1) Assessment of progress toward achieving intended improvements 

a. Infrastructure changes that support SSIP initiatives, including how system changes support 

achievement of the SiMR, sustainability, and scale-up 

 

During Phase III – Year II, Georgia continued to make infrastructure changes that support the 

implementation of SSIP initiatives and lead to achievement of the SiMR. These changes are 

the result of the two Coherent Improvement Strategies identified in Phase II and 

implemented in Phase III – Years I and II. Each of the Coherent Improvement Strategies and 

associated principle activities are discussed in-depth in Section B and highlighted below. 

 

Coherent Improvement Strategy One focused on improvements to State and Regional 

infrastructures to better support districts in implementing and scaling-up evidence-based 

practices that will improve graduation rates for all students including students with 

disabilities. This strategy addresses the following infrastructure components: Governance, 

Monitoring and Accountability, Professional Learning, and Technical Assistance. 

 

Principle Activity One focused on aligning and integrating plans/initiatives at the state, 

regional, district, and school levels to reduce duplication; leverage resources; and maximize 

results. During Phase III – Year II, the State has made significant progress toward achieving 

this alignment and integration as shown by completion of the following activities: 

• Submission and approval of Georgia’s Plan for the Every Student Succeeds Act-  

This plan will aid the GaDOE in supporting districts and schools in focused, 

cohesive ways that utilize innovative approaches to teaching, learning, and leading. 

Under the plan, state and regional technical assistance providers will work together 

to coordinate technical assistance directed toward improving academic performance 

and graduation rates for schools identified as needing Comprehensive Targeted 

Support and Improvement.  

• Implementation of the Consolidated LEA Improvement Plan (CLIP)- With the 

CLIP, districts will have one coordinated plan for improving outcomes for all 

students in the district. This plan will serve as the “road map” for all integrated 

district and school improvement efforts (including Student Success) and will 

ultimately to improved academic performance and improved graduation rates.  

• Allocation of funding of a new State Personnel Development Grant (SPDG)- 

Georgia’s new SPDG focuses on building district and school capacity to implement 

Multi-tiered Systems of Support (MTSS). Lack of effective MTSS in the 50 districts 

selected to receive intensive supports through Student Success has been identified as 

a barrier to improving academic performance and graduation rates. The grant will 

provide professional learning and technical assistance to targeted districts and 

schools with SSIP districts having priority placement in the SPDG activities. 

Building district and school capacity to implement MTSS will support students in 

receiving the interventions that they need in a more timely manner leading to 

improved performance. 
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• Collaboration with the Georgia Vocational Rehabilitation Agency (GVRA)- The 

partnership between the GaDOE and GVRA promotes coordinated technical 

assistance related to the five pre-employment transition services as defined by the 

Workforce Innovation and Opportunity Act. This collaboration directly supports one 

of the mid-term outcomes of Georgia’s SSIP -improving transition practices and 

outcomes. 

• Alignment of special education discretionary projects and processes- Special 

education monitoring procedures and processes have now been incorporated into the 

Cross Functional Monitoring Process which is being implemented by all Federal 

programs at the GaDOE. This integration of monitoring activities across Federal 

programs has reduced duplication in monitoring processes, and it supports the 

delivery of coordinated technical assistance to address non-compliance and 

improved performance.   

 

Alignment of these key plans and initiatives across GaDOE offices and divisions and with 

external agencies such as GVRA has created common improvement plans, integrated funding 

supports, coordinated professional learning and technical assistance, and joint accountability 

processes that will support achievement of the SiMR, scale-up of improvement activities, and 

sustain these that will support implementation of  has supported a common focus on building 

the capacity of districts and schools to implement practices designed to improve outcomes of 

students with disabilities. Districts will receive coordinated professional learning and 

technical assistance to support them in their improvement efforts, and common monitoring 

processes will support integrated efforts to address non-compliance and improve results.  

 

Principle activity two, which also addressed the Infrastructure Components of Governance, 

Monitoring and Accountability, Professional Learning, and Technical Assistance targeted the 

development of cascading team management and implementation structures and 

communication protocols/feedback loops at all levels of the state system. These cascading 

teams provided a structure for providing technical assistance and guidance down the State 

system to districts and schools, and they support the transmission of implementation up the 

system. During Phase III, Georgia focused on implementing team processes with fidelity and 

using the established feedback loops to convey information about implementation barriers 

“up” the system and revised procedures, processes, and resources back “down” the systems 

to districts and schools. These cascading teams established during the 2015 - 2016 school 

year, had a critical role in the successful implementation of SSIP initiatives. The cascading 

team structure supported the implementation of SSIP initiatives by having teams at each level 

of the system address barriers that they could and then quickly obtain assistance from the 

teams at the next level “up” the system when they could not address the barriers. Resources 

and supports could then be quickly sent “down” the system. The online surveys that were 

developed to capture and communicate implementation data were essential to timely 

communication and assistance. It is also felt that these teams will sustain the work of Student 

Success over time and will support the scale-up of initiatives and supports to new districts 

and schools. 

 

Principle activity three addressed the infrastructure components of Professional Learning and 

Technical Assistance for GLRS Regional Teams (Area Success Coaches, Regional Student 
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Success Coaches, GLRS personnel, and GaDOE District Liaisons) that supported districts 

identified as needing intensive supports through the SSIP.  

• In July 2017, 59 Regional Implementation Team members participated in 

professional learning on systems coaching conducted by the Corwin Institute.  

• In October 2017, 58 Regional Implementation Team Members participated in 

professional learning designed to improve attendance. This professional learning 

was provided by Attendance Works. 

• In February 2018, professional learning was provided to 59 Regional 

Implementation Team members on strategies to reduce dropout using resources 

developed by the National Dropout Prevent Center. 

 

It is felt that having state and regional systems of strong technical assistance providers will 

support progress toward the SiMR and allow for sustainability and scale up of improvement 

initiatives. 

 

Coherent Improvement Strategy Two focused on building district and school infrastructure 

and capacity. This strategy addressed Governance, Professional Learning, Technical 

Assistance, and Fiscal in the 50 districts identified as needing intensive technical assistance 

through the SSIP. Each district was required to establish or re-purpose a district level team to 

lead the work of Student Success, and to develop a Student Success Process Plan that servedt 

as a roadmap to accomplishing the district’s improvement activities leading to increases in 

graduation rates for students with disabilities. Subsequently, the districts were required to 

identify a district coach to provide professional learning and technical assistance to schools 

implementing Student Success activities. The GaDOE allocated over two million dollars in 

capacity building grants for districts to hire coaches to support implementation of Student 

Success. In addition, district and school team members participated in professional learning 

to address dropout prevention strategies including strategies to increase attendance.  These 

professional learning opportunities are described in Section B. As a result of the above 

activities and supports, it is evident that districts are improving their infrastructures to 

support the implementation of evidence-based practices designed to improve outcomes for 

students with disabilities. 

 

b. Evidence that SSIP’s evidence-based practices are being carried out with fidelity and having 

the desired effects 

Georgia did not endorse or prescribe specific evidence-based practices during Phase III – 

Year II. Rather, the State implemented the Student Success Process to lead districts and 

schools to the identification of evidence-based practices based on district data and capacity to 

implement. The GaDOE and its regional technical assistance partners supported 50 districts 

identified as needing intensive supports in implementing their Student Success Process Plans 

with fidelity. The plans, which were initially developed in the Spring and Summer of 2016, 

were incorporated into the Evidence-based Action Steps of the districts’ CLIPs submitted to 

the GaDOE in August and September of 2017. Each of the 50 districts were required to 

replicate implementation of the Student Success Process in two target schools, one identified 

in School Year 2016 – 2017 and the other in School Year 2017 – 2018. Schools addressed 

the action steps related to the Student Success Process in their School Improvement Plans.   
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Implementation of the Student Success Process with fidelity at the district and school levels 

is critical to achieving the desired effects because the implementation of the Student Success 

Process itself leads to the selection and implementation of specific evidence-based practices 

based on district/school needs and capacity to implement. As a result, the State 

Implementation Team and the external evaluator developed measures to assess 

implementation fidelity of Student Success at the district and school levels. The measures 

and results are described below: 

• District Implementation Fidelity Rubric: The State used the District Implementation 

Fidelity Rubric to assess fidelity of implementation of the Student Success Process 

Plans in the 50 districts identified as needing intensive supports through the SSIP. 

The rubric includes sixteen elements in four areas: District Team; Implementing the 

Plan; District Implementation Supports; and Monitoring Implementation. It uses a 

four-point rating scale: 0-Not Evident, 1-Emerging, 2-Operational, and 3-Exemplary. 

Fidelity of implementation is achieved when 80% or more of the items are rated as 

“Operational” or higher (i.e. “Exemplary”). It should be noted that this is a more 

rigorous target than the Phase III – Year I target in which fidelity of implementation 

was achieved when 80% or more of the items were rated as “Emerging” or higher 

(i.e.  “Operational” or “Exemplary”).  

 

Each district team completed the District Implementation Fidelity Rubric in February 

2018, and the rubric ratings were verified by Regional Student Success Coach based 

on evidence presented by the district teams. Analysis of the rubric ratings for the 50 

districts identified to receive intensive supports revealed that 40/50 (80%) of the 

districts were implementing their plans with fidelity based on the criteria listed above. 

As a result, the State, met its more rigorous target of 50% for this measure, and made 

significant progress from FFY 2015 when fidelity was achieved when 80% or more 

of the items were rated as “Emerging” or higher (i.e.  “Operational” or “Exemplary”). 

In Phase III – Year 1, 48/50 (96%) had 80% or more of the items rated as “Emerging” 

and 10/50 (20%) had 80% or more of the items rated as “Operational” or higher.  

School Implementation Fidelity Rubric: In Phase III – Year II, the State used the 

School Implementation Fidelity Rubric to assess fidelity of implementation of the 

Student Success Process Plans in the target schools in each of 50 districts identified as 

needing intensive supports through the SSIP. The rubric, which was completed for the 

first time this year, includes sixteen elements in four areas: School Team; 

Implementing the Plan; School Implementation Supports; and Monitoring 

Implementation. It uses a four-point rating scale: 0-Not Evident, 1-Emerging, 2-

Operational, and 3-Exemplary. Fidelity of implementation is achieved when 80% or 

more of the items are rated as “Operational” or higher (i.e. “Exemplary”).  

Each school team completed the School Implementation Fidelity Rubric in February 

2018, and the rubric ratings were verified by Regional Student Success Coach and the 

District Coach based on evidence presented by the school team. Analysis of the rubric 

ratings for the 50 districts identified to receive intensive supports revealed that 64/99 
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(65%) of the schools were implementing their plans with fidelity based on the criteria 

listed above. This represents baseline for this measure.  Targets have been established 

and are included in the evaluation plan in Appendix B. 

 

When completing the above-mentioned fidelity rubrics, districts and schools were required to 

produce evidence for the Regional Student Success Coaching demonstrating that they had 

processes and methods/tools in place to assess fidelity of implementation and to measure 

intended outcomes. Many districts and schools used fidelity and outcome measures provided 

by the developer/vendor of the practice while others developed their own customized 

methods/tools. Figure 4 below includes a listing of the evidence-based practices that are 

currently being used in districts identified to receive intensive supports through the SSIP. 

They are organized by the three primary barriers to graduation identified in Phase I. 

 

Figure 4: Selected Evidence-based Practices 

 

 Number of 

Districts 

Access to the 

Curriculum 

Access to 

Positive School 

Climate 

Access to 

Specially 

Designed 

Instruction 

PBIS 36  X  

Check and 

Connect 

13  X  

ASPIRE 46 X   

Co-teaching 6 X   

Read 180 7 X   

System 44 4 X   

Mentoring 6  X  

 

 

The State collected fidelity of implementation data on evidence-based practices from targeted 

schools during Phase III – Year II using the Teacher Assessment on Performance Standards 

(TAPS), one of the three components of the Georgia Teacher Keys Effectiveness System 

(TKES). The TAPS provide evaluators with a qualitative, rubrics-based evaluation method 

by which they can measure teacher performance related to quality Performance Standards. 

Specifically, the scores from the TAPS assessment rubric for the Instructional Strategies 

Standard was used for this measure. The Instructional Strategies Standard assesses the 

teacher’s use of evidence-based strategies relevant to the content to engage students in active 

learning and to facilitate the students’ acquisition of key knowledge and skills. The ratings 

are based on 2-4 walkthrough observations which may be announced or unannounced. Three 

conferences between the teacher and observer are held throughout the year, and the ratings of 

the Summative Assessment, which is the result of the outcomes of the formative observation 

process, are finalized and securely transmitted to the GaDOE. 

 

Data were obtained for each of the 99 targeted schools that were selected by districts to 

implement the Student Success Process. It should be noted that one of the 50 districts 

selected to receive intensive technical assistance through the SSIP identified three schools 
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and two small districts had multiple schools on the same campus reporting under one school 

code resulting in a total of 99 schools. Data were not available for three schools due to an N 

size of less than 15. For each school, the results of the Summative Assessment for all 

teachers were included in the calculation. Ratings of Levels III (Expected) and IV in the 

Instructional Strategies standard, were used to indicate that teachers were implementing the 

selected evidence-based practices to support teaching and learning. The reported data for 

each school reflect the assessment ratings for all teachers in the 96 schools based on the May 

2017 Summative Assessments. Based on these data, 5,689/5846 (97.3%) of the teachers in 

targeted schools obtained Level III or IV ratings in the Instructional Strategies standard. This 

compares to 3511/3621 (96.9%) for the May 2016 data reported in the FFY 2015 APR. 

 

Thus, teachers were determined to be implementing the evidence-based practices to support 

teaching and learning. The State met its target of 80% and made progress from FFY 2015.   

 

c. Outcomes regarding progress toward short-term and long-term objectives that are necessary 

steps toward the SIMR 

 

During Phase III – Year II, the State continued to monitor progress toward achieving the 

short-term, mid-term, and long-term outcomes (e.g. objectives) as documented in the Student 

Success Logic Model and Evaluation Plan. The following is a summary of the progress for 

each of the identified outcomes: 

 

 

 

  Short-term Outcomes 

 

 

Short-term Outcome One: Improve state and regional capacity (e.g. knowledge/skills, 

organizational structures, and resources) to support districts in implementing evidence-based 

practices:  

 

During Phase III – Year II, the State implemented two performance measures to assess 

improvements in state and regional capacity.  These measures are included in the Student 

Success Evaluation Plan included in Appendix B The results of these measures are described 

below:   

 

Collaboration Between State and Regional Technical Assistance Providers:  The first 

measure is the percentage of GaDOE staff from key GaDOE divisions and offices and 

regional technical assistance providers reporting high levels of collaboration with staff from 

other offices and divisions in implementing activities designed to improve graduation rates 

for students with disabilities. The data source for this measure was the Collaboration 

Component of the Student Success Annual Survey completed in February 2018 by GaDOE 

staff. Respondents were asked to rate the level of collaboration and regional technical 

assistance providers were asked to complete a survey that was designed to measure levels of 

communication between the two groups of technical assistance providers. The results of the 

survey revealed that 83/90 (92.2%) of the respondents reported “High” or “Very High” levels 
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of collaboration. The State met the target of 68% for FFY 2016 and made progress from last 

year (91.8%). Collaboration of state and regional technical assistance providers is essential to 

supporting aligned efforts to improve graduation rates for students with disabilities. 

 

Overall Changes in State Capacity: The second measure for improving state and regional 

capacity is the Total Score of items on the State Capacity Assessment. (A description of the 

State Capacity Assessment is provided on page 28.) For FFY 2016, the State Total Score for 

the March 2018 administration was 88%. This represents an increase from the March 2017 

administration Total Score of 76% and December 2015 administration Total Score of 48%. 

Based on these scores, the State has shown significant growth in its capacity to support 

districts in implementing evidence-based practices with fidelity.  

 

 

Figure 5: Total Percentage Score for Subscales 

 

The State met its target of 76% during Phase III – Year II. The State has demonstrated 

significant improvements in system alignment and building regional implementation 

capacity. During Phase III – Year III, the State will continue to work on increasing support 

for the State Transformation Specialist and working across divisions to develop written 

processes for identifying effective evidence-based practices.  

 

Short-term Outcome Two- Improve practitioner (district and school) knowledge of data-

based decision making and selection and use of evidence-based practices:  

 

During Phase III – Year II, the State implemented one performance measure to assess 

improvements in practitioner (district and school) knowledge of data-based decision making 

and selection and use of evidence-based practices.   

 

Practitioner Knowledge on Pre- and Post- Tests: The measure is the percentage of 

participants demonstrating an increase in knowledge from to pre- to post-tests. During Phase 

III – Year II, members of district and school teams participated in professional learning 

related to the selection, use, and monitoring of evidence-based practices designed to improve 

outcomes for students with disabilities. These activities are described in Section B. The State 

Implementation Team developed customized tests based on the content of the professional 

development activity, and the aggregated results of the tests informed this measure.  
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During Phase III – Year II, pre- and post-tests were administered for four statewide 

professional learning activities for district team members. These activities are listed in Figure 

6 below. Based on an analysis of the aggregated test results, 239/285 (83.8%) demonstrated 

an increase in knowledge following participation in the professional learning activities. The 

State did not meet the established target of 92% and demonstrated slippage from FFY 2015 

of 91.8% (318/415).   

 

Figure 6: Pre- and Post-Test Data for Professional Learning Activities 

 
Name of Professional Learning Activity Number of Test 

Takers 

Number Showing 

Improvement from 

Pre- to Post-Test 

Percent Showing 

Improvement from 

Pre- to Post-Test 

Student Success Leadership Academy 32 32 100% 

Coaching for Success 73 68 93.1% 

15 Strategies for Preventing Dropout 25 24 96.0% 

Attendance Works 155 115 74.1% 

Total  285 239 83.8 

 

The State Implementation Team will review processes for developing pre- and post- tests and 

will work with future workshop presenters to ensure that test items accurately reflect content 

addressed in the professional learning activities. 

 

Short-term Outcome Three- Improve district and school infrastructure to support educators 

in implementing evidence-based practices to support teaching and learning 

 

The State implemented three performance measures to assess improvements in school and 

district infrastructures during Phase III – Year II.  These measures are included in the Student 

Success Evaluation Plan included in Appendix B. The results of these measures are described 

below:   

 

Collaboration Among District and School Personnel: The first performance measure is the 

percentage of district personnel reporting high levels of collaboration among General 

Education, Special Education, and Management (e.g. Data, Finance, etc.) in implementing 

activities designed to improve graduation rates. During Phase III – Year II, data on 

collaboration among personnel at the district and school levels were collected through the 

District and School Annual Surveys completed by district team members and school 

administrators in February 2018. The surveys collect data on a variety of key measures 

including collaboration. The results of the survey are summarized in Figure 7.  

 

Based on an analysis of the survey results, 81/101 (80.1%) of the respondents reported that 

“the level of collaboration among personnel in implementing Student Success improvement 

activities” was “Very High” or “High”. This compares to 109/165 (66.0%) of the respondents 

reporting “Very High” or “High” levels of collaboration on the survey results reported in the 

FFY 2015 APR. The state exceeded the target of 70% and made substantial progress on this 

measure from last year.  
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Figure 6: Results of Collaboration Survey for District and School Personnel 

 

 Number of 

Respondents 

Reporting “Very High” or 

“High” Collaboration 

Percent of Respondents 

Reporting “Very High” or 

“High” Collaboration 

District Administrators Including 

Special Education Directors 

35/45 77.7% 

District Coaches 

 

26/33 78.7% 

School Administrators 

 

20/23 86.9% 

Totals 81/101 

 

80.1% 

 

 

 

These data provide evidence for improved collaboration among personnel in implementing 

improvement activities designed to improve graduation rate for students with disabilities. 

These data support ratings provided in the District and School Implementation Fidelity 

Rubrics as well as anecdotal information provided by regional technical assistance providers. 

It is believed that strong collaboration among district and personnel will lead to improved 

implementation fidelity and outcomes. 

 

Administration of the Student Success Process at the District Level: The second performance 

measure is the percentage of districts scoring “Operational” or “Exemplary” on the District 

Implementation Fidelity Rubric. (Please refer to Figure 2 on page 29 for a description of the 

rubric.)  

 

During Phase III – Year II, the State used components of the District Implementation Fidelity 

Rubric to assess improvements in infrastructure in key areas such as Governance (e.g. Team), 

Professional Learning, Technical Assistance, and Monitoring in the 50 districts identified as 

needing intensive supports through the SSIP. Districts were determined to be implementing 

the infrastructure components when 80% or more of the items in the infrastructure areas 

referenced above were rated as “Operational” or higher (i.e.  “Exemplary”). It should be 

noted that this is a more rigorous target than the Phase III – Year I target in which districts 

were determined to be implementing the infrastructure component when 80% or more of the 

items in the infrastructure areas referenced above were rated when “Emerging” or higher (i.e.  

“Operational” or “Exemplary”).  

 

In FFY 2016, 43/50 (86%) of the districts selected to receive intensive supports had 80% or 

more of the items in the infrastructure areas referenced above were rated as “Operational” or 

higher (i.e.  “Exemplary”). As a result, the state, met its more rigorous target of 50% for this 

measure, and made significant progress from FFY 2015 when fidelity was achieved when 

80% or more of the items were rated as “Emerging” or higher (i.e.  “Operational” or 

“Exemplary”). Based on this criterion, 48/50 (96%) had 80% or more of the items rated as 

“Emerging” or higher in FFY 2015.  
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Most districts have worked very hard to improve their infrastructures to support the 

implementation of evidence-based practices. The highest ratings were in Governance, and the 

lowest ratings were in of Monitoring. The State will continue to support district teams in 

addressing infrastructure barriers. 

 

Administration of the Student Success Process at the School Level: The third performance 

measure is the percentage of districts scoring “Operational” or Exemplary” on the Student 

Success School Implementation Fidelity Rubric. (A description of the rubric is available in 

Figure 2 on page 29.)  

 

During Phase III – Year II, the State used components of the School Implementation Fidelity 

Rubric to assess improvements in infrastructure in key infrastructure areas such as 

Governance (e.g. Team), Professional Learning, Technical Assistance, and Monitoring in the 

99 targeted schools in districts identified as needing intensive supports through the SSIP.  

Schools were determined to be implementing the infrastructure components when 80% or 

more of the items in the infrastructure areas referenced above were rated as “Operational” or 

higher (i.e.  “Exemplary”).  

 

School teams completed the School Implementation Fidelity Rubric in February 2018, and 

the rubric ratings were verified by Regional Student Success Coaches and the District 

Coaches based on evidence presented by the school teams. Analysis of the rubric ratings for 

the 50 districts identified to receive intensive supports revealed that 66/99 (66.6%) of the 

schools were implementing their plans with fidelity based on the criteria listed above. The 

data represent baseline for this measure. Targets are established in the Student Success 

Evaluation Plan in Appendix B.  

 

The State will continue to support schools in addressing infrastructure improvements needed 

to build the capacity of school staff to implement evidence-based practices to fidelity. 

 

Short-term Outcome Four- Increase engagement of stakeholders in planning, 

implementing, and monitoring improvement initiatives.  

 

The State implemented one performance measure to assess stakeholder engagement during 

Phase III – Year II.  This measure, which is the percentage of district stakeholders reporting 

engagement at Collaborating or Transforming levels in planning, implementing, and 

monitoring improvement activities, is included in the Student Success Evaluation Plan 

included in Appendix B. The results of this measure are described below:   

 

Assessment of District/School Stakeholder Engagement: The State used the Student Success 

Stakeholder Engagement Survey to assess levels of stakeholder engagement in the 50 

districts identified as needing intensive support through Student Success. In order to reduce 

the data collection burden on districts, the items from the stakeholder survey were 

incorporated into the District Annual Surveys. A total of 101 individuals responded to the 

survey which included items from the Coalescing Around Issues Rubric developed by the 

IDEA Partnership and included in Leading by Convening: A Blueprint for Authentic 

Engagement. Of the 101 respondents, 88/101 (87.1%) reported their depth of engagement at 
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the Collaborating or Transforming levels. As a result, the State met the established target of 

80% and exceeded the 77.5% in the FFY 2015 APR. Although the State made progress on 

this measure, the State will continue to work on increasing authentic engagement in each of 

the districts. 

 

 

  Mid-term Outcomes 

 

 

 

During Phase III – Year II, the State implemented eleven performance measures to assess 

improvements in state and regional capacity.  These measures are included in the Student 

Success Evaluation Plan included in Appendix B The results of these measures are described 

below:   

 

Mid-term Outcome One- Improve in the implementation of evidence-based practices to 

support teaching and learning:  

 

Teacher Keys Effectiveness Evaluation System: During the Phase III - Year II, the State 

Implementation Team used the Teacher Assessment on Performance Standards (TAPS) of 

the Georgia Teacher Keys Effectiveness System (TKES), as the key measure to assess the 

implementation of evidence-based practices in targeted schools. The Instructional Strategies 

Standard assesses the teacher’s use of evidence-based strategies relevant to the content to 

engage students in active learning and to facilitate the students’ acquisition of key knowledge 

and skills. The Differentiated Instruction Standard assesses how the teacher challenges and 

supports each student’s learning by providing appropriate content and developing skills 

which address individual learning differences. The ratings are based on 2-4 walkthrough 

observations which may be announced or unannounced. Three conferences between the 

teacher and observer are held throughout the year, and the ratings of the Summative 

Assessment, which is the result of the outcomes of the formative observation process, are 

finalized and securely transmitted to the GaDOE. 

 

Data were obtained for each of the 99 targeted schools that were selected by districts to 

implement the Student Success Process. It should be noted that one of the 50 districts 

selected to receive intensive technical assistance through the SSIP identified three schools 

and two small districts had multiple schools on the same campus reporting under one school 

code resulting in a total of 99 schools. Data were not available for three schools due to an N 

size of less than 15. For each school, the results of the Summative Assessment for all 

teachers were included in the calculation. Ratings of Levels III (Expected) and IV in the two 

standard areas, Instructional Strategies and Differentiated Instruction, were used to indicate 

that teachers were implementing the selected evidence-based practices to support teaching 

and learning. The reported data for each school reflect the assessment ratings for all teachers 

in the 96 schools based on the May 2017 Summative Assessments. Based on these data, 

5689/5846 (97.3%) of the teachers in targeted schools obtained Level III or IV ratings in the 

Instructional Strategies standard and 5597/5846 (95.7%) obtained Level III or IV ratings in 

the Differentiated Instruction standard. Thus, teachers were determined to be implementing 
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the evidence-based practices to support teaching and learning. The State met its FFY 2016 

target of 80% and made progress from FFY 2015 as demonstrated in the table below.   

 

 

Figure 7: Teacher Assessment of Performance Standards for FFY 2015 and FFY 2016 

 
 Phase III – Year I 

FFY 2015 

Phase III – Year II 

FFY 2016 

Number Scoring 

Level III or 

Level IV 

Percent Scoring 

Level III or 

Level IV 

Number Scoring 

Level III or 

Level IV 

Percent Scoring 

Level III or 

Level IV 

Instructional Strategies 

 
3511/3621 96.9% 5,689/5846 97.3% 

Differentiated Instruction 

 
3421/3621 94.5% 5597/5846 95.7% 

 

 

Mid-term Outcome Two- Improve school climate including student attendance, 

engagement, and behavior:  
 

The State implemented three performance measures to assess school climate including 

student attendance, engagement, and behavior during Phase III – Year II.  

STAR Ratings for School Climate: The first outcome measure for school climate is the 

percentage of targeted schools in participating districts scoring a 4 or 5 on the STAR Ratings 

for School Climate. (A description of the STAR Ratings for School Climate is available 

Figure 2.). In Phase III – Year II (FFY 2016), 47/99 (47.4%) schools obtained a rating of 4 or 

5 on the most recent STAR Ratings for School Climate. Of these, 22 were Year 1 schools, 

and 25 were Year 2 schools. The State exceeded the FFY 2016 target of 37% and made 

progress from FFY 2015 when 19/54 (35%) schools obtained a rating of 4 or 5. 

Absenteeism Rates of Targeted Students: The second outcome measure for school climate is 

the percentage of targeted students in participating schools with less than six (6) days absent 

in a school year. Attendance data were obtained from Targeted Student Data Report which 

was created by the GaDOE using data submitted through the Student Record. During FFY 

2016, there were 5,125 targeted students in 99 targeted schools with 2,052/5,125 (40.0%) of 

the targeted students having less than six days absent.  This compares to the 1,150/2,748 

(41.8%) targeted students in 54 schools from last year. The State had minor slippage from 

last year and did not meet the target of 43%.  

 

During Phase III – Year II, the State Implementation Team coordinated two statewide 

meetings focusing on evidence-based practices to improve attendance. The State recognizes 

the crucial role that attendance has in improving graduation rate and is considering providing 

funding for Check and Connect for intensive districts in FFY 2017 (Phase III – Year III). 

 

ISS or OSS Rates for Targeted Students: The third outcome measure for school climate is the 

percentage of targeted students in participating high schools with ten days or less in in-school 

(ISS) or out-of-school Suspension (OSS) in a school year. The data source for this measure is 



Page | 63  
 

the Targeted Student Data Report which was created by the GaDOE using data submitted 

through the Student Record. During FFY 2016, there were 5,125 targeted students in 99 

targeted schools with 4,918/5,125 (95.0%) of the targeted students having ten days or less of 

ISS or OSS.  This compares to the 2,595/2,748 (94.4%) targeted students in 54 schools from 

last year (adjusted baseline for this measure as discussed in Section D). The State met the 

target of 50% for FFY 2016 and made progress FFY 2015 (Phase III – Year I).  

 

Districts and targeted schools will continue to participate in Student Success professional 

learning and technical assistance related to improving school climate (i.e. discipline), and the 

State is looking forward to reporting continued progress on this measure in the FFY 2017 

APR. 

 

Mid-term Outcome Three- Improve student achievement:  

 

The State implemented six performance measures to assess improvements in student 

achievement during Phase III – Year II.  

Course Completion for Targeted Students: The first outcome measure for student 

achievement is the percentage of scheduled courses passed by targeted students in targeted 

schools. This measure was changed from the percentage of students passing courses to better 

describe the data that are being collected. The data source for this measure is the Targeted 

Student Data Report which was created by the GaDOE using data submitted through the 

Student Record in FFY 2016 based on School Year 2016 – 2017 data. This measure applies 

only to the targeted students who were in 9th grade or beyond last year during School Year 

2016 – 2017 since targeted students who were in eighth grade during School Year 2016 – 

2017 did not receive pass-fail grades for individual courses by semester; rather they received 

an end-of-grade score. Of the 1,484 students who were in 9th grade or higher during SY 2016 

– 2017, 1,213/1,484. (81.7%) passed their scheduled courses. As a result, the State met and 

exceeded the target of 79%. The State made progress from FFY 2015  based on School Year 

2015 – 2016 data when 1,753/2,221 (78.9%) passed their scheduled courses.  

 

Performance of Students with Disabilities in Intensive Districts on Georgia Milestones: The 

second outcome measure for academic achievement is the percentage of students with 

disabilities in districts selected to receive intensive supports scoring developing or above on 

the Georgia Milestones Assessment System. (A description of Georgia Milestones 

Assessment System including levels of achievement is available in Figure 2.)  

 

For FFY 2016, 22,580/57,016 (31.9%) of students with disabilities in districts selected to 

receive intensive supports scored Developing or above in English/Language Arts based on 

School Year 2016 – 2017 data. When reviewing the number of students used in this 

calculation, it is important to note that in the FFY 2015 APR, only students with disabilities 

who were in 9th grade or above were included because only high schools participated in 

Student Success last year. With the addition of the new schools in the 2016 – 2017 school 

year, elementary and high schools were identified as targeted schools, and these data were 

used in the calculations for district data. As a result, the number of students used in the 

calculation is much larger. 
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For FFY 2016, 22,580/57,016 (31.9%) of students with disabilities in districts selected to 

receive intensive supports scored Developing or above in English/Language Arts based on 

School Year 2016 – 2017 data. As a result, the State did not meet the target of 35% for FFY 

2016. Slippage of less than two percentage points was noted in English/Language Arts 

proficiency.  

 

For FFY 2016, 28,150/63,159 (43.0%) of students with disabilities in districts selected to 

receive intensive supports scored Developing or above in Mathematics based on School Year 

2016 – 2017 data. As a result, the State met the target of 35% for FFY 2016. Progress of 

almost six percentage points was noted in Mathematics proficiency from the revised baseline 

for students in districts identified to receive intensive technical assistance through the SSIP.  

 

Figure 8 provides a three-year comparison of English/Language Arts and Mathematics data 

for the 50 districts. Based on these comparisons, progress has been made from baseline, but 

slippage was noted in English/Language Arts in FFY 2016 from FFY 2015.   

 

 

Figure 8: Performance of Students with Disabilities in 50 Districts Receiving Intensive 

Supports 

 
 FFY 2014 

School Year 2014-2015 

Data 

FFY 2015 

School Year 2015-2016 

Data 

FFY 2016 

School Year 2016-2017 Data 

 Number Percent Number Percent Number Percent 

English 

Language 

Arts 

1,588/3,039 34.3% 1,685/3,356 33.4% 22,580/57,016  31.9% 

Mathematics 1,745/5,635 30.9% 3,278/9,900 33.1 % 28,150/63,159 43.0% 

  

The State will continue to support districts in implementing evidence-based practices to 

support English/Language Arts and Mathematics proficiency. 

 

Performance of Students with Disabilities in Targeted Schools on Georgia Milestones: The 

third outcome measure for academic achievement is the percentage of students with 

disabilities in targeted schools scoring Developing or above on the Georgia Milestones 

Assessment System. 

 

When reviewing the English/Language Arts and Mathematics data below for targeted 

schools, it is important to note that the number of schools increased to 99 in FFY 2016 from 

54 in FFY 2015 due to each district being required to identify a second targeted school. As a 

result, the number of students has increased. 

 

For FFY 2016, 1,657/4,779 (34.7%) of students with disabilities in targeted schools scored 

Developing or above in English/Language Arts based on School Year 2016 – 2017 data. As a 

result, the State met the target of 28%. Figure 9 provides a two-year comparison of 

English/Language Arts data for targeted students in targeted schools. Based on these 

comparisons, progress has been made in English/Language Arts in FFY 2016 from FFY 2015 

for students with disabilities in targeted schools.  
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For FFY 2016, 2,242/6,227 (36.0%) of students with disabilities in targeted schools scored 

Developing or above in Mathematics based on School Year 2016 – 2017 data. As a result, the 

State met the target of 28%.  Figure 9 provides a two-year comparison of Mathematics data 

for the targeted schools. Based on these comparisons, progress has been made in FFY 2016 

from FFY 2015 for students with disabilities in targeted schools.   

 

Figure 9: Performance of Students with Disabilities in Targeted Schools 

 

 

FFY 2015 

School Year 2015-2016 

Data 

FFY 2016 

School Year 2016-2017 

Data 

 Number Percent Number Percent 

English Language 

Arts 
376/1330 28.3% 1,657/4,779 34.7% 

Mathematics 833/2,572 32.4% 2,242/6,227 36.0% 

  

The State will continue to provide professional learning to district and school personnel to 

support them in implementing evidence-based practice to improve academic performance in 

English/Language Arts and Mathematics. 

 

Performance of Targeted Students in Targeted Schools on Georgia Milestones: The fourth 

outcome for academic achievement is the percentage of targeted students with disabilities in 

targeted schools scoring Developing or above on the Georgia Milestones Assessment 

System. It is important to note that the number of targeted students increased due to districts 

being required to identify a second target school in FFY 2016. 

 

For FFY 2016, 1,144/3,898/4,083 (29.3%) of targeted students in targeted schools scored 

Developing or above in English/Language Arts based on School Year 2016 – 2017 data. The 

State met the target of 28% for English/Language Arts and demonstrated progress from FFY 

2015. 

 

For FFY 2016, 1,304/4,083 (31.9%) of targeted students in targeted schools scored 

Developing or above in Mathematics based on School Year 2016 – 2017 data. The State met 

the target of 28% for English/Language Arts and Mathematics and made progress from FFY 

2015. 

 

Figure 10 provides a two-year comparison of English/Language Arts and Mathematics data 

for targeted students in targeted schools.  

 

Figure 10: Performance of Targeted Students in Targeted Schools for FFY 2015 and 2016 

 
 FFY 2015 

School Year 2015-2016 

Data 

FFY 2016 

School Year 2016-2017 

Data 

 Number Percent Number Percent 

English Language Arts 598/2155 27.7% 1,144/3,898 29.3% 

Mathematics 620/2005 30.9% 1,304/4,083 31.9% 
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As illustrated in the above measures, Georgia’s SSIP focused on improving English/Language 

Arts and Mathematics proficiency for students with disabilities in districts selected to receive 

intensive technical assistance, in targeted schools within these districts, and for targeted students 

within the targeted schools. Figure 11 provides a summary of FFY 2016 English/ Language Arts 

and Mathematics proficiency across the districts, schools, and students. 

 

Figure 11: FFY 2016 Proficiency Levels in English/Language Arts and Mathematics Across 

Measures (District, All SWD in Targeted School, and Targeted Students in Targeted Schools) 
 

 
 

 

Targeted Student Growth on Georgia Milestones:  The fifth outcome measure for academic 

achievement is the percentage of targeted students in targeted schools scoring Typical to 

High Growth on the Georgia Milestones Assessment System. The student growth percentile 

(SGP) methodology describes the amount of growth a student has demonstrated relative to 

academically-similar students from across the state. Growth percentiles range from 1 to 99, 

with lower percentiles indicating lower academic growth and higher percentiles indicating 

higher academic growth.  

 

Consistent with the above measure, two assessments were used to assess student growth in 

English/Language Arts and Mathematics for students receiving interventions through Student 

Success. For students who were in ninth grade or beyond during the 2016 - 2017 school year, 

End of Course Assessments were used, and End of Grade Assessments were used for the 

high school students who were in eighth grade or last year (2016 - 2017). When reviewing 

the growth data, it is important to point out that students complete End of Grade and End of 

Course Assessments in multiple courses in a year. 

 

As shown below, 2,334/3,893 of the targeted students in targeted schools (59.9%) in the 99 

schools implementing the Student Success Process demonstrated Typical and High Growth 

in English/Language Arts, and 1,980/4,017 of the targeted students in targeted schools 
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(49.2%) demonstrated Typical to High Growth in Mathematics. Targets have been 

established based on these baseline data and are included in the updated Student Success 

Evaluation Plan included in Appendix B. 

 

Figure 12: Percentage of Targeted Students in Targeted Schools Demonstrating Typical 

to High Growth in English/Language Arts 
 

Assessment Type 
Number of Students 

with Test Results 

Number of Students 

Demonstrating 

Typical and High 

Growth 

Percentage of 

Students 

Demonstrating 

Typical and High 

Growth 

End of Grade Test 2,330 1,397 60.0% 

End of Course Test 1,563 937 59.9% 

Total 3,893 2,334 59.9% 

 

Figure 13: Percentage of Targeted Students in Targeted Schools Demonstrating Typical 

to High Growth in Mathematics 
 

Assessment Type 
Number of Students 

with Test Results 

Number of Targeted 

Students 

Demonstrating 

Typical and High 

Growth 

Percentage of 

Targeted Students 

Demonstrating 

Typical and High 

Growth 

End of Grade Test 2,328 1,049 45.1% 

End of Course Test 1,689 931 55.1%% 

Total 4,017 1,980 49.2% 

 

Based on the above data, the State met and exceeded the target of 28% of targeted students in 

targeted schools demonstrating Typical and High Growth in FFY 2016. The State 

demonstrated progress from 50.8% in English/Language Arts from FFY 2015 but showed 

slippage from 56.0% in Mathematics based on revised data. 

 

Mid-term Outcome Four - Improve transition practices and outcomes:  

 

The State implemented two performance measures for this outcome during Phase III – Year 

II.  

 

Quality Indicators of Exemplary Programs Needs Assessment: The first outcome measure for 

transition is the percentage of targeted districts obtaining an overall domain score of 3.0 or 

higher in the Transition Planning Domain of the Quality Indicators of Exemplary Transition 

Programs Needs Assessment-2 (QI2). The QI2 is a self-assessment comprised of seven 

domains designed to identify and prioritize the most critical needs within a transition 

program. 

 

In FFY 2016, 32 of the 50 districts selected to receive intensive supports through Student 

Success completed the QI2. Of the 32 districts, 31/32 (96.9%) of the districts completing the 

QI2 met or exceeded the overall domain score (e.g. 3.0 or higher) in the Transition Planning 
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Domain. The State demonstrated progress from FFY 2015 and exceeded the FFY 2016 target 

of 95%. 

 

Overall Domain Scores were also obtained for all seven domains with all domains showing a 

moderate level of implementation. As shown in Figure 14 below, overall domain scores 

ranged from 3.07 for Interagency Collaboration and Community Services to 3.51 for 

Transition Planning. 

 

Figure 14: Overall Domain Scores for 32 SSIP Districts 

 

 
 

The State will continue to provide professional learning and follow-up technical assistance to 

support districts in implementing compliant, high quality transition programs leading to 

improved graduation rates and ultimately improved post -secondary outcomes.  

Secondary Transition Checklist: The second measure for improving transition outcomes is 

the percentage of targeted districts with 100% compliance on the Secondary Transition 

Checklist. (A description of the checklist is included in Figure 2.) During FFY 2016, 45/50 

(90%) of the districts identified to receive intensive technical supports through Student 

Success demonstrated 100% on the Secondary Transition Checklist. The State met the 

established target of 84% and demonstrated progress from FFY 2015.  

 

 

Figure 15:  Comparison of Secondary Transition Survey Results for 50 Student Success 

Districts 
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Long-Term Outcome- Improve percentage of students with disabilities exiting high school 

with a general education diploma 

 

The Student Success long-term outcome listed above is also Georgia’s SiMR. During FFY 

2016 (School Year 2016 – 2017), the annual event graduation rate for FFY 2016 (School 

Year 2016 – 2017) for students in the 50 districts identified to receive intensive supports 

through the SSIP was 65.2%(4134/6343). The State demonstrated progress from FFY 2015 

(School Year 2015 - 2016) when the graduation rate was 63.2% 3867/6117. The State 

exceeded the SiMR target of 65.0%.  

 

 

d. Measurable improvements in the SIMR in relation to targets 

 

Georgia’s SiMR is to increase the percentage of students with disabilities in the 50 districts 

identified to receive intensive technical assistance who exit school by receiving a high school 

diploma to 65% in FFY 2018. The calculation is based on an annual event graduation rate, 

and it includes the percentage of students who are enrolled in a specified school year who 

exit with a high school diploma. The annual event graduation rate has consistently improved 

since FFY 2013 when the rate was 39.5%. The FFY 2016 annual event graduation rate in the 

50 districts selected to receive intensive supports (based on School Year 2016 – 2017 data) 

was 65.2% (4,134/6,343). As a result, the State made progress from FFY 2015 and exceeded 

the established FFY 2016 target of 61.0%. In fact, the State exceeded the FFY 2018 target of 

65%. Figure 16 illustrates year by year improvements that have been made in the annual 

event graduation rate in Georgia. 

 

Figure 16: Annual Event Graduation Rate for Students with Disabilities  

in Districts Receiving Intensive Supports through the SSIP 
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Although the State has met the established SiMR, Georgia will continue to implement its 

coherent improvement strategies and associated principle activities in an effort to further 

improve graduation rates for students with disabilities in the SSIP districts. 
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Section F: Plans for Next Year 

 

 

(1) Additional activities to be implemented next year, with timeline 

 

The State Implementation Team has monitored implementation progress and outcome 
data throughout Phase III – Year II. As a result, the team has identified changes that 
need to be made in implementation during Phase III – Year III. They are as follows: 
 
Develop and Deliver Professional Learning Modules to Address Barriers to Graduation 
Rate: The State surveyed all District Special Education Directors and GLRS Directors to 
obtain information about professional learning priorities for each of the three barriers to 
improving graduation rate (e.g. access to the general education curriculum; access to a 
positive school climate; and access to specially designed instruction). Respondents were 
asked to identify topics within each of these areas that represented their district’s or 
region’s highest professional need. The State has assembled a Design Team to plan and 
develop professional learning modules these topics for delivery to districts in School 
Year 2018 – 2019.   
 
Reduce the Number of Districts Receiving Intensive Supports:  In Phase II, the State 
identified 50 districts to receive intensive supports through the SSIP based on an in-
depth review of data by the State Implementation Team and stakeholders. Last year, 
these districts implemented their Student Success Process Plans with support from 
Regional Student Success Coaches funded by the GaDOE. Districts also received 
Capacity Building Grants to support the implementation of an evidence-based practice 
designed to improve academic performance leading to improved graduation rates. 
 
Based on the review of the annual event graduation data for FFY 2016 (School Year 2016 
– 2017), the State determined that 37 of the 50 districts selected to receive intensive 
supports through the SSIP had met or exceeded the FFY 2018 SiMR target of 65% of 
students graduating with a general education diploma. After much discussion with 
stakeholders, including district administrators, the State decided to “graduate” these 
districts to the targeted support level.  
 
Refine Levels of Support through the SSIP: 
In preparation for Phase III – Year III (School Year 2018 – 2019), the State will further 
refine the levels of support provided to districts.  

• Universal Supports will be provided to ALL districts to support the 
implementation of Student Success initiatives and activities included in the 
District Implementation Plan. Collaborative Communities, which will be 
coordinated by the GLRS Centers, will remain as the primary form of universal 
support.  Information to aid implementation will also be shared through email 
communication, webinars, and face-to-face meetings for district administrators. 

• Targeted Supports will be provided to the 37 districts that have now been 
“graduated” from intensive Student Success supports. These districts will 
continue to access professional learning opportunities including webinars and 
face-to-face meetings such as the Best Practices Forum. The GaDOE will monitor 
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district data, and, if slippage occurs, the district will be moved back to the 
intensive technical support level. Graduation data will continue to be used when 
calculating annual event graduation rate for the SiMR, but districts receiving 
targeted support will not be required to provide fidelity of implementation or 
targeted student data. 

• Intensive Supports will continue to be provided to the 13 districts that did not 
meet the SiMR target to assist them in implementing the Student Success Process 
with fidelity. The intensive supports will be provided in addition to the universal 
and targeted supports listed above. Districts identified to continue receiving 
intensive supports will also be provided technical support and coaching from a 
State SSIP Program Specialist.  The district will also receive capacity building 
funds to support the implementation of evidence-based practices including those 
practices supported by the State. Districts identified to receive intensive supports 
will provide fidelity of implementation and targeted student data during Phase III 
– Year III.  Graduation rate data for these districts will also be included in 
calculating the SiMR. 

 
Recruit and Hire Three State SSIP Program Specialists: During Phase III – Year II, the 
State funded 18 part-time Regional Student Success Coaches. With the number of 
districts who will be receiving intensive supports reduced to 13, the State 
Implementation Team recommended hiring three full-time State SSIP Program 
Specialist to support the 13 districts located in three defined geographic regions.  These 
program specialists will be supervised directly by the GaDOE.  They will provide 
technical assistance and coaching to support districts and schools in:   

• Implementing the Student Success Process with fidelity.  

• Monitoring the implementation of the Student Success Process with fidelity. 
Support district in collecting and analyzing implementation fidelity data for the 
Student Success Process. 

• Implementing evidence-based practices with fidelity. This includes currently 
implemented practices as well as one or more State supported evidence-based 
practices. 

• Monitoring fidelity of implementation on selected practices. Support district in 
collecting and analyzing implementation fidelity data. 

• Identifying additional services and supports to increase the graduation rate and 
make linkages as necessary with other GaDOE Divisions and/or Agencies for 
needed support. 

 

The State SSIP Program Specialists will continue to collaborate with GaDOE District Liaisons 

and GLRS Directors to coordinate technical assistance to the 13 districts. 

 

Identify and Implement up to Three State Supported Practices: The Student Success Process was 

designed to lead districts to the selection and implementation of evidence-based practices based 

on districts needs as evidenced by data. Many districts are successfully implementing evidence-

based practices such as Check and Connect, Read 180, and System 44. These districts have 

processes in place to ensure fidelity of implementation. Other districts have struggled in 

identifying effective-based practices or implementing evidence-based practices with fidelity. As 
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a result, the State will be supporting up to three evidence-based practices during Phase III – Year 

III. The first practice, Check and Connect, has already been identified, and a webinar was 

conducted for district administrators to provide an overview of the program. District 

administrators participated in the webinar to determine implementation readiness. The GaDOE 

and its stakeholders are currently reviewing additional evidence-practices to address the barriers 

to graduation rate. 

 

Continue Integration of Student Success Action Steps in the District Improvement Plans: During 

Phase III – Year III, the State will continue to support all districts in integrating their Student 

Success Action Steps into their District Improvement Plans.  

 

Implement Georgia’s Plan for ESSA: In the upcoming months, the State Implementation Team 

will continue to work with the Division for School and District Effectiveness to plan technical 

assistance for schools identified as needing comprehensive or targeted technical support and 

improvement. Specifically, the role of the GLRS staff and the State SSIP Program will be 

identified. 

 

The State Implementation Team will meet in June 2018 update the Student Success 

Implementation Plan in Appendix A once all of these changes are finalized. 

 

(2) Planned evaluation activities including data collection, measures, and expected 

outcomes 

 

During Phase III – Year III, Georgia will continue to follow the comprehensive Student Success 

Evaluation Plan developed prior to the submission of Phase II of the SSIP and updated in the 

FFY 2015 submission. This plan was developed with broad stakeholder input, and it includes 

measures to assess implementation progress and outcomes. 

 

Based on an analysis of available data gathered through evaluation activities outlined in the plan 

and on input from various stakeholder groups, the State is not proposing to change the identified 

short-term, mid-term, and long-term outcomes including the SiMR. Based on the changes in 

implementation discussed above and to reduce duplication in data collection and reporting, the 

State is making additional revisions to the evaluation plan in this FFY 2016 APR submission. 

They are as follows: 

• Deleted measure for alignment of Student Success initiatives and plans at RESA and 

GLRS aligned with other regional activities and plans to reduce duplication and leverage 

resources to improve graduation rates. This measure is already assessed in the GLRS 

Regional Team Implementation Fidelity Rubric. 

• Revised measure regarding Student Success Process Plan evaluation to the number of 

approved District Improvement Plans that include specific Student Success Action Steps. 

• Deleted measures for the Regional Capacity Assessment and District Capacity 

Assessment.  Data about district and school capacities are assessed in other evaluation 

measures used in Student Success. With the addition of the CNA and CLIP, it was 

determined that requiring this additional data collection would be a burden to regions and 

districts. 
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The measure for Strategy Two related to fidelity of implementation for the GLRS Regional 

Implementation Team Meetings is still being reviewed, and it will be adjusted as needed based 

on the status of the teams next year. 

 

All changes above are reflected in the Student Success Evaluation Plan included in Appendix A.  

Changes made is FFY 2015 are identified by strikethroughs. Changes made in this FFY 2016 

APR will be implemented for FFY 2017 (School Year 2017 – 2018). 

 

In FFY 2017, the State will continue to contract with an external evaluator to supplement the 

internal evaluation capacity at the GaDOE. The State Implementation Team will review the 

evaluation plan on an on-going basis and will make recommendations for changes, as needed. 

The State will continue to work with various stakeholder groups for input into the SSIP 

evaluation activities. 

 

 

(3) Anticipated barriers and steps to address those barriers 

 

Georgia has identified several barriers that could potentially impact implementation progress and 

outcomes during Phase III – Year III (FFY 2017). These barriers and the steps to address them 

are included below: 

• With the integration of the Student Success Process Plans into the District Improvement 

Plan, it is possible that the action steps for Student Success could be lost in the much 

larger district improvement plan.  

o The GaDOE SSIP Program Specialists and GLRS staff will work with district 

teams and coaches to monitor progress and outcomes of these action steps.  The 

District Implementation Fidelity Rubric will be used to ensure that required 

components are being implemented with fidelity. 

• As Georgia completes its no-cost extension of the State Personnel Development Grant 

(October 1, 2012-September 30, 2017) in September 2017, it is possible that some 

alignment between the new SPDG October 1, 2017 – September 30, 2022 and the SSIP 

could be lost. The SPDG currently completing its no-cost extension had a primary focus 

on improving graduation rates of students with disabilities. Many of the structures 

developed through the SPDG were leveraged in Student Success. The sharing of 

expertise, joint professional learning, and coaching supports between the SPDG and SSIP 

have supported implementation of the SSIP and SPDG. 

o During the next few months, SPDG funds will be used to continue to build 

capacity of local staff to sustain practices implemented through the SPDG and 

SSIP. During the summer, professional learning will be provided on Check and 

Connect for personnel from SSIP districts and schools as well as former SPDG 

schools. Alternative funding sources for many of the supports including coaching 

have already been secured.  

o GaDOE SSIP Program Specialists will replace the Area and Regional Student 

Success Coaches originally funded though the SPDG.  

o The new SPDG focuses on enhancing the capacity of participating districts to 

build Multi-Tiered Systems of Supports (MTSS). The new SPDG addresses each 

of the three barriers to improving graduation rates that were identified during the 
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deep data analysis conducted in Phase I of the SSIP. These include access to the 

curriculum; access to a positive school climate; and access to specially designed 

instruction. Georgia is in the process of finalizing project staff and is planning to 

offer professional learning over the summer.  

o The current SPDG Director and several members of the Student Success State 

Implementation Team are working on the new SPDG. In late spring 2018, staff 

will meet to discuss the status of both initiatives; plan for joint professional 

learning and technical assistance activities; and establish communication feedback 

loops to ensure that implementation progress and outcome data are shared and 

addressed in a timely manner.   

• As the GaDOE continues to implement Georgia’s Plan for ESSA, there could potentially 

be some challenges in assigning special education technical assistance providers to work 

with staff from the Division for School and District Effectiveness in supporting those 

schools identified as needing Comprehensive or Targeted Technical Support and 

Improvement. This confusion could result in gaps in service for the schools, and it could 

ultimately impact improvements in academic performance. 

o The Director of the Division for Special Education Services and Supports and the 

Director of School and District Effectiveness will work together over the next few 

months to coordinate technical assistance for these schools. Specifically, it will 

need to be determined which schools will be supported by GLRS staff and which 

will be supported by the GaDOE SSIP Program Specialists. 

 

The State Implementation Team is currently reviewing additional barriers, and the team will 

identify strategies to address these barriers. 

 

(4) The State describes any needs for additional support and/or technical assistance 

During the Phase III - Year II Georgia received technical assistance from several national 

technical assistance centers including the National Center for Systemic Improvement (NCSI), the 

IDEA Data Center (IDC), the National Dropout Prevention Center (NDPC), and the American 

Institutes of Research (AIR).  A brief summary of these technical assistance activities is included 

below: 

• The State Implementation Team has worked with staff from NCSI on several issues 

related to the State’s SSIP implementation. These include stakeholder engagement and 

implementation of evidence-based practices. The NCSI technical assistance provider 

participated in two statewide meetings this year. Members of the State Implementation 

Team and other GaDOE leaders participated in the Part B-focused Cross-State Learning 

Collaboratives on November 2017. 

 

• The IDEA Data Manager and the Program Manager supporting SSIP implementation 

participated in the IDC Interactive Institute in Orlando, FL in February 2018. During the 

institute, the Georgia staff had an opportunity to learn more about data collection and 

reporting requirements; to receive information regarding the use of the results of SSIP 

data collection; and obtain information about other data quality and evaluation issues. 

State staff have also worked with IDC technical assistance providers to address data 

issues on an as-needed basis. 
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• The State has worked with the NDPC throughout the year to design and deliver high 

quality professional development on the 15 research-based Effective Strategies for 

Dropout Prevention. Information on the strategies was integrated in professional learning 

throughout the year, and Regional Success Coaches provided on-site, follow-up coaching 

for district and school teams to support the implementation of these highest-impact 

interventions for graduation rate improvement. 

 

• The State partnered with the AIR to conduct a needs assessment of the Georgia Learning 

Resource System (GLRS) network. AIR completed the assessment during the current 

reporting period and provided recommendations to the State regarding improvements that 

could be made in the network to better support districts in the implementation of 

evidence-based practices designed to improve outcomes for students with disabilities. 

 

• Georgia also worked with Attendance Works to provide professional learning and 

resources on decreasing absenteeism to district and school teams from the 50 districts 

identified to receive intensive technical support through Student Success.  Regional 

Student Success Coaches are supporting districts and schools in implementing evidence-

based practices addressed in the training. 

 

Throughout Phase III - Year II, State staff contacted OSEP as needed for technical assistance on 

a variety of topics related to SSIP implementation. Staff also participated in national technical 

assistance calls and attended the OSEP Leadership Conference in July 2017.  

 

At the present time, no specific technical assistance needs have been identified for Phase III – 

Year III. The State Implementation Team meets on a monthly basis to review implementation 

progress and outcomes. When technical assistance is needed to support implementation, the State 

will reach out to its national technical assistance partners, other organizations such as Attendance 

Works, and OSEP. 
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The implementation plan included in this document is based on the Student Success Logic Model included on page 72. Changes to the plan appear in 

red. Note:  The State Implementation and Leadership Teams have been combined and renamed as the State Implementation Team. Steps to 

Implement Activities has been changed to Milestones/Steps to Implement Activities. 

 
Coherent Improvement Strategies:  

1. Improve state and regional infrastructure to better support districts to implement and scale up EBPs that will improve graduation rates for all students-

including SWD.  

a. Align and integrate initiatives and plans at the state, regional, and district, and school levels to reduce duplication and leverage resources 

b. Establish, maintain, evaluate, and update cascading team management and implementation structures and communication protocols/feedback loops at 

state, regional, district and school levels 

c. Provide professional learning and technical assistance to state and regional technical assistance providers to increase their capacity to support districts 

and schools in implementing evidence-based practices 

 

2. Improve district infrastructure and implementation of EBPs in targeted districts to improve effective instruction, engaging school climate, and transition 

 

A. Outcomes 

The GaDOE, with input from internal and external stakeholders has identified short, mid, and long-term outcomes.  They are as follows: 

Short-term Outcomes: 

• Improve state and regional capacity to support districts in implementing evidence-based practices 

• Improve district capacity to support schools in implementing evidence-based practices to support teaching and learning 

• Improve school capacity to support staff in implementing evidence-based practices to support teaching and learning  

• Increase engagement of stakeholders in planning, implementing, and monitoring improvement initiatives at state, regional, district and school levels 

 

Mid-term Outcomes 

• Improve implementation of evidence-based practices to support teaching and learning for all students 

• Improve school climate including student attendance, engagement, and behavior 

• Improve student achievement 

• Improve transition practices and outcomes 

 

Long-term Outcome 

• Increase percentage of students with disabilities exiting high-school with a general education diploma 
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B. Improvement Plan 

I=Initiated, C= Continuing, E= Ended 

Strategy One: Improve state and regional infrastructure to better support districts to implement and scale up evidence-based practices that will improve graduation 

rates for all students including students with disabilities. 

Activities to Meet Outcomes 

(Strategy 1) 

Level 

Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline 

Resources Needed 

S
ta

te
 

R
eg

io
n

a
l 

L
o

ca
l 

F
F

Y
 2

0
1

4
 

(2
0
1

4
-2

0
1
5

) 

F
F

Y
 2

0
1

5
 

(2
0
1

5
-2

0
1
6

) 

F
F

Y
 2

0
1

6
 

(2
0
1

6
-2

0
1
7

) 

F
F

Y
 2

0
1

7
 

(2
0
1

7
-2

0
1
8

) 

F
F

Y
 2

0
1

8
 

(2
0
1

8
-2

0
1
9

) 

1.a. 

Align and integrate initiatives and 

plans at the state, regional, district, 

and school levels to reduce 

duplication and leverage resources 

X   

Integrate Student Success 

plans and initiatives with 

state improvement plans 

and initiatives  

State 

Implementation 

Team 
 I C E E 

Staff Time, Data Support 

 

Develop Comprehensive 

self-assessment for use 

across all federal 

programs  

 

State 

Implementation 

Team  I C E E 

Staff Time, Data Support 

Align and integrate 

special education 

monitoring procedures 

and processes 

 

State 

Implementation 

Team  I C E E 

Staff Time, Data Support 

Align and integrate plans 

for significant 

disproportionality and 

Coordinated Early 

Intervening Services with 

the Student Success 

Process 

State 

Implementation 

Team 

 I E E E 

Staff Time, Data Support 

Align all projects funded 

with IDEA Discretionary 

dollars with the Student 

Success Process 

 

 

 

 

State 

Implementation 

Team 

 I C E E 

Staff Time, Data 

Support, Fiscal Support 
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Activities to Meet Outcomes 

(Strategy 1) 

Level 

Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline 

Resources Needed 

S
ta

te
 

R
e
g

io
n

a
l 

L
o

c
a

l 

F
F

Y
 2

0
1
4
 

(2
0
1
4
-2

0
1
5
) 

F
F

Y
 2

0
1
5
 

(2
0
1
5
-2

0
1
6
) 

F
F

Y
 2

0
1
6
 

(2
0
1
6
-2

0
1
7
) 

F
F

Y
 2

0
1
7
 

(2
0
1
7
-2

0
1
8
) 

F
F

Y
 2

0
1
8
 

(2
0
1
8
-2

0
1
9
) 

1.a. (Continued) 

Align and integrate initiatives and 

plans at the state, regional, district, 

and school levels to reduce 

duplication and leverage resources 

 

 

 

 
 

X   

Coordinate statewide 

meetings to provide 

information on 

implementation of the 

Student Success Process 

State 

Implementation 

Team 

 
 

I 

E 
E E E 

Staff Time, Funding for 

Facilities and Travel 

Create and revise, as 

needed, District 

Expectations Document 

 

State 

Implementation 

Team 
I C C C C 

Staff Time, Data Support 

Develop and disseminate 

Student Success Process 

Planning Guide, 

Template, and Rubric 

(C) 

State 

Implementation 

Team I E E E E 

Staff Time, Data Support 

Develop and disseminate 

Data Toolkit and related 

data analysis resources 

State 

Implementation 

Teams 

I E E E E 
Staff Time, Data Support 

 

X 

 

X X 

Review and provide 

feedback on Student 

Success goals and action 

steps in the District CLIP 

State 

Implementation 

Team, GLRS 
 I C C C 

Staff Time, Data Support 

Maintain funding for 

Area and Regional 

Success Coaches 

(Deleted FFY 2016 

State 

Implementation 

Team, GLRS 
I C C C C 

Staff Time, Funding for 

Facilities and Travel 

Recruit and hire three 

SSIP Program Specialists 

at GaDOE to support 

districts identified as 

needing additional 

support through the SSIP 

GaDOE 

Director, 

Division for 

Special 

Education 

Services and 

Supports 

   I C 
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Activities to Meet Outcomes 

(Strategy 1) 

Level 

Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline 

Resources Needed 

S
ta

te
 

R
eg

io
n

a
l 

L
o

ca
l 

F
F

Y
 2

0
1

4
 

(2
0
1

4
-2

0
1
5

) 

F
F

Y
 2

0
1

5
 

(2
0
1

5
-2

0
1
6

) 

F
F

Y
 2

0
1

6
 

(2
0
1

6
-2

0
1
7

) 

F
F

Y
 2

0
1

7
 

(2
0
1

7
-2

0
1
8

) 

F
F

Y
 2

0
1

8
 

(2
0
1

8
-2

0
1
9

) 

1.b. 

Establish, maintain, evaluate, and 

update cascading team 

management and implementation 

structures and communication 

protocols at state, regional, and 

district levels 

 

X   

Maintain State 

Implementation Team at 

GaDOE to provide 

guidance for Student 

Success 

DOE Leadership  

I, C C C 

Staff Time, Data 

Support, Commitment 

from Executive Cabinet 

X X  

Coordinate monthly, 

regional Collaborative 

Community Meetings in 

each GLRS Region to 

assist districts in 

addressing 

implementation barriers 

and celebrating 

implementation 

successes 

State 

Implementation 

Team, GLRS 

 

I C C C C 

Staff Time, Data 

Support, Commitment of 

District Personnel  

X X X 

Maintain communication 

protocols and defined 

feedback loops among 

all levels of the state 

system (state, regional, 

district, school) 

State 

Implementation 

Team 

 

I C C C 

Staff Time, Data 

Support, 

X   

Coordinate 

administration of online 

surveys and other 

reporting structures for 

sharing information via 

the feedback loops 

State 

Implementation 

Team 

 

I C C C 

Staff Time, Data 

Support, 

X X X 

Collect, analyze, and use 

information from 

feedback loops to adjust 

team structures as 

needed to support 

effective implementation 

State 

Implementation 

Team 

 

I C C C 

Staff Time, Data 

Support, 
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Activities to Meet Outcomes 

(Strategy 1) 

Level 

Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline 

Resources Needed 

S
ta

te
 

R
eg

io
n

a
l 

L
o

ca
l 

F
F

Y
 2

0
1

4
 

(2
0

1
4

-

2
0

1
5
) 

F
F

Y
 2

0
1

5
 

(2
0

1
5

-

2
0

1
6
) 

F
F

Y
 2

0
1

6
 

(2
0

1
6

-

2
0

1
7
) 

F
F

Y
 2

0
1

7
 

(2
0

1
7

-

2
0

1
8
) 

F
F

Y
 2

0
1

8
 

(2
0

1
8

-

2
0

1
9
) 

1.c. 

Provide professional learning and 

coaching to state and regional 

technical assistance providers to 

increase their capacity to support 

districts in implementing evidence-

based practices 

 

 

 

 

 

 

 

 

X X  

Conduct on-going 

professional learning for 

State SSIP Program 

Specialists, GaDOE 

District Liaisons and 

GLRS Directors on the 

Student Success Process 

State 

Implementation 

Team 

I C C C C 

Staff Time, Funding for 

Facilities and Travel 

Provide on-going 

professional learning and 

follow-up coaching to 

State SSIP Program 

Specialists, GaDOE 

District Liaisons and 

GLRS Directors based 

on identified needs 

including evidence-

based practices 

State 

Implementation 

Team 

 I C C C 

Staff Time, Funding for 

Facilities and Travel 

Collect and analyze data 

on professional learning 

and coaching 

State 

Implementation 

Team 

I C C C C 
Staff Time and Data 

Support 

Use data to make 

adjustments in 

professional learning and 

coaching 

State 

Implementation 

Team 
I C C C C 

Staff Time and Data 

Support 
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Coherent Improvement Strategy Two:  Improve district infrastructure and implementation of evidence-based practices in fifty districts identified to receive 

intensive technical assistance to improve effective instruction, engaging school climate, and transition.  I=Initiated, C+ Continuing, E= Ended 
Activities to Meet Outcomes 

(Strategy 2) 

Level 

Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline 

Resources Needed 

S
ta

te
 

R
eg

io
n

a
l 

L
o

ca
l 

F
F

Y
 2

0
1

4
 

(2
0
1

4
-2

0
1
5

) 

F
F

Y
 2

0
1

5
 

(2
0
1

5
-2

0
1
6

) 

F
F

Y
 2

0
1

6
 

(2
0
1

6
-2

0
1
7

) 

F
F

Y
 2

0
1

7
 

(2
0
1

7
-2

0
1
8

) 

F
F

Y
 2

0
1

8
 

(2
0
1

8
-2

0
1
9

) 

Provide professional learning and 

follow-up coaching to district and 

school personnel to support 

implementation of the Student 

Success Process (including 

implementation of evidence-based 

practices) 

X X X 

Identify districts based 

on state data and notify 

of selection (Completed) 

State Leadership 

Team and 

Stakeholders 

I C,E    
Staff Time and Data 

Support 

Conduct webinars 

(Leadership Launches) 

for district teams to 

provide information  

on topics related to the 

implementation of the 

Student Success Process.  

State 

Implementation 

Team 

 I C C C 

Staff Time and Data 

Support 

 

Funding for webinar 

technology 

Provide technical 

assistance including 

coaching to support 

district and school teams 

in the implementation of 

the Student Success 

Process including the 

selection, 

implementation, and 

evaluation of evidence-

based practices with 

fidelity.  

State SSIP 

Program 

Specialist, 

GaDOE District 

Liaisons, and 

GLRS Staff 
 I C C C 

Staff Time, Funding for 

Travel and Coaches’ 

Salaries 

Develop and deliver 

professional learning 

modules to district and 

school teams to address 

three identified barriers 

to graduation. (New FFY 

2016) 

State SSIP 

Program 

Specialist, 

GaDOE District 

Liaisons, and 

GLRS Staff 

   I C 

Staff Time, Funding for 

Travel and Coaches’ 

Salaries 

Provide professional 

learning and follow-up 

coaching on up to three 

state supported practices. 

(New FFY 2016) 

State SSIP 

Program 

Specialist, 

GaDOE District 

Liaisons, and 

GLRS Staff 

   I C 

Staff Time, Funding for 

Travel and Coaches’ 

Salaries 
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Activities to Meet Outcomes 

(Strategy 1) 

Level 
Milestones/Steps to 

Implement Activities 

Responsible 

Individuals or 

Groups 

Timeline Resources Needed 

S
ta

te
 

R
eg

io
n

a
l 

L
o

ca
l 

  

F
F

Y
 2

0
1

4
 

(2
0

1
4

-

2
0

1
5
) 

F
F

Y
 2

0
1

5
 

(2
0

1
5

-

2
0

1
6
) 

F
F

Y
 2

0
1

6
 

(2
0

1
6

-

2
0

1
7
) 

F
F

Y
 2

0
1

7
 

(2
0

1
7

-

2
0

1
8
) 

F
F

Y
 2

0
1

8
 

(2
0

1
8

-

2
0

1
9
) 

 

Provide professional learning and 

follow-up coaching to district and 

school personnel to support 

implementation of the Student 

Success Process (including 

implementation of evidence-

based practices) 

Continued 

 X X 

Collaborate with 

GLRS and RESA to 

establish and maintain 

GLRS Regional 

Teams to support 

districts  

State 

Implementation 

Team, School 

and District 

Effectiveness, 

RESA, GLRS 

 I C C C  

Provide professional learning and 

follow-up coaching to district and 

school personnel to support 

implementation of the Student 

Success Process (including 

implementation of evidence-

based practices) 

X X X 

Assist in selection of 

target school(s) to 

scale up district 

implementation of 

Student Success 

GLRS 

Regional Team  

  I C C 

Staff Time, 

Funding for Travel 

and Coaches’ 

Salaries 

Provide professional 

learning and coaching 

to district teams in the 

selection, 

implementation, and 

evaluation of 

evidence-based 

practices 

(Collapsed with 

previous measure FFY 

2016) 

State 

Implementation 

Team  

  I C C 

Staff Time, 

Funding for Travel 

and Coaches’ 

Salaries 

Collect data to 

monitor progress and 

outcomes in districts 

and schools 

State 

Implementation 

Team, GLRS 

Regional 

Team, District 

Team, and 

External 

Evaluator 

 I C C C 

Staff Time and 

Data Support 
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Appendix B 
 

 

Georgia SSIP Evaluation Plan  

 
Developed March 2016 

Revised April 2018 
 
 

  



Page | 87  
 

The evaluation plan included in this document is based on the Student Success Logic Model included on page 72.  

 
Coherent Improvement Strategies:  

3. Improve state and regional infrastructure to better support districts to implement and scale up EBPs that will improve graduation rates for all students-

including SWD.  

d. Align and integrate initiatives and plans at the state, regional, and district, and school levels to reduce duplication and leverage resources 

e. Establish, maintain, evaluate, and update cascading team management and implementation structures and communication protocols/feedback loops at 

state, regional, district and school levels 

f. Provide professional learning and technical assistance to state and regional technical assistance providers to increase their capacity to support districts 

and schools in implementing evidence-based practices 

 

4. Improve district infrastructure and implementation of EBPs in targeted districts to improve effective instruction, engaging school climate, and transition 

 

C. Outcomes 

The GaDOE, with input from internal and external stakeholders has identified short, mid, and long-term outcomes.  They are as follows: 

Short-term Outcomes: 

• Improve state and regional capacity to support districts in implementing evidence-based practices 

• Improve district capacity to support schools in implementing evidence-based practices to support teaching and learning 

• Improve school capacity to support staff in implementing evidence-based practices to support teaching and learning  

• Increase engagement of stakeholders in planning, implementing, and monitoring improvement initiatives at state, regional, district and school levels 

 

Mid-term Outcomes 

• Improve implementation of evidence-based practices to support teaching and learning for all students 

• Improve school climate including student attendance, engagement, and behavior 

• Improve student achievement 

• Improve transition practices and outcomes 

 

Long-term Outcome 

• Increase percentage of students with disabilities exiting high-school with a general education diploma 
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Improvement Strategy Implementation (Progress in Implementation) 

Strategy One- Improve State and Regional Infrastructures to better support districts to implement and scale up EBPs that will improve graduation rates 

for all students-including SWD.  

Activity 1.a.:  Align and integrate initiatives and plans at the state, regional, district and school levels to reduce duplication and leverage resources 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

 

Responsible 

Individuals or 

Groups 

Timeline 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Are the State Systemic 

Improvement Plan (Student 

Success) and identified strategies 

and activities aligned with other 

graduation improvement activities 

and plans from other GaDOE 

offices and divisions to reduce 

duplication and leverage resources 

to improve graduation rates? 

Percentage of Student Success 

strategies and activities aligned with 

graduation improvement activities 

and plans from other GaDOE offices 

and divisions to reduce duplication 

and leverage resources to improve 

graduation rates 

 

GaDOE Key 

Initiative and Plan 

Inventory 

 

 

Student Success 

Implementation 

Team and 

External 

Evaluator 
I 

75% 
I 

80% 
E E E 

Does the state have a 

Comprehensive self-assessment 

that is used across all federal 

programs? 

Percentage of all offices and 

divisions and offices in federally-

funded programs using a 

Comprehensive self-assessment 

Comprehensive 

Federal Self-

Assessment 

Cross Division 

Workgroup 
  

I 

85% 

E 

 

E 

 

Are special education results-

focused monitoring procedures and 

processes aligned with the Student 

Success Process, when 

appropriate? 

Percentage of special education 

results-focused monitoring 

procedures and processes aligned 

with the Student Success Process 

GaDOE Key 

Initiative and Plan 

Inventory 

 

Student Success 

Implementation 

Team, Program 

Manager for 

Monitoring 

  
I 

80% 

C 

85% 

C 

90% 

Are CEIS plans integrated in the 

district’s Student Success Plans? 

Percentage of districts submitting 

CEIS plans with CEIS plans 

integrated in district plans Student 

Success Plans 

Student Success 

Plan database 

Student Success 

Implementation 

Team, Program 

Manager for 

Monitoring 

 
I 

80% 

C 

85% 

C 

90% 

C 

95% 

Are IDEA discretionary funded 

projects supporting implementation 

of Student Success? 

Percentage of IDEA discretionary 

funded projects supporting 

implementation of Student Success 

GaDOE Key 

Initiative and Plan 

Inventory 

 

Student Success 

Leadership 

Team and 

External 

Evaluator 

 I C C C 
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Activity 1.a.:  Align and integrate initiatives and plans at the state, regional, district and school levels to reduce duplication and leverage resources 

(Continued) 

Evaluation Questions 
Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Are processes, expectations, and 

resources developed in a timely 

manner and updated as needed? 

Percentage of Student Success 

processes, expectations, and 

resources that were completed within 

proposed timelines (FFY 2015) 

 

Student Success 

Alignment and 

Timelines 

Tracking 

State 

Leadership 

Team and 

External 

Evaluator 

 

I 

80% 
E E E 

Do district personnel find the Student 

Success Process frameworks, toolkits, 

and other resources to be of high 

quality? 

Percentage of district personnel who 

report that the Student Success 

Process related resources are of high 

quality  (FFY 2015) 

District Student 

Success Annual 

Survey 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

E 

85% 

E 

85% 

E 

90% 

Do district personnel find the Student 

Success frameworks, toolkits, and 

other resources to be relevant and 

useful to their work? 

Percentage of district personnel who 

report that the Student Success 

Process related resources are relevant 

and useful  (FFY 2015) 

District Student 

Success Annual 

Survey 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Are district plans of sufficient quality 

to support improved graduation rates 

for students with disabilities? 

Percentage of Student Success Plans 

with 90% approved district plans that 

include specific Student Success 

action steps. 

District Plan 

Rating Records 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Are regional Student Success 

strategies and activities aligned with 

other regional technical assistance and 

professional learning plans to reduce 

duplication and leverage resources to 

improve graduation rates? 

Percentage of Student Success 

initiatives and plans at RESA and 

GLRS aligned with other regional 

activities and plans to reduce 

duplication and leverage resources to 

improve graduation rates 

(DELETED FFY 2016) 

Regional Key 

Initiative and Plan 

Inventory 

 

Student 

Success 

Leadership 

Team and 

External 

Evaluator 

-  
I 

80% 

C 

85% 

C 

90% 

Did districts and schools establish 

Student Success teams to guide the 

implementation of the Student 

Success Process? 

 

 

Percentage of districts and schools 

establishing maintaining Student 

Success teams to guide the 

implementation of the Student 

Success Process 

District Student 

Success Annual 

Survey 

 

 

Student 

Success State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 
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Activity 1.b. Establish, maintain, evaluate, and update cascading team management and implementation structures and communication protocols at 

state, regional, district, and school levels 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Do members of the State Leadership 

and Implementation Teams regularly 

participate in scheduled team 

meetings? 

Percentage of State Leadership and 

Implementation Team Meetings with 

over 80% attendance of team 

members (Included in Fidelity 

Measure Below) (Deleted FFY 2015) 

State Leadership 

and 

Implementation 

Team Meeting 

Sign-in Sheets 

External 

Evaluator 

 
I 

75% 

C 

80% 

C 

85% 

C 

90% 

Are State Leadership and 

Implementation Team Meetings 

implemented with fidelity (e.g. 

required members, teaming processes, 

components, communication 

protocols, feedback loops, etc.)? 

KEY MEASURE: Percentage of 

items on State Implementation Team 

Fidelity Rubric implemented with 

fidelity  (Deleted FFY 2015) 

State 

Implementation 

Team Fidelity 

Rubrics 

External 

Evaluator 

 
I 

80% 

C 

90% 

C 

95% 
C 

100% 

Do special education administrators 

feel that information acquired through 

their Collaborative Community is of 

high quality? 

Percentage of participants reporting 

information acquired through their 

Collaborative Community was of 

high quality   (Deleted FFY 2015) 

Collaborative 

Community 

Annual Survey 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Do special education administrators 

feel that information acquired through 

their Collaborative Community is 

relevant and useful to their work in 

the Student Success Process? 

Percentage of participants reporting 

information acquired through their 

Collaborative Community was 

relevant and useful to their work in 

the Student Success Process 

(Deleted FFY 2015) 

Collaborative 

Community 

Annual Survey 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Do special education administrators 

report actual changes in practice as a 

result of their participation in 

Collaborative Community Meetings? 

Percentage of participants reporting 

changes in practices as a result of 

participation in the Collaborative 

Community (Measured in District 

Implementation Fidelity Rubric) 

(Deleted FFY 2015) 

Collaborative 

Community 

Annual Survey 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Are Collaborative Communities 

across the GLRS regions conducted 

with fidelity? 

KEY MEASURE: Percentage of 

GLRS regions conducting 

Collaborative Community Meetings 

rated as Operational or Exemplary on 

the Collaborative Community Fidelity 

Rubric 

Collaborative 

Community 

Fidelity Rubric 

 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 
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Activity 1.b. Establish, maintain, evaluate, and update cascading team management and implementation structures and communication protocols at 

state, regional, district, and school levels (Continued) 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Do core team members (e.g. GLRS, 

State Success Coach, and School 

Improvement Specialists) regularly 

attend scheduled GLRS Regional 

Team Meetings? 

Percentage of GLRS Regional Team 

Meetings with core team members in 

attendance 

(Measured on GLRS Regional Team 

Implementation Fidelity Rubric) 

(Deleted FFY 2015) 

GLRS Regional 

Team Meeting 

Sign-in Sheets 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

75% 

C 

80% 

C 

85% 

C 

90% 

Are District Teams implemented with 

fidelity (e.g. required members, 

teaming processes, components, 

feedback loops, etc.)? 

Percentage of District Teams with an 

average rating of Operational or 

Exemplary on the District Team 

Meeting Fidelity Rubric 

District 

Implementation 

Fidelity Rubric 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

90% 

C 

95% 
C 

100% 

Are School Teams implemented with 

fidelity (e.g. required members, 

teaming processes, components, 

feedback loops, etc.)? 

Percentage of School Teams with an 

average rating of Operational or 

Exemplary on the School Team 

Meeting Fidelity Rubric 

School 

Implementation 

Fidelity Rubric 

State 

Implementation 

Team and 

External 

Evaluator 

  

I 

75% 

C 

80% 

C 

85% 
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Activity 1.c. Provide professional learning and technical assistance to state and regional technical assistance providers to increase their capacity to 

support districts and schools in implementing evidence-based practices 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Do professional development 

activities provided to regional 

technical assistance providers include 

essential elements of high quality 

professional development? 

Percentage of the essential elements 

of Observation Checklist for High 

Quality Professional Development 

were included in the delivery of 

professional development activities 

provided to regional technical 

assistance providers (Deleted FFY 

2015) 

Observation 

Checklist for High 

Quality 

Professional 

Development 

State 

Implementation 

Team and 

External 

Evaluator 
 

I 

75% 

C 

80% 

C 

85% 

C 

90% 

Do the regional technical assistance 

providers find the professional 

learning and technical assistance to be 

of high quality? 

Percentage of regional technical 

assistance providers reporting 

professional learning and technical 

assistance to be of high quality 

(Deleted FFY 2015) 

Student Success 

Post Event Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 
I 

80% 

C 

85% 

C 

85% 

C 

90% 

Do the regional technical assistance 

providers find the professional 

learning and technical assistance to be 

relevant to their work? 

Percentage of regional technical 

assistance providers reporting 

professional learning and technical 

assistance is relevant to their work 

(Deleted FFY 2015) 

Student Success 

Post Event Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Do the regional technical assistance 

providers find the professional 

learning and technical assistance to be 

useful in their work? 

Percentage of regional technical 

assistance providers reporting 

professional learning and technical 

assistance is useful in their work 

(Deleted FFY 2015) 

Student Success 

Post Event Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Do regional technical assistance 

providers report that they actually 

used information gained through 

professional learning and technical 

assistance in working with district and 

school teams? 

Percentage of state and regional 

technical assistance providers 

reporting that they have used 

information acquired in professional 

learning and in working with district 

and school teams 

Student Success 

Three Month 

Follow-up Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 
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Strategy Two- Improve district infrastructure and implementation of evidence-based practices in fifty districts identified to receive intensive technical 

assistance to improve effective instruction, engaging school climate, and transition - Applies to 50 districts receiving intensive technical assistance 

 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Do personnel participate in statewide 

meetings (webinars and face-to-face) 

to support implementation of Student 

Success? 

Percentage of personnel participating 

in statewide meetings (webinars and 

face-to-face) to support 

implementation of Student Success 

(Deleted FFY 2015) 

Statewide 

Meetings Sign-in 

Sheets and 

Database 

 

Student 

Success 

Implementation 

Team and 

External 

Evaluator 

I C C C C 

Do personnel find the meeting content 

and delivery to be of high quality? 

Percentage of personnel reporting the 

meeting content and delivery to be of 

high quality 

(Deleted FFY 2015) 

Student Success 

Post Event Survey 

State 

Implementation 

Team  
 

I 
80% 

C 
85% 

C 
85% 

C 

90% 

Do personnel find the meeting content 

and delivery to be relevant and useful 

to their work? 

Percentage of personnel reporting the 

meeting content and delivery to be 

relevant to their work 

(Deleted FFY 2015) 

Student Success 

Post Event Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

85% 

C 

85% 

C 

90% 

Are GLRS Regional Teams 

implemented with fidelity (e.g. 

required members, teaming processes, 

components, feedback loops, etc.)? 

KEY MEASURE: Percentage of 

GLRS Regional Teams with an 

average rating of Operational or 

Exemplary on the GLRS Regional 

Team Meeting Fidelity Rubric  

GLRS Regional 

Team 

Implementation 

Fidelity Rubric 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80

% 

C 

90

% 

C 

95

% 

C 
100% 

Are Area and Regional Student 

Success Coaches providing coaching 

supports with fidelity? 

 

KEY MEASURE: Percentage of SSIP 

Program Specialists providing 

technical assistance with fidelity. 

(Added FFY 2015 APR) 

SSIP Program 

Specialist 

Observation Team 

State 

Implementation 

Team and 

External 

Evaluator 

 

  I 
100% 

C 
100% 

Do personnel report that they actually 

used information gained from 

statewide meetings in implementing 

the Student Success Process? 

Percentage of personnel reporting that 

they actually used information gained 

from statewide meetings in 

implementing the Student Success 

Process 

Student Success 

Three Month 

Follow-up Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 

80% 

C 

82% 

C 

84% 

C 

86% 
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Strategy Two- Improve district infrastructure and implementation of evidence-based practices in fifty districts identified to receive intensive technical 

assistance to improve effective instruction, engaging school climate, and transition (Continued) -Applies to 50 districts receiving intensive technical assistance. 

 

Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups 

Timeline 

 

 

Timelines/Targets 

F
F

Y
 2

0
1
4
 (

2
0
1
4

-

2
0
1
5
) 

F
F

Y
 2

0
1
5
 (

2
0
1
5

-

2
0
1
6
) 

F
F

Y
 2

0
1
6
 (

2
0
1
6

-

2
0
1
7
) 

F
F

Y
 2

0
1
7
 (

2
0
1
7

-

2
0
1
8
) 

F
F

Y
 2

0
1
8
 (

2
0
1
8

-

2
0
1
9
) 

Do personnel report that technical 

assistance including coaching was 

effective in supporting 

implementation of the Student 

Success Process? 

KEY MEASURE: Percentage of 

personnel reporting technical 

assistance including coaching was 

effective in supporting 

implementation of the Student 

Success Process 

Student Success 

Coaching 

Effectiveness 

Survey 

State 

Implementation 

Team and 

External 

Evaluator 

 

I 
92% 

C 
93% 

C 
94% 

C 

95% 

Are district Student Success 

improvement strategies and activities 

integrated in district improvement 

plans to reduce duplication and 

leverage resources to improve 

graduation rates? 

90% of districts with Student Success 

improvement strategies and activities 

integrated in district improvement 

plans to reduce duplication and 

leverage resources to improve 

graduation rate (Deleted FFY 2015) 

 

(Effective July 2017, districts will be 

submitting one district plan as a part 

of the CLIP. Student Success 

improvement strategies and activities 

will be a part of the district plan in the 

CLIP.) 

District 

Improvement Plan 

Analysis for 

Intensive Districts 

Student 

Success 

Implementation 

Team and 

External 

Evaluator 

 
I 

92% 

C 

93% 

C 

94% 

C 

95% 

Are school Student Success 

improvement strategies and activities 

integrated in school improvement 

plans to reduce duplication and 

leverage resources to improve 

graduation rates? 

90% of school s with Student Success 

improvement strategies and activities 

integrated in school improvement 

plans to reduce duplication and 

leverage resources to improve 

graduation rate 

 

 

School 

Improvement Plan 

for Intensive 

Districts 

Student 

Success 

Implementation 

Team and 

External 

Evaluator 

  
I 

80% 

C 

85% 

C 

90% 
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Evaluation of Improvement Strategy Outcomes 

Short-term 

Outcomes 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 
Improve state and 

regional capacity 

(e.g. 

knowledge/skills, 

organizational 

structures, and 

resources) to 

support districts in 

implementing 

evidence-based 

practices 

 

Has collaboration among 

GaDOE staff increased as 

a result of Student Success 

Implementation? 

 

KEY MEASURE: Percentage of 

GaDOE staff from key GaDOE 

divisions and offices and regional 

technical assistance providers 

reporting high levels of collaboration 

with staff from other offices and 

divisions in implementing activities 

designed to improve graduation rates 

Baseline FFY 2015: 64.8% 

Student Success 

Collaboration 

Survey 

 

 

Student Success 

Leadership Team 

and External 

Evaluator 

Annually, Spring 

Beginning Spring 

2016 

 

Targets: 

FFY 16:  68% 

FFY 17:  72% 

FFY 18:  76% 

Has collaboration among 

RESA and GLRS staff 

increased as a result of 

Student Success 

Implementation? 

Percentage of RESA and GLRS staff 

reporting high levels of collaboration 

in implementing activities designed 

to improve graduation rates 

 

(Collapsed with above measure.) 

(Deleted FFY 2015) 

Student Success 

Collaboration 

Survey 

 

 

Student Success 

Leadership Team 

and External 

Evaluator 

Annually, Spring 

Beginning Spring 

2016 

 

Targets: 

FFY 16:  86% 

FFY 17:  88% 

FFY 18:  90% 

Has the GaDOE 

demonstrated 

improvements in its 

capacity to support 

districts in the 

implementation of 

evidence-based practices? 

KEY MEASURE: Total percentage 

score of items on State Capacity 

Assessment for Scaling-up 

Evidence-based Practices 

 

Baseline FFY 2015: 76% 

Assessment of 

State Capacity for 

Scaling-up 

Evidence-based 

Practices (NIRN) 

 

State 

Implementation 

Team and External 

Evaluator 

Annually, Fall 

and Spring 

Baseline Spring 

2016:  48% 

 

Targets: 

FFY 16:  76% 

FFY 17:  80% 

FFY 18:  82% 

Have RESA and GLRS 

demonstrated 

improvements in their 

capacity to support 

districts in the 

implementation of 

evidence-based practices? 

Total percentage score of items on 

Regional Capacity Assessment  

 

(Deleted FFY 2016 APR) 

Regional Capacity 

Assessment 

(NIRN) 

State 

Implementation 

Team and External 

Evaluator 

Annually, Spring 

Beginning Spring 

2017 

Targets 

Establish 

Following 

Baseline in FFY 

2017 
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Short-term 

Outcomes 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 

Improve 

practitioner 

(district and 

school) 

knowledge of 

data-based 

decision making 

and selection and 

use of evidence-

based practices. 

 

Applies to 50 

districts 

receiving 

intensive 

technical 

assistance 

Does professional 

development result in 

increased knowledge of 

data-based decision 

making and selection and 

use of evidence-based 

practices? 

 

KEY MEASURE: Percentage of the 

participants demonstrating an 

increase in knowledge from to pre- 

to post-tests (Applies to professional 

learning to address barriers to 

graduation as well as professional 

learning on state supported practices) 

 

Baseline FFY 2015: 92% 

Pre- and Post-

Professional 

Development 

Measures 

 

 

 

State 

Implementation 

Team and External 

Evaluator 

End of each 

professional 

development 

opportunity 

 

Targets 

FFY 16:  92% 

FFY 17:   94% 

FFY 18:   95% 
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Short-term 

Outcomes 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 

Improve district 

and school 

infrastructure to 

support 

educators in 

implementing 

evidence-based 

practices to 

support teaching 

and learning 

 

Applies to 50 

districts 

receiving 

intensive 

technical 

assistance 
 

Are there high levels of 

collaboration among 

district General Education, 

Special Education, and 

Management (e.g. Data, 

Finance, etc.) in 

implementing Student 

Success? 

KEY MEASURE: Percentage of 

district and school personnel 

reporting high levels of collaboration 

among General Education, Special 

Education, and Management (e.g. 

Data, Finance, etc.)  in implementing 

activities designed to improve 

graduation rates 

Baseline FFY 2015: 66.0% 

District Student 

Success Annual 

Survey 

 

State 

Implementation 

Team and External 

Evaluator 

Annually, Spring 

Beginning 2017 

 

Targets:  

FFY 16:  70% 

FFY 17:  72% 

FFY 18:  74% 

Have districts 

demonstrated 

improvements in their 

capacity to support schools 

in the implementation of 

evidence-based practices? 

Total percentage score of items on 

District Capacity Assessment  

 

(Many items already included in 

District Implementation Fidelity 

Rubric. (Deleted FFY 2016 APR))  

District Capacity 

Assessment 

(NIRN) 

 

State 

Implementation 

Team and External 

Evaluator 

Annually, Spring 

Beginning Fall 

2017 

 

Targets: 

Baseline Fall 

2017. Targets set 

after baseline  

Have districts 

implemented the District 

Success Planning Process 

with fidelity? 

KEY MEASURE: Percentage of 

districts scoring Emerging or higher 

(e.g. “Operational” or “Exemplary”) 

on the Student Success District 

Fidelity Rubric  

 

 

District 

Implementation 

Fidelity Rubric 

State 

Implementation 

Team and External 

Evaluator 

Annually, Spring 

Beginning Spring 

2017 

 

Targets:  

FFY 16:  50% 

FFY 17:  60% 

FFY 18:  70% 

Have schools implemented 

the Student Success 

Process with fidelity? 

KEY MEASURE: Percentage of 

schools scoring “Operational” or 

“Exemplary” on the Student Success 

School Fidelity Rubric 

 

Baseline:  FFY 2016 66.6% 

School 

Implementation 

Fidelity Rubric 

State 

Implementation 

Team and External 

Evaluator 

Annually, Spring 

Beginning Fall 

2017 

 

Targets:  

FFY 17: 68% 

FFY 18: 69% 
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Short-term 

Outcomes 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 

Increase 

engagement of 

stakeholders in 

planning, 

implementing, 

and monitoring 

improvement 

initiatives 

 

Applies to 50 

districts 

receiving 

intensive 

technical 

assistance 

 

Have the districts 

increased stakeholder 

engagement in planning, 

implementing, and 

monitoring improvement 

initiatives? 

KEY MEASURE: Percentage of 

districts with stakeholders reporting 

engagement at collaborative or 

transforming levels in planning, 

implementing, and monitoring 

improvement initiatives 

 

Baseline FFY 2015: 77.5% 

Leading by 

Convening 

Engagement 

Rubrics 

State 

Implementation 

Team and External 

Evaluator 

Annually 

Beginning Spring 

2017 

 

Targets:  

FFY 16:  80% 

FFY 17:  82% 

FFY 18:  84% 
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Mid-term 

Outcomes 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 

Improve 

implementation of 

evidence-based 

practices to support 

teaching and 

learning such as 

effective instruction 

 

Applies to 50 

districts receiving 

intensive 

technical 

assistance 
 

Are teachers in targeted 

schools implementing 

evidence-based 

practices to support 

teaching and learning to 

ensure access to the 

curriculum for all 

students? 

KEY MEASURE: Percentage of 

teachers in targeted schools scoring 

Level III or IV on Instructional 

Strategies and Differentiation 

Components of TKES 

 

Baseline FFY 2015: 

Instructional Strategies: 96.9% 

Differentiated Instruction: 94.5% 

Teacher Keys 

Effectiveness 

Evaluation System 

Teacher and 

Leader 

Effectiveness, 

Implementation 

Team and 

External Evaluator 

Annually, 

Beginning Spring 

2016 

Targets:. 

FFY 16:  80% 

FFY 17:  82% 

FFY 18:  84% 

Percentage of teachers in targeted 

schools implementing evidence-based 

practices with fidelity 

 

 

 

Practice Specific 

Fidelity Measures 

District Personnel, 

State 

Implementation 

Team and 

External Evaluator 

Annually, Fall 

and Spring 

Beginning Fall 

2018 

Targets: 

Baseline 

established Fall 

2018. Targets set 

after baseline 

established. 
Improve school 

climate including 

student attendance, 

engagement, and 

behavior 

 

Applies to 50 

districts receiving 

intensive 

technical 

assistance 
 

Is school climate 

improving in targeted 

schools? 

KEY MEASURE: Percentage of 

targeted schools scoring a 4 or 5 on 

the STAR School Climate Rating 

 

Baseline FFY 2015:35.2% 

STAR School 

Climate Rating  

School Climate 

Staff, State 

Implementation 

Team, and 

External Evaluator  

Annually 

Beginning Spring 

2016 

Targets:  

FFY 16:  37% 

FFY 17:  39% 

FFY 18:  40%. 

Are targeted students in 

targeted schools 

demonstrating less 

absenteeism? 

KEY MEASURE: Percentage of 

targeted students with less than six 

days absent 

 

Baseline FFY 2015: 41.8% 

Targeted Student 

Data Report 

State 

Implementation 

Team, and 

External Evaluator 

Annually, Spring 

Beginning Spring 

2016 

Targets:  

FFY 16:  43% 

FFY 17:  45% 

FFY 18:  46% 
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Mid-term Outcome Evaluation Questions 
Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 

Improve school 

climate including 

student attendance, 

engagement, and 

behavior 

 

Continued 
 

Do targeted students in 

targeted schools have 

ten days or less in 

ISS/OSS? 

KEY MEASURE: Percentage of 

targeted students with ten days or less 

in ISS/OSS 

 

(Changed to be consistent with other 

GaDOE discipline data collections.) 

 

Baseline FFY 2015: 48.9% 

Targeted Student 

Data Report 

State 

Implementation 

Team and 

External Evaluator 

 

 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 16:  50% 

FFY 17:  52% 

FFY 18:  54% 
Improve student 

achievement 

 

(Baseline for 

participating schools 

established Spring 

2016.) 

 

Applies to 50 

districts receiving 

intensive 

technical 

assistance 
 

Do targeted students in 

targeted schools 

demonstrate improved 

course completion? 

KEY MEASURE: Percentage of 

targeted students in targeted schools 

passing scheduled courses  

 

Baseline FFY 2015: 78.9% 

Targeted Student 

Data Report 

State 

Implementation 

Team and 

External Evaluator 

Annually, Spring 

Beginning Spring 

2016 

 

Targets: 

FFY 16:  79% 

FFY 17:  80% 

FFY 18:  82% 

 

Are students with 

disabilities in districts 

selected to receive 

intensive supports 

improving academically 

as measured by 

statewide assessments? 

(NEW FFY 2015 APR)) 

KEY MEASURE: Percentage of 

students with disabilities in districts 

selected to receive intensive supports 

scoring developing or above on the 

Georgia Milestones Assessment 

System   

 

Baseline FFY 2015.  

ELA: 33.4% 

Mathematics: 35.1% 

Georgia 

Milestones 

Assessment 

System 

Office of 

Assessment and 

Accountability 

Annually, Spring 

Beginning Spring 

2016 

 

Targets: 

FFY 16:  35% 

FFY 17:  37% 

FFY 18:  39% 

 

Are students with 

disabilities in targeted 

schools improving 

academically as 

measured by statewide 

assessments?  

 

(NEW FFY 2015 APR)) 

KEY MEASURE: Percentage of 

students with disabilities in targeted 

schools scoring developing or above 

on the Georgia Milestones 

Assessment System   

 

Baseline FFY 2015 

ELA: 28.3% 

Mathematics:32.6% 

Georgia 

Milestones 

Assessment 

System 

Office of 

Assessment and 

Accountability 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 16:  28% 

FFY 17:  30% 

FFY 18:  34% 
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Mid-term Outcome Evaluation Questions 
Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) and 

Targets 
Improve student 

achievement 

 

(Continued) 

 

Are targeted students in 

targeted schools 

improving academically 

as measured by 

statewide assessments?  

 

KEY MEASURE: Percentage of 

targeted students with disabilities in 

targeted schools scoring developing 

or above on the Georgia Milestones 

Assessment System   

 

Baseline FFY 2015 

ELA: 27.7%   Mathematics: 30.9% 

Georgia 

Milestones 

Assessment 

System 

Office of 

Assessment and 

Accountability 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 16:  28% 

FFY 17:  30% 

FFY 18:  34% 

Are targeted students in 

targeted schools 

improving academically 

as measured by 

statewide assessments? 

KEY MEASURE: Percentage of 

targeted students in targeted schools 

scoring Typical to High Growth on 

the Georgia Milestones Assessment 

System   

 

Baseline FFY 2015:  

ELA: 50.8% 

Mathematics:56.0% 

Student Growth 

Profile 

Calculations 

Office of 

Assessment and 

Accountability 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 16:  28% 

FFY 17:  30% 

FFY 18:  34% 

Improve transition 

practices and 

outcomes 

 

Applies to 50 

districts receiving 

intensive 

technical 

assistance 
 

 

Are targeted districts 

implementing quality 

transition practices? 

 

 

KEY MEASURE: Percentage of 

targeted districts obtaining an overall 

domain score of 2.0 or higher on the 

Quality Indicators of Exemplary 

Transition Programs Needs 

Assessment (QI)  

 

Baseline FFY 2015: 95.5% 

Quality Indicators 

of Exemplary 

Transition 

Programs Needs 

Assessment (QI) 

Program Manager 

and Specialist for 

Secondary 

Transition 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 15:  95% 

FFY 16:  95% 

FFY 17:  96% 

FFY 18:  97% 

Are targeted districts 

implementing compliant 

transition practices? 

KEY MEASURE: Percentage of 

targeted intensive districts with 100% 

compliance  

 

Baseline FFY 2015: 82% 

Secondary 

Transition Data 

Checklist 

Program Manager 

and Specialist for 

Secondary 

Transition 

Annually, Spring 

Beginning Spring 

2016 

 

Targets:  

FFY 15:  82% 

FFY 16:  84% 

FFY 17:  85% 

FFY 18:  86% 
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Long-term 

Outcome 
Evaluation Questions 

Performance 

Indicators/Measures 

Data Collection 

Methods/Sources 

Responsible 

Individuals or 

Groups Timeline 

 

Timelines 

(Projected 

Initiation and 

Completion 

Dates) 

Increase percentage 

of students with 

disabilities exiting 

high school with a 

general education 

diploma 

 

Applies to 50 

districts receiving 

intensive 

technical 

assistance 
 

Are graduation rates 

improving for students 

with disabilities in 

targeted districts? 

KEY MEASURE: Percentage of 

students with disabilities in intensive 

Student Success districts graduating 

with a general education diploma 

 

Baseline FFY 2014: 41% 

Annual Event 

Graduation Rate 

Accountability 

and Assessment 

Office 

 

Part B Data 

Manager 

Annually, Spring 

Summer 

beginning 2016 

 

Targets: 

FFY 14:  41.00% 

FFY 15:  59.00% 

FFY 16:  61.00% 

FFY 17:  63.00% 

FFY 18:  65.00% 

 
 

 

 


